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STANDARD PLANS LIST 
The standard plan sheets applicable to this Contract include those listed below. The applicable 
revised standard plans (RSPs) listed below are included in the project plans. 

 

A10A Abbreviations (Sheet 1 of 2) 

A10B Abbreviations (Sheet 2 of 2) 

A10C Lines and Symbols (Sheet 1 of 3) 

A10D Lines and Symbols (Sheet 2 of 3) 

A10E Lines and Symbols (Sheet 3 of 3) 

RSP A77C5 Metal Beam Guard Railing - Typical Vegetation Control Standard Railing Section 

H1 Landscape and Erosion Control - Abbreviations 

H2 Landscape - Symbols 

H3 Landscape Details 

H4 Landscape Details 

H5 Landscape Details 

H6 Landscape Details 

H7 Landscape Details 

H9 Landscape Details 

H10 Irrigation Controller Enclosure Cabinet 

T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 

T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 

T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 

T3A Temporary Railing (Type K) 

T3B Temporary Railing (Type K) 

T53 Temporary Water Pollution Control Details (Temporary Cover) 

T55 Temporary Water Pollution Control Details (Temporary Erosion Control Blanket) 

T56 Temporary Water Pollution Control Details (Temporary Fiber Roll) 

T57 Temporary Water Pollution Control Details (Temporary Check Dam) 

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance) 

T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility) 

T61 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection) 

T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection) 

T63 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection) 
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T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection) 

T65 Temporary Water Pollution Control Details [Temporary Fence (Type ESA)] 

T67 Temporary Water Pollution Control Details (Temporary Construction Roadway) 

RS1 Roadside Signs, Typical Installation Details No. 1 

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2 

RS4 Roadside Signs, Typical Installation Details No. 4 

ES-1A Electrical Systems (Legend, Notes and Abbreviations) 

ES-1B Electrical Systems (Legend, Notes and Abbreviations) 

ES-1C Electrical Systems (Legend, Notes and Abbreviations) 

ES-3H Electrical Systems (Irrigation Controller Enclosure Cabinet) 

RSP ES-8A Electrical Systems (Pull Box) 

ES-13A Electrical Systems (Splicing Details) 

ES-13B Electrical Systems (Fuse Rating, Kinking and Banding Detail) 

 

 

 

CANCELED STANDARD PLANS LIST 
The standard plan sheets listed below are canceled and not applicable to this contract. 
 

B3-1 Canceled on April 20, 2012 

B3-2 Canceled on April 20, 2012 

B3-3 Canceled on April 20, 2012 

B3-4 Canceled on April 20, 2012 

B3-7 Canceled on April 20, 2012 

B3-8 Canceled on April 20, 2012 

ES-8 Canceled on January 20, 2012 

ES-10 Canceled on July 20, 2012 
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NOTICE TO BIDDERS 
 

Bids open Thursday, August 22, 2013 

Dated July 22, 2013 

General work description:  Highway Replacement Planting & Irrigation Systems 

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN ORANGE 
COUNTY IN ANAHEIM AND YORBA LINDA FROM ROUTE 55/91 SEPARATION TO ROUTE 91/241 
SEPARATION. 

District-County-Route-Post Mile:  12-Ora-91-9.1/15.1 

Contract No. 12-0G3314 

The Contractor must have either a Class A license or one of the following Class C licenses:   C-27. 

The DBE Contract goal is 9 percent. 

Federal-aid project no.: 

ACNHP-P091(139)E 
 

Bids must be on a unit price basis. 

Complete the work, excluding plant establishment work, within 250 working days. 

Complete the work, including plant establishment work, within 1,000 working days. 

Complete the plant establishment work within 750 working days. 

The estimated cost of the project is $2,165,000. 

No prebid meeting is scheduled for this project. 

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, 
Irvine, CA 92612-1692. Bids received after this time will not be accepted. 

The Department will open and publicly read the bids at the above location immediately after the specified 
closing time. 

District office addresses are provided in the Standard Specifications. 

Present bidders' inquiries to the Department and view the Department's responses at: 

http://www.dot.ca.gov/hq/esc/oe/project_status/bid_inq.html 
 

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before 
bid opening. After bid opening, the Department does not consider these questions as bid protests. 

Submit your bid with bidder's security equal to at least 10 percent of the bid. 

Prevailing wages are required on this Contract. The Director of the California Department of Industrial 
Relations determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, 
http://www.dir.ca.gov, or from the Department's Labor Compliance Office of the district in which the work 
is located. 

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor 
are available at http://www.dot.ca.gov/hq/esc/oe/federal-wages. 
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general 
prevailing wage rates determined by the Director of the California Department of Industrial Relations for 
similar classifications of labor, the Contractor and subcontractors must not pay less than the higher wage 
rate. The Department does not accept lower State wage rates not specifically included in the federal 
minimum wage determinations. This includes helper, or other classifications based on hours of 
experience, or any other classification not appearing in the federal wage determinations. Where federal 
wage determinations do not contain the State wage rate determination otherwise available for use by the 
Contractor and subcontractors, the Contractor and subcontractors must not pay less than the federal 
minimum wage rate that most closely approximates the duties of the employees in question. 

The Department has made available Notices of Suspension and Proposed Debarment from the Federal 
Highway Administration. For a copy of the notices, go to http://www.dot.ca.gov/hq/esc/oe/contractor_info. 
Additional information is provided in the Excluded Parties List System at https://www.epls.gov. 

 

 

Department of Transportation 

 

D12ER 
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BID ITEM LIST 
 

 

 

Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 070030 LEAD COMPLIANCE PLAN    LS 
LUMP SUM 

2 120090 CONSTRUCTION AREA SIGNS    LS 
LUMP SUM 

3 120100 TRAFFIC CONTROL SYSTEM    LS 
LUMP SUM 

4 130100 JOB SITE MANAGEMENT    LS 
LUMP SUM 

5 130300 PREPARE STORM WATER POLLUTION 
PREVENTIONPLAN   

LS 
LUMP SUM 

6 130310 RAIN EVENT ACTION PLAN    EA 3 

7 130320 STORM WATER SAMPLING AND ANALYSIS DAY    EA 10 

8 130330 STORM WATER ANNUAL REPORT    EA 1 

9 130620 TEMPORARY DRAINAGE INLET PROTECTION    EA 75 

10 130640 TEMPORARY FIBER ROLL    LF 4,000 

11 130650 TEMPORARY GRAVEL BAG BERM    LF 2,000 

12 130730 STREET SWEEPING    LS 
LUMP SUM 

13 130900 TEMPORARY CONCRETE WASHOUT    LS 
LUMP SUM 

14 200002 ROADSIDE CLEARING    LS 
LUMP SUM 

15 200120 CULTIVATE    SQYD 4,600 

16 202006 SOIL AMENDMENT    CY 90 

17 202011 MULCH    CY 11,600 

18 204006 PLANT (GROUP F)    EA 163,000 

19 204035 PLANT (GROUP A)    EA 22,600 

20 204038 PLANT (GROUP U)    EA 630 
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Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

21 204096 MAINTAIN EXISTING PLANTED AREAS    LS 
LUMP SUM 

22 204099 PLANT ESTABLISHMENT WORK    LS 
LUMP SUM 

23 206560 CONTROL AND NEUTRAL CONDUCTORS    LS 
LUMP SUM 

24 206602 1" ELECTRIC REMOTE CONTROL VALVE    EA 39 

25 206604 1 1/2" ELECTRIC REMOTE CONTROL VALVE    EA 78 

26 206605 2" ELECTRIC REMOTE CONTROL VALVE    EA 45 

27 026329 36 STATION CONTROLLER    EA 3 

28 026330 48 STATION CONTROLLER    EA 2 

29 208006 2" GALVANIZED STEEL PIPE  
(SUPPLY LINE)    

LF 50 

30 208301 IRRIGATION CONTROLLER ENCLOSURE 
CABINET   

EA 1 

31 208310 IRRIGATION SLEEVE    LF 200 

32 208415 CERTIFY BACKFLOW PREVENTERS    EA 4 

33 208465 SPRINKLER (TYPE A-5)    EA 150 

34 208466 SPRINKLER (TYPE A-6)    EA 270 

35 208467 SPRINKLER (TYPE A-7)    EA 460 

36 208468 SPRINKLER (TYPE A-8)    EA 380 

37 208471 SPRINKLER (TYPE B-1)    EA 290 

38 208472 SPRINKLER (TYPE B-2)    EA 100 

39 208473 SPRINKLER (TYPE B-3)    EA 280 

40 208474 SPRINKLER (TYPE B-4)    EA 190 
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Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

41 208481 SPRINKLER (TYPE C-1)    EA 1,250 

42 208588 3" GATE VALVE    EA 18 

43 
(F) 

208595 1" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE)   LF 83,300 

44 
(F) 

208596 1 1/4" PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)   

LF 21,600 

45 
(F) 

208597 1 1/2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)   

LF 9,000 

46 
(F) 

208598 2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE)   LF 28,600 

47 
(F) 

208599 2 1/2" PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)   

LF 13,100 

48 
(F) 

208600 3" PLASTIC PIPE (SCHEDULE 40) (SUPPLY LINE)   LF 23,200 

49 208683 BALL VALVE    EA 27 

50 208739 10" CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT   

LF 200 

51 210250 EROSION CONTROL  
(BONDED FIBER MATRIX) (SQFT)   

SQFT 173,200 

52 394095 ROADSIDE PAVING  
(MISCELLANEOUS AREAS)    

SQYD 440 

53 731530 MINOR CONCRETE (TEXTURED PAVING)    SQFT 38,400 

54 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT 
SYSTEM ELEMENTS DURING CONSTRUCTION   

LS 
LUMP SUM 

55 860797 ELECTRIC SERVICE (IRRIGATION)    LS 
LUMP SUM 

56 999990 MOBILIZATION    LS 
LUMP SUM 
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SPECIAL PROVISIONS 
 

DIVISION I  GENERAL PROVISIONS 

1  GENERAL 

 

Add to section 1-1.01: 

 

Bid Items and Applicable Sections 

Item 
code 

Item description Applicable 
section 

026329 36 STATION CONTROLLER 20 

026330 48 STATION CONTROLLER 20 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

 

Replace section 7-1.02K(6)(j)(iii) with: 

7-1.02K(6)(j)(iii)  Earth Material Containing Lead 

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of earth material 
containing lead. 

Submit a lead compliance plan. 

Lead is present in earth material on the job site. The average lead concentrations are below 1,000 mg/kg 
total lead and below 5 mg/L soluble lead. The material on the job site: 

1. Is not a hazardous waste 
2. Does not require disposal at a permitted landfill or solid waste disposal facility 
 
Lead is typically found within the top 2 feet of material in unpaved areas of the highway. Reuse all of the 
excavated material on the right-of-way. 

Handle the material under all applicable laws, rules, and regulations, including those of the following 
agencies: 

1. Cal/OSHA 
2. CA RWQCB, Region 8—Santa Ana 
3. CA Department of Toxic Substances Control 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

9  PAYMENT 

 

Add to section 9-1.16C: 

The following items are eligible for progress payment even if they are not incorporated into the work: 

1. Control and Neutral Conductors 
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2. Irrigation Controllers 
3. Pipe (Irrigation Systems) 
4. Sprinklers 
5. Valves 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION II  GENERAL CONSTRUCTION 

12  TEMPORARY TRAFFIC CONTROL 

 

Replace section 12-2 with: 

12-2  CONSTRUCTION PROJECT FUNDING SIGNS 

12-2.01  GENERAL 

Section 12-2 includes specifications for installing construction project funding signs. 

Details for construction project funding signs are shown. 

Construction project funding signs must comply with the details shown on the Department's Traffic 
Operations Web site. 

Keep construction project funding signs clean and in good repair at all times. 

12-2.02  MATERIALS 

Construction project funding signs must be wood post signs complying with section 56-4. 

Sign panels for construction project funding signs must be framed, single sheet aluminum panels 
complying with section 56-2. 

The background on construction project funding signs must be Type II retroreflective sheeting on the 
Authorized Material List for signing and delineation materials. 

The legend must be retroreflective, except for nonreflective black letters and numerals. The colors blue 
and orange must comply with PR Color no. 3 and no. 6, respectively, as specified in the Federal Highway 
Administration's Color Tolerance Chart. 

The legend for the type of project on construction project funding signs must read as follows: 

ROADSIDE WORK 

The legend for the types of funding on construction project funding signs must read as follows and in the 
following order: 

FEDERAL HIGHWAY TRUST FUNDS 

The Engineer will provide the year of completion for the legend on construction project funding signs. 
Furnish and install a sign overlay for the year of completion within 10 working days of notification. 

The size of the legend on construction project funding signs must be as described. Do not add any 
additional information unless authorized. 

12-2.03  CONSTRUCTION 

Install 2 Type 2 construction project funding signs at the locations designated by the Engineer before 
starting major work activities visible to highway users. 

When authorized, remove and dispose of construction project funding signs upon completion of the 
project. 

12-2.04  PAYMENT 

Not Used 
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Add to section 12-4.02A: 

If work including installing, maintaining, and removing Type K temporary railing is to be performed within 
6 feet of the adjacent traffic lane, close the adjacent traffic lane. 

Except as listed above, closure of the adjacent traffic lane is not required for installing, maintaining, and 
removing traffic control devices. 

For grinding and grooving operations, sawcutting concrete slabs, and installing loop detectors with an 
impact attenuator vehicle as a shadow vehicle, closure of the adjacent traffic lane is not required. 

Designated holidays are as shown in the following table: 

Designated Holidays 

Holiday Date observed 

New Year's Day January 1st 
Washington's 
Birthday 

3rd Monday in February 

Memorial Day Last Monday in May 
Independence Day July 4th 
Labor Day 1st Monday in September 
Veterans Day November 11th 
Thanksgiving Day 4th Thursday in 

November 
Christmas Day December 25th 

 

If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th 
falls on a Saturday, the preceding Friday is a designated holiday. 

Under a 1-way reversing traffic control operation, traffic may be stopped in 1 direction for periods not to 
exceed 15 minutes. After each stoppage, all accumulated traffic for that direction must pass through the 
work zone before another stoppage is made. 

The maximum length of a single stationary lane closure is 0.5 mile. 

Not more than 3 stationary lane closures will be allowed in each direction of travel at one time. 
Concurrent stationary closures must be spaced no closer than 2 miles apart. 

Freeway closure charts are for the erection and removal of falsework, placement and removal of 
overhead sign structures, and other authorized work. 

Personal vehicles of your employees must not be parked on the traveled way or shoulders, including 
sections closed to traffic. 

If work vehicles or equipment are parked within 6 feet of a traffic lane, close the shoulder area as shown. 

If a connector closure is required within the limits of a freeway lane closure, complete the work on the 
connector first. Then, complete the work on the freeway traveled way necessary to ensure safe passage 
of traffic between the connector and open freeway lanes. Complete the remaining work only after 
reopening the connector. 

 

Add to section 12-4.02C: 

You may occupy one 4-foot width of the bridge roadway, adjacent to the curb, during cleaning and 
painting operations. Only occupy 1 side of the bridge at a time. 
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Replace "Reserved" in section 12-4.04 with: 

 
Lane Closure Restriction for Designated Holidays and Special Days 

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun 

 
x 

H 
xx 

 
xx 

 
xx 

       

 SD 
xx 

         

 
x 

 
xx 

H 
xx 

 
xx 

       

  SD 
xx 

        

  
x 

 
xx 

H 
xx 

 
xx 

      

   SD 
xx 

       

  
x 

 
xx 

 
xx 

H 
xx 

 
xxx 

     

  
x 

 
xx 

 
xx 

SD 
xx 

 
xxx 

     

     
x 

H 
xx 

     

     
x 

SD 
xx 

     

      
x 

H 
xx 

    

      SD 
xx 

    

       
x 

H 
xx 

 
xx 

 
xx 

 
xx 

       SD 
xx 

   

 
Legend: 

 Refer to lane requirement charts 
x The full width of the traveled way must be open for use by traffic after 5:00 a.m. 
xx The full width of the traveled way must be open for use by traffic. 
xxx The full width of the traveled way must be open for use by traffic until 11:00 p.m. 
H Designated holiday 

SD Special day 
 

 



Contract No.  12-0G3314 
10 

Replace "Reserved" in section 12-4.05B with: 

Chart no. 1 
Freeway/Expressway Lane Requirements 

County: Orange Route/Direction: 91/EB and WB PM: 9.1/15.1 

Closure limits: Route 91 both directions of mainline freeway closure from Route 91/55 Separation to 
Route 91/241 Separation. 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays 2 2 2 3 4 S                S 4 3  

Fridays 2 2 2 3 4 S                S 4 3  

Saturdays 2 2 2 2 2 3 3 4 S S S S S S S S S S S S S S 4 3  

Sundays 2 2 2 2 2 3 3 4 S S S S S S S S S S S S S S 4 3  

 
Legend: 

2 Provide at least 2 adjacent through freeway lanes open in direction of travel 

  

3 Provide at least 3 adjacent through freeway lanes open in direction of travel 

  

4 Provide at least 4 adjacent through freeway lanes open in direction of travel 

  

S Shoulder closure allowed (right / left) 

  

 Work allowed within the highway where shoulder or lane closure is not required 

  

REMARKS: 
 

Replace "Reserved" in section 12-4.05E with: 

Chart no. 2 
Complete Ramp Closure Hours/Ramp Lane Requirements 

County: Orange Route/Direction: 91/EB and WB PM: 9.1/15.1 

Closure limits: Route 91 On and Off ramps between Route 91/55 Separation and Route 91/241 
Separation. 

From hour to hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  

Mondays through Thursdays 1 1 1 1 S     1 1 1 1 1 1      S 1 1 1  

Fridays 1 1 1 1 S     1 1 1 1 1 1      S 1 1 1  

Saturdays 1 1 1 1 1 1 1 1 S S S S S S S S S S S S S 1 1 1  

Sundays 1 1 1 1 1 1 1 1 S S S S S S S S S S S S S 1 1 1  

 
Legend: 

1 Provide at least 1 ramp lane, not less than 11 feet in width, open in direction of travel 
  

S Shoulder closure allowed 
  
 Work allowed within the highway where shoulder or lane closure is not required 
  

REMARKS: 
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Replace section 12-5 with: 

12-5  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

12-5.01  GENERAL 

Section 12-5 includes specifications for closing traffic lanes, ramps, or a combination, with stationary lane 
closures on multilane highways. The traffic control system for a lane closure or a ramp closure must 
comply with the details shown. 

Traffic control system includes signs. 

12-5.02  MATERIALS 

Not Used 

12-5.03  CONSTRUCTION 

Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane 
highway must be equipped with a Type II flashing arrow sign that must be in operation whenever the 
vehicle is being used for placing, maintaining, or removing the components. Vehicles equipped with a 
Type II flashing arrow sign not involved in placing, maintaining, or removing the components if operated 
within a stationary-type lane closure must display only the caution display mode. The sign must be 
controllable by the operator of the vehicle while the vehicle is in motion. If a flashing arrow sign is required 
for a lane closure, the flashing arrow sign must be operational before the lane closure is in place. 

Whenever components of the traffic control system are displaced or cease to operate or function as 
specified from any cause, immediately repair the components to the original condition or replace the 
components and restore the components to the original location. 

For a stationary lane closure, ramp closure, or a combination, made only for the work period, remove the 
components of the traffic control system from the traveled way and shoulder, except for portable 
delineators placed along open trenches or excavation adjacent to the traveled way at the end of each 
work period. You may store the components at selected central locations designated by the Engineer 
within the limits of the highway. 

12-5.04  PAYMENT 

Traffic control system for lane closure is paid for as traffic control system. 

The requirements in section 4-1.05 for payment adjustment do not apply to traffic control system. 
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic 
control work if ordered and will be made on the basis of the cost of the necessary increased or decreased 
traffic control. The adjustment will be made on a force account basis for increased work and estimated on 
the same basis in the case of decreased work. 

A traffic control system required by change order work is paid for as a part of the change order work. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

13  WATER POLLUTION CONTROL 

 

Add to section 13-1.01A: 

The following RWQCBs will review the authorized SWPPP: 

1. Santa Ana 
 

Add to section 13-3.01A: 

The project is risk level 2. 

 



Contract No.  12-0G3314 
12 

Add to section 13-7.03D: 

Sweep paved roads during soil amendment delivery and installation; mulch delivery and installation; plant 
delivery and installation activities. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION III  GRADING 

20  LANDSCAPE 

 

Add to section 20-1.02B: 

Pesticides used to control weeds must be limited to the following materials: 

Aminopyralid 
Diquat 
Dithiopyr 
Clopyralid MEA 
Fluazifop-P-Butyl 
Flumioxazin 
Glyphosate 
Imazapyr 
Isoxaben (preemergent) 
Oryzalin (preemergent) 
Oxyfluorfen (non-odor type) 
Pendimethalin (preemergent) 
Prodiamine (preemergent) 
Sethoxydim 
 

Add to section 20-1.02B: 

A granular preemergent may be used when applied to areas that will be covered with mulch, excluding 
plant basins. Granular preemergent must be limited to the following material: 

1. Oxadiazon 
 

Add to section 20-1.03C: 

Granular preemergent must be applied before the placement of mulch. The preemergent application and 
mulch placement must be completed in a single area within the same work day. 

 

Add to section 20-1.03B: 

Before the application of preemergents, ground cover plants must have been planted a minimum of 3 
days and must have been thoroughly watered. 

A minimum of 100 days must elapse between applications of preemergents. 

Except for ground cover plants, preemergents must not be applied within 18 inches of plants or within 
wildflower seeding areas. 

Growth regulators must not be used. 
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Replace the last paragraph in section 20-1.03D with: 

Dispose of pruned materials or reduce to chips and spread within the job site. Spread chipped material at 
locations determined by the Engineer. Chipped material must not be substituted for mulch, nor must the 
chipped material be placed within areas to receive mulch. 

 

Add to the list in the 1st paragraph of section 20-2.01B: 

3. A work plan for maintain existing planted areas. 
 

Add to section 20-2.03D: 

After deficiencies are corrected, perform work to maintain existing planted areas in a neat and 
presentable condition and to promote healthy plant growth. Submit a work plan that includes weeding, 
weed control, fertilization, watering, and controlling rodents and pests. The work plan must include the 
following requirements: 

1. Weeds must be killed in existing planted areas as shown. Weeds in existing plant basins, including 
basin walls, must be killed by hand pulling. 

2. Where pesticides are used to kill weeds, weeds must be killed before they reach the seed stage of 
growth or exceed 4 inches in length, whichever occurs first. 

3. Where weeds are to be killed by hand pulling, weeds must be hand pulled before they reach the seed 
stage of growth or exceed 4 inches in length, whichever occurs 1st, except for tumbleweeds. Dispose 
of weeds the same day they are pulled. 

4. Tumbleweeds must be killed by hand pulling before they reach the seed stage of growth or exceed 6 
inches in length, whichever occurs 1st. Dispose of tumbleweeds the same day they are pulled. 

5. Weeds killed in existing planted areas must extend beyond the outer limits of the existing planted 
areas to the adjacent edges of paving, fences, proposed plants and planting areas, and the clearing 
limits as described in section 20-7.03B. 

6. Weeds must be killed within a 6 foot diameter area centered at each existing tree and shrub located 
outside of the existing planted areas. 

7. Pesticides used for maintaining existing planted areas must comply with section 20-1.02B. 
8. Water plants automatically if the new irrigation system for that area is operational. 
9. Existing plant basins, if still required as determined by the Engineer, must be kept well-formed and 

free of silt. If the existing plant basins need repairs, and the basins contain mulch, replace the mulch 
after the repairs are done. 

 

Replace section 20-3.01C(3) with: 

20-3.01C(3)  Control and Neutral Conductors Schedule of Values 

Submit a schedule of values for control and neutral conductors. Submit the schedule after the wiring 
plans and diagrams for the electrical components of the irrigation system, except electrical service, have 
been authorized. 

The unit descriptions shown in the table are the minimum. You may include additional unit descriptions. 
Include the quantity, value, and amount for those additional unit descriptions. 

Use the authorized wiring plan and diagrams to determine the quantities required to complete the work. 

No adjustment in compensation is made in the contract lump sum price paid for control and neutral 
conductors work due to differences between the quantities shown in the schedule of values for control 
and neutral conductors work and the quantities required to complete the work. 
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Schedule of Values for Control and Neutral Conductors 
 

Contract no. 12-0G3314 
 

 
Unit description 

 
Unit 

Approximate 
quantity 

 
Value 

 
Amount 

__ AWG (UF) conductors 
(provide size) 

LF    

__ AWG (UF) conductors 
 

LF    

__ AWG (UF) conductors 
 

LF    

__ AWG armor-clad conductors 
 

LF    

__ AWG armor-clad conductors 
 

LF    

__ AWG armor-clad conductors 
 

LF    

No. 5 or larger pull box 
 

EA    

Splices 
 

EA    

__ Sprinkler control conduit 
(provide size) 

LF    

__ Sprinkler control conduit 
 

LF    

__ Sprinkler control conduit 
 

LF    

 
 

    

 
 

    

 
 

    

 
Total ____________________ 

  
 

 

Add to section 20-3.02I: 

Irrigation controller enclosure cabinets must be fabricated stainless steel.
 

Add to section 20-3.02R(1): 

Ball valves must be PVC. 

 

Add to section 20-3.02R(3)(b): 

Remote control valves must be brass. 

 

Add to section 20-3.02R(3)(b): 

Valves must be straight pattern as shown. 
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Replace the last paragraph in section 20-3.03E(2) with: 

Dispose of removed ground cover and prunings or reduce to chips and spread within the job site. Spread 
chipped material at locations determined by the Engineer. Chipped material must not be substituted for 
mulch, nor must the chipped material be placed within areas to receive mulch. 

 

Add to section 20-3.03F(3): 

Plastic pipe supply line mains must be installed not less than 1.5 feet below finished grade measured to 
the top of the pipe. 

 
Replace "Reserved" in section 20-7.02D(1)(d) with: 

Organic fertilizer must be one of the following and comply with the requirements of the following table: 

Organic Fertilizer  

Product Guaranteed 
chemical analysis 

(N-P-K) (%) 

Company 

Biosol Mix® 7-2-3 Rocky Mountain 
Bio-Products 
Denver, CO 

Fertil-Fibers™ 6-4-1 Quattro 
Environmental, Inc. 
Coronado, CA 

Sustane® 5-2-4 Sustane Natural 
Fertilizer, Inc. 
Cannon Falls, MN 

Or equal
a
 (N) 5 to 7 

(P) 1 to 5 
(K) 1 to 10 

-- 

a
Or equal must be pelleted or granular and be within the 

ranges shown for N-P-K. The cumulative (N) release rate must 
be no more than 70 percent the first 70 days after incubation 
(86 degrees F) with 100 percent at 350 days or more. 

 

 

Add between the 3rd and 4th paragraphs of section 20-7.03B(1): 

Dispose of removed existing plants or reduce to chips and spread within the job site. Spread chipped 
material at locations determined by the Engineer. Chipped material must not be substituted for mulch, nor 
must the chipped material be placed within areas to receive mulch. 

 

Add to section 20-7.03B(2): 

Weeds must be killed within ground cover areas and within the area extending beyond the outer limits of 
the ground cover areas to the adjacent edges of shoulders, dikes, curbs, sidewalks, walls, existing 
planting, and fences. At those locations where ground cover areas are 12 feet or more from the adjacent 
edges of shoulders, dikes, curbs, sidewalks, walls, and fences, the clearing limit must be 6 feet beyond 
the outer limits of the ground cover areas. 

Weeds must be killed within mulch areas and within the area extending beyond the outer limits of the 
mulch areas to the adjacent edges of shoulders, dikes, curbs, sidewalks, walls, existing planting and 
fences. At those locations where mulch areas are 12 feet or more from the adjacent edges of shoulders, 
dikes, curbs, sidewalks, walls, and fences, the clearing limit must be 6 feet beyond the outer limits of the 
mulch areas. 

Weeds must be killed within 2 feet of the edges of paved shoulders, dikes, curbs, and sidewalks. 
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Weeds must be killed within planting areas where plants are to be planted in groups or rows 15 feet or 
less apart and from within an area extending 6 feet beyond the outer limits of the groups or rows of 
plants. 

Weeds must be killed within an area 6 feet in diameter centered at each plant location where the plants 
are to be planted more than 15 feet apart and are located outside of ground cover areas. 

Weeds must be killed and removed under guard rails, from within areas where asphalt concrete 
surfacing, concrete surfacing, rock blankets, gravel mulch or decomposed granite areas are to be placed, 
and from within unpaved gore areas between the edge of pavement and planting areas as shown. 

Weeds outside of mulched areas, plant basins, and ground cover must be controlled by mowing. Limits of 
mowing must extend from the weeds to be killed areas out to the edges of pavement, dikes, curbs, 
sidewalks, walls, and fences. 

Existing ground cover must be killed and removed from within an area 6 foot in diameter centered at each 
plant location within existing ground cover areas. 

 

Replace the 1st paragraph in section 20-7.03B(2) with: 

Dispose of weeds killed during the initial roadside clearing. 

 

Replace the 2nd paragraph in section 20-7.03B(3) with: 

Dispose of mowed material and weeds killed during the after initial roadside clearing. 

 

Add to section 20-7.03C: 

Plants adjacent to drainage ditches must be located so that after construction of the basins, no portion of 
the basin wall is less than the minimum distance shown for each plant involved. 

 

Add to section 20-7.04: 

The Department withholds 50 percent of the estimated value of highway planting work done until a 
statement from the vendor is submitted that shows the order for the plants required for this Contract has 
been placed. 

 

Add to section 20-9.01A: 

The plant establishment period must be Type 1. 

 

Add to section 20-9.03C: 

Apply organic fertilizer to the plants during the 1st week of March and July of each year. 

 

Add to section 20-9.03D: 

Control weeds by: 

1. Hand pulling: 
1.1. In plant basins and on basin walls 
1.2. In ground cover planting areas without plant basins 

2. Killing: 
2.1. In mulched areas and ground cover planting areas outside of plant basins 
2.2. In planting areas without ground cover plantings or located outside of ground cover areas 
2.3. In ground cover planting areas without plant basins 
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2.4. Within medians, pavement, curbs, sidewalks, and other surfaced areas 
3. Mowing: 

3.1. Outside of mulched areas 
3.2. Outside of plant basins 
3.3. Outside of ground cover areas 
3.4. Outside of median and paved areas 

 
Where planting areas are 12 feet or more from the edges of existing plantings to remain and from 
shoulders, dikes, curbs, sidewalks, fences and walls, the mowing limit must be 6 feet beyond the outer 
limits of the planting area. 

Dispose of mowed weeds. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION V  SURFACINGS AND PAVEMENTS 

39  HOT MIX ASPHALT 

 

Replace "Reserved" in section 39-1.28 with: 

Earthwork must comply with section 19. 

The grading plane must not be more than 0.05 foot above the grade determined by the Engineer. 

A relative compaction of not less than 95 percent must be obtained for a minimum depth of 0.5 foot below 
the grading plane. 

Apply a soil sterilant to areas receiving hot mix asphalt. Soil sterilant and its application must comply with 
section 39-1.29. 

Aggregate for aggregate base must comply with the specifications for 3/4-inch maximum aggregate 
grading in section 26-1.02B. 

Aggregate base for maintenance vehicle pullout must be a minimum of 0.5 foot thick. 

Spread and compact aggregate base under sections 26-1.03C and 26-1.03D. 

If underground irrigation facilities are to be installed in areas to receive surfacing, install the facilities 
before placing HMA surfacing. 

HMA must comply with section 39-1.15. 

HMA for maintenance vehicle pullout must be a minimum of 0.25 foot thick. 

In areas to receive surfacing, the subgrade adjacent to curbs or edging must be graded such that after 
placement and compaction of the surfacing, the top surface will be flush with the top of the curbs and 
edging. 

Roadside paving (miscellaneous areas) is measured from actual measurements of HMA made parallel to 
the ground surface. 

 

Replace "Reserved" in section 39-1.29 with: 

Treat soil underneath roadside paving. 

Pesticides used for soil treatment must comply with sections 20-1.02B and 20-1.03B. 
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Soil underneath areas to be surfaced must be graded to a neat and smooth surface. In areas to receive 
surfacing, the subgrade adjacent to curbs or edging must be graded such that after placement and 
compaction of the surfacing, the top surface will be flush with the top of the curbs and edging. 

Immediately before treatment, scarify the soil to a minimum depth of 3 inches and dispose of rocks, large 
lumps of earth, weeds, and other debris. The loosened material must then be brought to as finely divided 
condition as the material will allow. 

After scarification, sterilize the soil with the pesticide, oxadiazon, applied at the maximum label rate 
unless otherwise ordered. 

Apply pesticides by a device authorized for use. Pesticides must not be applied more than 12 inches 
beyond the areas to be surfaced. 

Thoroughly compact treated areas by using power rollers. If power rollers cannot be operated in certain 
areas due to the shape or size of the areas, obtain compaction by hand rollers, impactors, or other 
methods authorized. 

Payment for soil treatment is included in the payment for roadside paving (miscellaneous areas). 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION IX  TRAFFIC CONTROL FACILITIES 

86  ELECTRICAL SYSTEMS 

 

Add to the end of the 1st paragraph of section 86-1.01: 

This work is shown on sheets labeled E. The work involved in each section 86 bid item is shown on a 
sheet with a sheet title matching the bid item description except for the following bid item: 

1. Maintaining existing traffic management system elements during construction 
 

Add to section 86-1.03: 

Submit a schedule of values within 15 days after Contract approval. 

 

Add to the 4th paragraph of section 86-1.03: 

13. Materials shown in the quantity tables on sheets labeled E 
 

Replace "Reserved" in section 86-1.06B with: 

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system, 
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), 
microwave vehicle detection system (MVDS), loop detection system, changeable message sign (CMS) 
system, extinguishable message sign (EMS) system, highway advisory radio (HAR) system, closed circuit 
television (CCTV) camera system, roadway weather information system (RWIS), visibility sensor, and 
fiber optic system. 

Existing TMS elements, including detection systems, shown and located within the project limits must 
remain in place and be protected from damage. If the construction activities require existing TMS 
elements to be nonoperational or off line, and if temporary or portable TMS elements are not shown, the 
Contractor must provide for temporary or portable TMS elements. The Contractor must receive 
authorization on the type of temporary or portable TMS elements and installation method. 
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Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations 
Electrical representatives must jointly conduct a pre-construction operational status check of all existing 
TMS elements and each element's communication status with the Traffic Management Center (TMC), 
including existing TMS elements not shown and elements that may not be impacted by the Contractor's 
activities. The Department's Traffic Operations Electrical representatives will certify the TMS elements' 
location and status, and provide a copy of the certified list of the existing TMS elements within the project 
limits to the Contractor. The status list will include the operational, defined as having full functionality, and 
the nonoperational components. 

The Contractor must obtain authorization at least 72 hours before interrupting existing TMS elements' 
communication with the TMC that will result in the elements being nonoperational or off line. The 
Contractor must notify the Engineer at least 72 hours before starting excavation activities. 

Traffic monitoring stations and their associated communication systems, which were verified to be 
operational during the pre-construction operational status check, must remain operational on 
freeway/highway mainline at all times, except: 

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 
miles 

2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 
miles 

 
If the construction activities require existing detection systems to be nonoperational or off line for a longer 
time period or the spacing between traffic monitoring stations is more than the specified criteria above, 
and temporary or portable detection operations are not shown, the Contractor must provide provisions for 
temporary or portable detection operations. The Contractor must receive authorization on the type of 
detection and installation before installing the temporary or portable detection. 

If existing TMS elements shown or identified during the pre-construction operational status check, except 
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not 
fully functional, the Engineer must be notified immediately. If the Contractor is notified by the Engineer 
that existing TMS elements have been damaged, have failed or are not fully functional due to the 
Contractor's activity, the damaged or failed TMS elements, excluding structure-related elements, must be 
repaired or replaced, at the Contractor's expense, within 24 hours. For a structure-related elements, the 
Contractor must install temporary or portable TMS elements within 24 hours. For nonstructure-related 
TMS elements, the Engineer may authorize temporary or portable TMS elements for use during the 
construction activities. 

The Contractor must demonstrate that repaired or replaced elements operate in a manner equal to or 
better than the replaced equipment. If the Contractor fails to perform required repairs or replacement 
work, the Department may perform the repair or replacement work and the cost will be deducted from 
monies due to the Contractor. 

A TMS element must be considered nonoperational or off line for the duration of time that active 
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or 
to the TMS element. 

The Contractor must provide provisions for replacing existing TMS elements within the project limits, 
including detection systems, that were not identified on the plans or during the pre-construction 
operational status check that became damaged due to the Contractor's activities. 

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the 
Engineer, and the Department's Traffic Operations Electrical representatives must jointly conduct a post 
construction operational status check of all existing TMS elements and each element's communication 
status with the TMC. The Department's Traffic Operations Electrical representatives will certify the TMS 
elements' status and provide a copy of the certified list of the existing TMS elements within the project 
limits to the Contractor. The status list will include the operational, defined as having full functionality, and 
the nonoperational components. TMS elements that cease to be functional between pre and post 
construction status checks must be repaired at the Contractor's expense. 
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The Engineer will authorize the schedule for final replacement, the replacement methods and the 
replacement elements, including element types and installation methods before repair or replacement 
work is performed. The final TMS elements must be new and of equal or better quality than the existing 
TMS elements. 

If no electrical work exists on the project and no TMS elements are identified within the project limits, the 
pre-construction operational status check is change order work. 

Furnishing and installing temporary or portable TMS elements that are not shown, but are required when 
an existing TMS element becomes nonoperational or off line due to construction activities, is change 
order work. 

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not 
shown nor identified during the pre-construction operational status check and were damaged by 
construction activities is change order work. 

If the Contractor is required to submit provisions for the replacement of TMS elements that were not 
identified, submitting the provisions is change order work. 

 

Add to section 86-2.05A: 

Conduit installed underground must be Type 1. 

 

Add to section 86-2.05B: 

The conduit in a foundation and between a foundation and the nearest pull box must be Type 1. 

 

Add to section 86-2.05C: 

After conductors have been installed, the ends of the conduits terminating in pull boxes, service 
equipment enclosures, and controller cabinets must be sealed with an authorized type of sealing 
compound. 

 

Delete items 2–5 in the list in the 2nd paragraph of section 86-2.06A(2). 

 

Add to section 86-2.06A(2): 

Do not place grout in the bottom of the pull box. 

 

Replace "Reserved" in section 86-2.06B of the RSS for section 86-2.06 with: 

86-2.06B(1)  General 

86-2.06B(1)(a)  Summary 

This work includes installing non-traffic-rated pull boxes. 

86-2.06B(1)(b)  Submittals 

Before shipping pull boxes to the jobsite, submit a list of materials, Contract number, pull box 
manufacturer, manufacturer's instructions for pull box installation, and your contact information to METS. 

Submit reports for pull box from an NRTL-accredited lab. 

86-2.06B(1)(c)  Quality Control and Assurance 

86-2.06B(1)(c)(i)  General 

Pull boxes may be tested by the Department. Deliver pull boxes and covers to METS and allow 30 days 
for testing. When testing is complete, you will be notified. You must pick up the boxes and covers from 
the test site and deliver it to the job site. 
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Any failure of the pull box or the cover that renders the unit noncompliant with these specifications will be 
a cause for rejection. If the unit is rejected, you must allow 30 days for retesting. Retesting period starts 
when the replacement pull box is delivered to the test site. You must pay for all retesting costs. Delays 
resulting from the submittal of noncompliant materials does not relieve you from executing the Contract 
within the allotted time. 

If the pull box submitted for testing does not comply with the specifications, remove the unit from the test 
site within 5 business days after notification that it is rejected. If the unit is not removed within that period, 
it may be shipped to you at your expense. 

You must pay for all shipping, handling, and transportation costs related to the testing and retesting. 

86-2.06B(1)(c)(ii)  Functional Testing 

The pull box and cover must be tested under ANSI/SCTE 77, "Specifications for Underground Enclosure 
Integrity." 

86-2.06B(1)(c)(iii)  Warranty 

Provide a 2-year manufacturer replacement warranty for pull box and cover from the date of installation of 
the pull box and cover. All warranty documentation must be submitted before installation. 

Replacement parts must be provided within 5 business days after receipt of failed pull box, cover, or both 
at no cost to the Department and must be delivered to the Department's Maintenance Electrical Shop at 
1808 N Batavia St, Orange, CA 92865, (714) 974-3092. 

86-2.06B(2)  Materials 

The pull box and cover must comply with ANSI/SCTE 77, "Specifications for Underground Enclosure 
Integrity," for Tier 22 load rating and must be gray or brown in color. 

Each pull box cover must have an electronic marker cast inside. 

Extension for the pull box must be of the same material as the pull box and attached to the pull box to 
maintain the minimum combined depths as shown. 

Include recesses for a hanger if a transformer or other device must be placed in a pull box. 

The bolts, nuts, and washers must be a captive bolt design. 

The captive bolt design must be capable of withstanding a torque range of 55 to 60 ft-lb and a minimum 
pull out strength of 750 lb. Perform the test with the cover in place and the bolts torqued. The pull box and 
cover must not be damaged while performing the test to the minimum pull out strength. 

Stainless steel hardware must have an 18 percent chromium content and an 8 percent nickel content. 

Galvanize ferrous metal parts under section 75-1-.05. 

Manufacturer's instructions must provide guidance on: 

1. Quantity and size of entries that can be made without degrading the strength of the pull box below 
Tier 22 load rating 

2. Where side entries cannot be made 
3. Acceptable method to be used to create the entry 
 
Tier 22 load rating must be labeled or stenciled by the manufacturer on the inside and outside of the pull 
box and on the underside of the cover. 

86-2.06B(3)  Construction 

Do not install pull box in curb ramps or driveways. 

A pull box for a post or a pole standard must be located within 5 feet of the standard. Place a pull box 
adjacent to the back of the curb or edge of the shoulder. If this is impractical, place the pull box in a 
suitable, protected, and accessible location. 

Bury pull box in soil 6 to 8 inches below grade. Cover the pull box with a plastic sheet before burying it. 
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Plastic sheets must be 20 mil thick and made of HDPE or PVC virgin compounds. 

 

Add to section 86-2.08A: 

Wrap conductors around the projecting end of conduit in pull boxes as shown. Secure conductors and 
cables to the projecting end of the conduit in pull boxes. 

 

Replace the 1st paragraph of section 86-2.09E with: 

Splices must be insulated by "Method B." 

 

Delete the 6th and 7th paragraphs of section 86-2.09E. 

 

Replace "Reserved" in section 86-2.11B with: 

Electric service (irrigation) must be from the service points to the irrigation controllers (IC) and to the 
spaces provided in the irrigation controller enclosure cabinets (CEC) for irrigation controllers as shown. 

Irrigation Controller (IC) "C": A single-pole, 20-A circuit breaker must be installed in the existing Type III 
service equipment enclosure. The circuit breaker must be of the same manufacturer and model and 
interrupting capacity as the existing circuit breakers. 

The inscription on the nameplates must be the letter designation used on the plans and in the special 
provisions. 

Conductors, conduit, and pull boxes to the irrigation controller enclosure cabinets and irrigation controllers 
are included in the payment for electric service (irrigation). 

 

Replace section 86-2.18 with: 

86-2.18  NUMBERING ELECTRICAL EQUIPMENT 

The placement of numbers on electrical equipment will be done by others. 
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REVISED STANDARD SPECIFICATIONS DATED 

04-19-13 

 
Revised standard specifications are under headings that correspond with the main-section headings of 
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the 
Standard Specifications. A date under a main-section heading is the date of the latest revision to the 
section. 

Each revision to the Standard Specifications begins with a revision clause that describes a revision to the 
Standard Specifications or introduces a revision to the Standard Specifications. For a revision clause that 
describes a revision, the date on the right above the clause is the publication date of the revision. For a 
revision clause that introduces a revision, the date on the right above a revised term, phrase, clause, 
paragraph, or section is the publication date of the revised term, phrase, clause, paragraph, or section. 
For a multiple-paragraph or multiple-section revision, the date on the right above a paragraph or section is 
the publication date of the paragraphs or sections that follow. 

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the 
Standard Specifications for any other reference to a paragraph of the Standard Specifications. 

 

DIVISION I  GENERAL PROVISIONS 

1  GENERAL 

04-19-13 
Replace "current" in the 2nd paragraph of section 1-1.05 with: 

04-20-12 

most recent 

 

Add to the 4th paragraph of section 1-1.05: 

04-20-12 

Any reference directly to a revised standard specification section is for convenience only. Lack of a direct 
reference to a revised standard specification section does not indicate a revised standard specification for 
the section does not exist. 

 

Add to the 1st table in section 1-1.06: 

04-19-13 

LCS Department's lane closure system 
POC pedestrian overcrossing 
QSD qualified SWPPP developer 
QSP qualified SWPPP practitioner 
TRO time-related overhead 
WPC water pollution control 

 

 

06-20-12 

Delete the abbreviation and its meaning for UDBE in the 1st table of section 1-1.06. 
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10-19-12 

Delete "Contract completion date" and its definition in section 1-1.07B. 

 

10-19-12 

Delete "critical delay" and its definition in section 1-1.07B. 

 

Replace "day" and its definition in section 1-1.07B with: 

10-19-12 

day: 24 consecutive hours running from midnight to midnight; calendar day. 

1. business day: Day on the calendar except a Saturday and a holiday. 
2. working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period 

except: 
2.1. Saturday and holiday. 
2.2. Day during which you cannot perform work on the controlling activity for at least 50 percent of 

the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to 
any of the following: 
2.2.1. Adverse weather-related conditions. 
2.2.2. Maintaining traffic under the Contract. 
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both 

parties. 
2.2.4. Unanticipated event not caused by either party such as: 

2.2.4.1. Act of God. 
2.2.4.2. Act of a public enemy. 
2.2.4.3. Epidemic. 
2.2.4.4. Fire. 
2.2.4.5. Flood. 
2.2.4.6. Governor-declared state of emergency. 
2.2.4.7. Landslide. 
2.2.4.8. Quarantine restriction. 

2.2.5. Issue involving a third party, including: 
2.2.5.1. Industry or area-wide labor strike. 
2.2.5.2. Material shortage. 
2.2.5.3. Freight embargo. 
2.2.5.4. Jurisdictional requirement of a law enforcement agency. 
2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in 

a nonhighway facility rearrangement not described and not solely for the 
Contractor's convenience. Rearrangement of a nonhighway facility includes 
installation, relocation, alteration, or removal of the facility. 

2.3. Day during a concurrent delay. 
3. original working days: 

3.1. Working days to complete the work shown on the Notice to Bidders for a non–cost plus time 
based bid. 

3.2. Working days bid to complete the work for a cost plus time based bid. 
 

Where working days is specified without the modifier "original" in the context of the number of working 
days to complete the work, interpret the number as the number of original working days as adjusted 
by any time adjustment. 

 
 

Replace "Contract" in the definition of "early completion time" in section 1-1.07B with: 

10-19-12 

work 
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Replace "excusable delay" and its definition in section 1-1.07B with: 

10-19-12 

delay: Event that extends the completion of an activity. 

1. excusable delay: Delay caused by the Department and not reasonably foreseeable when the work 
began such as: 
1.1. Change in the work 
1.2. Department action that is not part of the Contract 
1.3. Presence of an underground utility main not described in the Contract or in a location 

substantially different from that specified 
1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date 

specified, unless the rearrangement is solely for the Contractor's convenience 
1.5. Department's failure to obtain timely access to the right-of-way 
1.6. Department's failure to review a submittal or provide notification in the time specified 

2. critical delay: Excusable delay that extends the scheduled completion date 
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either 

partially or entirely: 
3.1. Critical delay 
3.2. Delay to a controlling activity caused by you 
3.3. Non–working day 
 

 

Replace "project" in the definition of "scheduled completion date" in section 1-1.07B with: 

10-19-12 

work 

 
Add to section 1-1.07B: 

10-19-12 

Contract time: Number of original working days as adjusted by any time adjustment. 

06-20-12 

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5. 

 

Replace "PO BOX 911" in the District 3 mailing address in the table in section 1-1.08 with: 

04-20-12 

703 B ST 
 

Add to the table in section 1-1.11: 

01-20-12 

Office Engineer–All 
Projects Currently 
Advertised 

http://www.dot.c
a.gov/hq/esc/oe/
weekly_ads/all_
advertised.php 

-- -- 

 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

2  BIDDING 

10-19-12 
Replace the 3rd paragraph of section 2-1.06B with: 

01-20-12 

If an Information Handout or cross sections are available: 
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1. You may view them at the Contract Plans and Special Provisions link at the Office Engineer–All 
Projects Currently Advertised Web site 

2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address 
 
 

01-20-12 

Add a paragraph break between the 1st and 2nd sentences of the 5th paragraph of section 2-
1.06B. 

 

Add between "and" and "are" in item 2 in the list in the 7th paragraph of section 2-1.06B: 

04-20-12 

they 

 

06-20-12 

Delete "Underutilized" in "Underutilized Disadvantaged Business Enterprises" in the heading of 
section 2-1.12B. 

 

06-20-12 

Delete U in UDBE at each occurrence in section 2-1.12B. 

 

Replace the 2nd paragraph of section 2-1.12B(1) with: 

06-20-12 

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs. 

 

06-20-12 

Delete the 3rd paragraph of section 2-1.12B(1): 

 

Replace the 7th paragraph of section 2-1.12B(1) with: 

06-20-12 

All DBE participation will count toward the Department's federally-mandated statewide overall DBE goal. 

 

Replace "offered" at the end of the 2nd sentence of item 7 in the list of 2nd paragraph of section 2-
1.12B(3) with: 

06-20-12 

provided 

 

01-20-12 

Delete the 2nd paragraph of section 2-1.33A. 

 

Replace the 3rd paragraph of section 2-1.33A with: 

01-20-12 

Except for each subcontracted bid item number and corresponding percentage and proof of each 
required SSPC QP certification, do not fax submittals. 
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Add to section 2-1.33C: 

10-19-12 

On the Subcontractor List, you must either submit each subcontracted bid item number and 
corresponding percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 
24 hours after bid opening. Failure to do so results in a nonresponsive bid. 

 

Replace the paragraph in section 2-1.35 with: 

01-20-12 

Submit proof of each required SSPC QP certification with your bid or fax it to (916) 227-6282 no later than 
4:00 p.m. on the 2nd business day after bid opening. Failure to do so results in a nonresponsive bid. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

3  CONTRACT AWARD AND EXECUTION 

10-19-12 
Add to the end of section 3-1.04: 

10-19-12 

You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on 
the last day of the award period. If you do not make this request, after the specified award period: 

1. Your bid becomes invalid 
2. You are not eligible for the award of the contract 
 
 

Replace the paragraph in section 3-1.11 with: 

10-19-12 

Complete and deliver to the Office Engineer a Payee Data Record when requested by the Department. 

 

Replace section 3-1.13 with: 

07-27-12 

3-1.13 FORM FHWA-1273 

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to 
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion 
section as specified in section 7-1.11A. 

 

Add to item 1 in the list in the 2nd paragraph of section 3-1.18: 

07-27-12 

, including the attached form FHWA-1273 

 

10-19-12 

Delete item 4 of the 2nd paragraph of section 3-1.18. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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5  CONTROL OF WORK 

10-19-12 
Add between "million" and ", professionally" in the 3rd paragraph of section 5-1.09A: 

10-19-12 

and 100 or more working days 

 

Add to the list in the 4th paragraph of section 5-1.09A: 

10-19-12 

9. Considering discussing with and involving all stakeholders in evaluating potential VECPs 
 
 

Add to the end of item 1.1 in the list in the 7th paragraph of section 5-1.09A: 

10-19-12 

, including VECPs 

 

Replace the 1st paragraph of section 5-1.09C with: 

10-19-12 

For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills 
development is required. 

 

10-19-12 

Delete the 2nd paragraph of section 5-1.09C. 

 

Replace "at least 2 representatives" in the 5th paragraph of section 5-1.09C with: 

10-19-12 

field supervisory personnel 

 

Replace the 1st and 2nd sentences in the 7th paragraph of section 5-1.13B(1) with: 

06-20-12 

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification 
date. If a business becomes a certified DBE before completing its work, the business must notify you in 
writing of the certification date. 

 

Replace "90" in the last sentence of the 7th paragraph of section 5-1.13B(1) with: 

06-20-12 

30 

 

Replace "Underutilized" in "Underutilized Disadvantaged Business Enterprises" in the heading of 
section 5-1.13B(2) with: 

06-20-12 

Performance of 

 

06-20-12 

Delete U in UDBE at each occurrence in section 5-1.13B(2). 

 



Contract No.  12-0G3314 
7 of 105 

Replace the 3rd paragraph of section 5-1.13B(2) with: 

06-20-12 

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or 
obtain materials from other sources without authorization from the Department. 

 

Replace item 6 in the list in the 4th paragraph of section 5-1.13B(2) with: 

06-20-12 

6. Listed DBE is ineligible to work on the project because of suspension or debarment. 
 
 

Add to the list in the 4th paragraph of section 5-1.13B(2): 

06-20-12 

8. Listed DBE voluntarily withdraws with written notice from the Contract. 
9. Listed DBE is ineligible to receive credit for the type of work required. 
10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the 

Contract. 
11. Department determines other documented good cause. 
 
 

Add between the 4th and 5th paragraphs of section 5-1.13B(2): 

07-20-12 

Notify the original DBE of your intent to use other forces or material sources and provide the reasons. 
Provide the DBE with 5 days to respond to your notice and advise you and the Department of the reasons 
why the use of other forces or sources of materials should not occur. Your request to use other forces or 
material sources must include: 

1. 1 or more of the reasons listed in the preceding paragraph 
2. Notices from you to the DBE regarding the request 
3. Notices from the DBE to you regarding the request 
 
 

Add between "terminated" and ", you" in the 5th paragraph of section 5-1.13B(2): 

07-20-12 

or substituted 

 

Replace "Contract" in item 1 in the list in the 5th paragraph of section 5-1.13C with: 

10-19-12 

work 

 

Replace "Reserved" in section 5-1.20C with: 

10-19-12 

If the Contract includes an agreement with a railroad company, the Department makes the provisions of 
the agreement available in the Information Handout in the document titled "Railroad Relations and 
Insurance Requirements." Comply with the requirements in the document. 

 

Add between the 2nd and 3rd paragraphs of section 5-1.23A: 

10-19-12 

Submit action and informational submittals to the Engineer. 
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Add to section 5-1.36C: 

07-20-12 

If the Contract does not include an agreement with a railroad company, do not allow personnel or 
equipment on railroad property. 

Prevent material, equipment, and debris from falling onto railroad property. 

 

Add between the 1st and 2nd paragraphs of section 5-1.37A: 

10-19-12 

Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it. 
Notify the Engineer at least 3 days before removing the lock. 

 

Replace the 1st sentence of the 1st paragraph of section 5-1.39C(2) with: 

10-19-12 

Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to 
Bidders. 

 

Replace "working days" in the 1st paragraph of section 5-1.43E(1)(a) with: 

10-19-12 

original working days 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

6  CONTROL OF MATERIALS 

04-19-13 
Replace section 6-2.05C with: 

04-19-13 

6-2.05C  Steel and Iron Materials 

Steel and iron materials must be melted and manufactured in the United States except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials 

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid 
or $2,500, materials produced outside the United States may be used if authorized 

 
Furnish steel and iron materials to be incorporated into the work with certificates of compliance and 
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and 
manufactured. 

All melting and manufacturing processes for these materials, including an application of a coating, must 
occur in the United States. Coating includes all processes that protect or enhance the value of the 
material to which the coating is applied. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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7  LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 

07-27-12 
Replace "20 days" in the 14th paragraph of section 7-1.04 with: 

09-16-11 

25 days 

 

Replace "90 days" in the 14th paragraph of section 7-1.04 with: 

09-16-11 

125 days 

 

Add between the 18th and 19th paragraphs of section 7-1.04: 

09-16-11 

Temporary facilities that could be a hazard to public safety if improperly designed must comply with 
design requirements described in the Contract for those facilities or, if none are described, with standard 
design criteria or codes appropriate for the facility involved. Submit shop drawings and design 
calculations for the temporary facilities and show the standard design criteria or codes used. Shop 
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as 
a civil engineer in the State. 

 

Replace the 2nd paragraph of section 7-1.11A with: 

07-27-12 

A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section 
II refers to training provisions as if they were included in the special provisions. The Department specifies 
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is 
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause 
shown in the following table as having the same meaning as the corresponding Department clause: 

 FHWA-1273 Nondiscrimination Clauses 
FHWA-1273 

section 
FHWA-1273 clause Department clause 

Training and 
Promotion 

In the event a special provision for training is provided 
under this contract, this subparagraph will be 
superseded as indicated in the special provision. 

If section 7-1.11D applies, 
section 7-1.11D supersedes this 
subparagraph. 

Records and 
Reports 

If on-the-job training is being required by special 
provision, the contractor will be required to collect and 
report training data. 

If the Contract requires on-the-
job training, collect and report 
training data. 

 

 

Replace the form in section 7-1.11B with: 

07-20-12 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

8  PROSECUTION AND PROGRESS 

10-19-12 
Replace "working days" in the 1st paragraph of section 8-1.02B(1) with: 

10-19-12 

original working days 

 

Replace "working days" at each occurrence in the 1st paragraph of section 8-1.02C(1) with: 

10-19-12 

original working days 

 

04-20-12 

Delete the 4th paragraph of section 8-1.02C(1). 

 

Replace "Contract" in the 9th paragraph of section 8-1.02C(1) with: 

10-19-12 

work 

 

Replace the 1st paragraph of section 8-1.02C(3)(a) with: 

04-20-12 

Submit a description of your proposed schedule software for authorization. 
 

04-20-12 

Delete the last paragraph of section 8-1.02C(3)(a). 

 

Replace section 8-1.02C(3)(b) with: 

10-19-12 

8-1.02C(3)(b)  Reserved 

 

04-20-12 

Delete the 3rd paragraph of section 8-1.02C(5). 

 

Replace "Contract" in the last paragraph of section 8-1.02C(5) with: 

10-19-12 

original 

 

Replace "working days" in the 1st paragraph of section 8-1.02D(1) with: 

10-19-12 

original working days 

 

Replace "8-1.02D(1)" in the 2nd paragraph of section 8-1.02D(1) with: 

01-20-12 

8-1.02C(1) 
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Replace "Contract" in the 3rd paragraph of section 8-1.02D(2) with: 

10-19-12 

work 

 

Replace "Contract" in item 9 in the list in the 4th paragraph of section 8-1.02D(4) with: 

10-19-12 

work 

 

Replace "Contract completion" in the 4th paragraph of section 8-1.02D(6) with: 

10-19-12 

work completion 

 

Replace "Contract working days" in the 4th paragraph of section 8-1.02D(6) with: 

10-19-12 

original working days 

04-20-12 

Delete items 1.3 and 1.4 in the list in the 1st paragraph of section 8-1.02D(10). 

 

Replace the last paragraph of section 8-1.04B with: 

10-19-12 

The Department does not adjust time for starting before receiving notice of Contract approval. 

 

Replace the 1st paragraph of section 8-1.05 with: 

10-19-12 

Contract time starts on the last day specified to start job site activities in section 8-1.04 or on the day you 
start job site activities, whichever occurs first. 

 

Replace the 2nd paragraph of section 8-1.05 with: 

10-19-12 

Complete the work within the Contract time. 

 

10-19-12 

Delete "unless the Contract is suspended for reasons unrelated to your performance" in the 4th 
paragraph of section 8-1.05. 

 

Replace the headings and paragraphs in section 8-1.06 with: 

10-19-12 

The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide 
for public safety and a smooth and unobstructed passageway through the work zone during the 
suspension as specified under sections 7-1.03 and 7-1.04. Providing the passageway is force account 
work. The Department makes a time adjustment for the suspension due to a critical delay. 

The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2) 
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that 
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a 
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smooth and unobstructed passageway through the work during the suspension and deduct the cost from 
payments. The Department does not make a time adjustment for the suspension. 

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered. 

 

Replace the 1st sentence in the 1st paragraph of section 8-1.07B with: 

10-19-12 

For a critical delay, the Department may make a time adjustment. 

 

Add to the end of section 8-1.07C: 

10-19-12 

The Department does not make a payment adjustment for overhead incurred during non–working days 
that extend the Contract into an additional construction season. 

 

Replace the 1st paragraph of section 8-1.07C with: 

10-19-12 

For an excusable delay that affects your costs, the Department may make a payment adjustment. 

 

Replace "8-1.08B and 8-1.08C" in the 1st paragraph of section 8-1.10A with: 

08-05-11 

8-1.10B and 8-1.10C 

 

Replace section 8-1.10D with: 

10-19-12 

8-1.10D  Reserved 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

9  PAYMENT 

01-18-13 
Replace item 1 in the 3rd paragraph of section 9-1.03 with: 

01-18-13 

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of 
measure shown for that bid item 

 
 

Replace "in" in the 3rd paragraph of section 9-1.04A with: 

10-19-12 

for 

 

Add to the end of section 9-1.04A: 

10-19-12 

For nonsubcontracted work paid by force account for a contract with a TRO bid item, the markups are 
those shown in the following table instead of those specified in sections 9-1.04B–D: 
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Cost Percent markup 

Labor 30 
Materials 10 
Equipment rental 10 

 

 

04-20-12 

Delete ", Huntington Beach," in the 3rd paragraph of section 9-1.07A. 

 

Replace the formula in section 9-1.07B(2) with: 

04-20-12 

Qh = HMATT x Xa 

 

Replace "weight of dry aggregate" in the definition of the variable Xa in section 9-1.07B(2) with: 

04-20-12 

total weight of HMA 

 

Replace the formula in section 9-1.07B(3) with: 

04-20-12 

Qrh = RHMATT x 0.80 x Xarb 

 

Replace "weight of dry aggregate" in the definition of the variable Xarb in section 9-1.07B(3) with: 

04-20-12 

total weight of rubberized HMA 

 

Replace the heading of section 9-1.07B(4) with: 

04-20-12 

Hot Mix Asphalt with Modified Asphalt Binder 

 

Add between "in" and "modified" in the introductory clause of section 9-1.07B(4): 

04-20-12 

HMA with 

 

Replace the formula in section 9-1.07B(4) with: 

04-20-12 

Qmh = MHMATT x [(100 - Xam) / 100] x Xmab 

 

Replace "weight of dry aggregate" in the definition of the variable Xmab in section 9-1.07B(4) with: 

04-20-12 

total weight of HMA 

 

Replace the formula in section 9-1.07B(5) with: 

04-20-12 

Qrap = HMATT x Xaa 
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Replace "weight of dry aggregate" in the definitions of the variables Xaa and Xta in section 9-
1.07B(5) with: 

04-20-12 

total weight of HMA 

 

Add after the variable definitions in section 9-1.07B(9): 

04-20-12 

The quantity of extender oil is included in the quantity of asphalt. 

 

Replace the headings and paragraphs in section 9-1.11 with: 

10-19-12 

9-1.11A  General 

Section 9-1.11 applies if a bid item for time-related overhead is included in the Contract. If a bid item for 
time-related overhead is included, you must exclude the time-related overhead from every other bid item 
price. 

9-1.11B  Payment Quantity 

The TRO quantity does not include the number of working days to complete plant establishment work. 

For a contract with a TRO lump sum quantity on the Bid Item List, the Department pays you based on the 
following conversions: 

1. LS unit of measure is replaced with WDAY 
2. Lump sum quantity is replaced with the number of working days bid 
3. Lump sum unit price is replaced with the item total divided by the number of working days bid 
 
9-1.11C  Payment Inclusions 

Payment for the TRO bid item includes payment for time-related field- and home-office overhead for the 
time required to complete the work. 

The field office overhead includes time-related expenses associated with the normal and recurring 
construction activities not directly attributed to the work, including: 

1. Salaries, benefits, and equipment costs of: 
1.1. Project managers 
1.2. General superintendents 
1.3. Field office managers 
1.4. Field office staff assigned to the project 

2. Rent 
3. Utilities 
4. Maintenance 
5. Security 
6. Supplies 
7. Office equipment costs for the project's field office 
 
The home-office overhead includes the fixed general and administrative expenses for operating your 
business, including: 

1. General administration 
2. Insurance 
3. Personnel and subcontract administration 
4. Purchasing 
5. Accounting 
6. Project engineering and estimating 
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Payment for the TRO bid item does not include payment for: 

1. The home-office overhead expenses specifically related to: 
1.1. Your other contracts or other businesses 
1.2. Equipment coordination 
1.3. Material deliveries 
1.4. Consultant and legal fees 

2. Non-time-related costs and expenses such as mobilization, licenses, permits, and other charges 
incurred once during the Contract 

3. Additional overhead involved in incentive/disincentive provisions to satisfy an internal milestone or 
multiple calendar requirements 

4. Additional overhead involved in performing additional work that is not a controlling activity 
5. Overhead costs incurred by your subcontractors of any tier or suppliers 
 
9-1.11D  Payment Schedule 

For progress payments, the total work completed for the TRO bid item is the number of working days 
shown for the pay period on the Weekly Statement of Working Days. 

For progress payments, the Department pays a unit price equal to the lesser of the following amounts: 

1. Price per working day as bid or as converted under section 9-1.11B. 
2. 20 percent of the total bid divided by the number of original working days 
 
For a contract without plant establishment work, the Department pays you the balance due of the TRO 
item total as specified in section 9-1.17B. 

For a contract with plant establishment work, the Department pays you the balance due of the TRO item 
total in the 1st progress payment after all non–plant establishment work is completed. 

9-1.11E  Payment Adjustments 

The 3rd paragraph of section 9-1.17C does not apply. 

The Department does not adjust the unit price for an increase or decrease in the TRO quantity except as 
specified in section 9-1.11E. 

Section 9-1.17D(2)(b) does not apply except as specified for the audit report below. 

If the TRO bid item quantity exceeds 149 percent of the quantity shown on the Bid Item List or as 
converted under section 9-1.11B, the Engineer may adjust or you may request an adjustment of the unit 
price for the excess quantity. For the adjustment, submit an audit report within 60 days of the Engineer's 
request. The report must be prepared as specified for an audit report for an overhead claim in section 9-
1.17D(2)(b). 

Within 20 days of the Engineer's request, make your financial records available for an audit by the State 
for the purpose of verifying the actual rate of TRO described in your audit. The actual rate of TRO 
described is subject to the Engineer's authorization. 

The Department pays the authorized actual rate for TRO in excess of 149 percent of the quantity shown 
on the Bid Item List or as converted under section 9-1.11B. 

The Department pays for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is 
determined under section 9-1.05. 

 

10-19-12 

Delete "revised Contract" in item 1 of the 1st paragraph of section 9-1.16E(2). 

 

Replace "2014" in the 1st paragraph of section 9-1.16F with: 

10-19-12 

2020 
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Replace the 2nd paragraph of section 9-1.17C with: 

10-19-12 

Submit either a written acceptance of the proposed final estimate or a claim statement postmarked or 
hand delivered before the 31st day after receiving the proposed final estimate. 

 

Add between "the" and "final estimate" in the 1st sentence in the 3rd paragraph of section 9-
1.17C: 

10-19-12 

proposed 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION II  GENERAL CONSTRUCTION 

10  GENERAL 

04-19-13 
Replace the headings and paragraphs in section 10 with: 

04-19-13 

10-1  GENERAL 

10-1.01  GENERAL 

Section 10 includes general specifications for general construction work. 

10-1.02  WORK SEQUENCING 

Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the 
same location, reference the stripes, markings, and markers. Include limits and transitions with control 
points to reestablish the new stripes, markings, and markers. 

10-1.03  TIME CONSTRAINTS 

Reserved 

10-1.04  TRAINING AND MEETINGS 

Training and meetings are held at times and locations you and the Engineer agree to. 

10-1.05–10-1.10  RESERVED 

10-2  SUSTAINABLE DESIGN REQUIREMENTS 

10-2.01  GENERAL 

10-2.01A  General 

Reserved 

10-2.01B–10-2.01H  Reserved 

10-2.02  CALGREEN TIER 1 

10-2.02A–10-2.02H  Reserved 

10-2.03  LEED 

10-2.03A–10-2.03H  Reserved 

10-3–10-5  RESERVED 

10-6  JOB SITE WATER CONTROL 

10-6.01  GENERAL 

Section 10-6 includes specifications for controlling water to provide a dry working area at the job site. 
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10-6.02  WATER-FILLED COFFERDAM 

Reserved 

10-6.03–10-6.10  RESERVED 

10-7–10-20  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

12  TEMPORARY TRAFFIC CONTROL 

04-19-13 
Replace the 1st paragraph of section 12-3.01A(4) with: 

10-19-12 

Category 2 temporary traffic control devices must be on FHWA's list of acceptable, crashworthy Category 
2 hardware for work zones. This list is available on FHWA's Safety Program Web site. 

 

Replace "project" in the 4th paragraph of section 12-3.02C with: 

10-19-12 

work 

 

Add after "Display" in item 4 in the list in the 2nd paragraph of section 12-3.03B: 

04-19-13 

or Alternating Diamond 

 

Replace "project" in the 3rd paragraph of section 12-3.07C with: 

10-19-12 

work 

 

Replace the 3rd through 5th paragraphs of section 12-4.03 with: 

04-19-13 

Submit closure schedules using the Department's Internet-based LCS program to show the locations and 
times of the proposed closures. 

The Department provides LCS training. Request LCS training at least 30 days before submitting the 1st 
lane closure request. The Department provides the training within 15 days after your request. The training 
may be web based. 

Except for web-based training, the training is held at a time and location you and the Engineer agree to. 

For web-based training, the Engineer provides you the website address to access the training. 

Within 5 business days after completion of the training, the Department provides LCS accounts and user 
identifications to your assigned representatives. 

Each representative must maintain a unique password and current user information in the LCS. 

You will be notified through LCS of unauthorized closures or closures that require coordination with other 
parties as a condition for authorization. 

Submit closure schedule amendments using LCS, including adding additional closures, by noon at least 3 
business days before a planned closure. Authorization of amendments will be at the discretion of the 
Engineer. 
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Cancel closure requests using LCS at least 48 hours before the time of the closure. 

 

Add between the 7th and 8th paragraphs of section 12-4.03: 

10-19-12 

The contingency plan must identify the operations, equipment, processes, and materials that may fail and 
delay a reopening of a closure to traffic. List the additional or alternate equipment, materials, or workers 
necessary to ensure continuing operations and on-time opening of closures whenever a problem occurs. 
If the additional or alternate equipment, materials, or workers are not on site, specify their location, the 
method for mobilizing these items, and the required time to complete mobilization. 

Based on the Engineer's review, additional materials, equipment, workers, or time to complete operations 
from that specified in the contingency plan may be required. 

Provide a general time-scaled logic diagram displaying the major activities and sequence of planned 
operations that comply with the requirements of section 12-4.03. For each operation, identify the critical 
event when the contingency plan will be activated. 

Submit any revisions to the contingency plan for an operation at least 3 business days before starting that 
operation. Do not close any lanes until the contingency plan has been authorized. 

The 5th paragraph of section 5-1.23B(1) does not apply to reviewing contingency plans. 

 

Replace section 12-7 with: 

09-16-11 

12-7  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

13  WATER POLLUTION CONTROL 

04-19-13 
04-19-13 

Delete item 3 in the list in the 4th paragraph of section 13-1.01A. 

 

Add to section 13-1.01A: 

01-20-12 

Comply with the Department's general permit issued by the State Water Resources Control Board for 
Order No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System 
(NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the 
State of California, Department of Transportation (Caltrans). The Department's general permit governs 
stormwater and nonstormwater discharges from the Department's properties, facilities, and activities. The 
Department's general permit may be viewed at the Web site for the State Water Resources Control 
Board, Storm Water Program, Caltrans General Permit. 

 

Add to the list in the 1st paragraph of section 13-1.01D(3)(b): 

10-21-11 

3. Have completed SWRCB approved QSD training and passed the QSD exam 
 
 

Add to the list in the 2nd paragraph of section 13-1.01D(3)(b): 

10-21-11 

3. Have completed SWRCB approved QSP training and passed the QSP exam 
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Replace "NEL violation" in item 3.6.2 in the list in the 1st paragraph of section 13-1.01D(3)(c) with: 

04-19-13 

receiving water monitoring trigger 

 

Replace the 1st paragraph in section 13-2.01B with: 

04-19-13 

Within 7 days after Contract approval, submit 2 copies of your WPCP for review. Allow 5 business days 
for review. 

After the Engineer authorizes the WPCP, submit an electronic copy and 3 printed copies of the authorized 
WPCP. 

If the RWQCB requires review of the authorized WPCP, the Engineer submits the authorized WPCP to 
the RWQCB for its review and comment. If the Engineer orders changes to the WPCP based on the 
RWQCB's comments, amend the WPCP within 3 business days. 

 

Replace the 1st paragraph in section 13-3.01B(2)(a) with: 

04-19-13 

Within 15 days of Contract approval, submit 3 copies of your SWPPP for review. The Engineer provides 
comments and specifies the date when the review stopped if revisions are required. Change and resubmit 
a revised SWPPP within 15 days of receiving the Engineer's comments. The Department's review 
resumes when a complete SWPPP has been resubmitted. 

When the Engineer authorizes the SWPPP, submit an electronic copy and 4 printed copies of the 
authorized SWPPP. 

If the RWQCB requires review of the authorized SWPPP, the Engineer submits the authorized SWPPP to 
the RWQCB for its review and comment. If the Engineer requests changes to the SWPPP based on the 
RWQCB's comments, amend the SWPPP within 10 days. 

 

Replace "NELs" in item 3.1 in the 3rd paragraph of section 13-3.01B(2)(a) with: 

04-19-13 

receiving water monitoring triggers 

 

Replace section 13-3.01B(6)(c) with: 

04-19-13 

13-3.01B(6)(c)  Receiving Water Monitoring Trigger Report 

Whenever a receiving water monitoring trigger is exceeded, notify the Engineer and submit a receiving 
water monitoring trigger report within 48 hours after conclusion of a storm event. The report must include: 

1. Field sampling results and inspections, including: 
1.1. Analytical methods, reporting units, and detection limits 
1.2. Date, location, time of sampling, visual observation and measurements 
1.3. Quantity of precipitation from the storm event 

2. Description of BMPs and corrective actions 
 
 

Replace "NEL" in the 6th paragraph of section 13-3.01C(1) with: 

04-19-13 

receiving water monitoring trigger 
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Replace section 13-3.01C(3) with: 

04-19-13 

13-3.01C(3)  Receiving Water Monitoring Trigger 

For a risk level 3 project, receiving water monitoring triggers must comply with the values shown in the 
following table: 

Receiving Water Monitoring Trigger 

Parameter Test method Detection 
limit (min) 

Unit Value 

pH Field test with 
calibrated 
portable 

instrument 

0.2 pH Lower limit = 6.0 
Upper limit = 9.0 

Turbidity Field test with 
calibrated 
portable 

instrument 

1 NTU 500 NTU max 

 

The storm event daily average for storms up to the 5-year, 24-hour storm must not exceed the receiving 
water monitoring trigger for turbidity. 

The daily average sampling results must not exceed the receiving water monitoring trigger for pH. 

 

04-19-13 

Delete "and NELs are violated" in the 3rd paragraph of section 13-3.03C. 

 

Replace "working days" at each occurrence in section 13-3.04 with. 

10-19-12 

original working days 

 

04-19-13 

Delete the 1st sentence in the 2nd paragraph of section 13-4.03C(3). 

 

Add between the 2nd and 3rd paragraphs of section 13-4.03C(3): 

04-19-13 

Manage stockpiles by implementing water pollution control practices on: 

1. Active stockpiles before a forecasted storm event 
2. Inactive stockpiles according to the WPCP or SWPPP schedule 
 

Replace the paragraph in section 13-4.04 with: 

04-20-12 

Not Used 

 

10-19-12 

Delete "or stockpile" in the 3rd paragraph of section 13-5.02F. 
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Replace section 13-5.03F with: 

04-20-12 

13-5.03F  Reserved 

 

10-19-12 

Delete "or stockpile" in item 1 in the list in the 1st paragraph of section 13-5.03K. 

 

10-19-12 

Delete the 3rd paragraph of section 13-5.03K. 

 

Replace the 2nd sentence in the 1st paragraph of section 13-9.01A with: 

10-19-12 

You may use any of the following systems for temporary concrete washout: 

1. Temporary concrete washout facility 
2. Portable temporary concrete washout 
3. Temporary concrete washout bin 
 
 

Replace the 2nd paragraph of section 13-9.01B with: 

10-19-12 

Retain and submit an informational submittal for records of disposed concrete waste. 

 

10-19-12 

Delete the 4th paragraph of section 13-9.01B. 

 

10-19-12 

Delete "if authorized" in the 1st sentence in the 1st paragraph of section 13-9.02A. 

 

Replace "at least 3-inch" in the 3rd sentence in the 1st paragraph of section 13-9.02A with: 

10-19-12 

6-inch 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

15  EXISTING FACILITIES 

04-19-13 
Replace the 4th paragraph of section 15-2.10B with: 

01-18-13 

Instead of using new materials similar in character to those in the existing structure, you may use raising 
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices. 
Raising devices must: 

1. Comply with the specifications for section 75 except that galvanizing is not required 
2  Have a shape and size that matches the existing frame 
3. Be match marked by painting identification numbers on the device and corresponding structure 
4. Result in an installation that is equal to or better than the existing one in stability, support, and 

nonrocking characteristics 
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5. Be fastened securely to the existing frame without projections above the surface of the road or into 
the clear opening 

 
 

Add to the end of section 15-4.01A(2): 

04-19-13 

Allow 20 days for review of the bridge removal work plan. 

 

Replace the 1st paragraph of section 15-5.01C(1) with: 

10-19-12 

Before starting deck rehabilitation activities, complete the removal of any traffic stripes, pavement 
markings, and pavement markers. 

 

Replace the 2nd and 3rd paragraphs of section 15-5.01C(2) with: 

10-19-12 

Perform the following activities in the order listed: 

1. Abrasive blast the deck surface with steel shot. Perform abrasive blasting after the removal of any 
unsound concrete and placement of any rapid setting concrete patches. 

2. Sweep the deck surface. 
3. Blow the deck surface clean using high-pressure air. 
 
 

Replace the 2nd paragraph of section 15-5.01C(4) with: 

10-19-12 

Before removing asphalt concrete surfacing, verify the depth of the surfacing at the supports and 
midspans of each structure (1) in each shoulder, (2) in the traveled way, and (3) at the roadway crown, if 
a crown is present. 

 

04-19-13 

Delete "and concrete expansion dams" in the 3rd paragraph of section 15-5.01C(4). 

 

Replace the 2nd paragraph of section 15-5.03A(2) with: 

10-19-12 

For a contract with less than 60 original working days, submit certificates of compliance for the filler 
material and bonding agents. 

 

Replace "51-1.02C" in the 1st paragraph of section 15-5.03B with: 

04-19-13 

51-1.02F 

 

Replace the 4th paragraph of section 15-5.03B with: 

10-19-12 

For a contract with less than 60 original working days, alternative materials must be authorized before 
use. 
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Add between the 5th and 6th paragraphs of section 15-5.03C: 

10-19-12 

The final surface finish of the patched concrete surface must comply with section 51-1.03F. 

 

10-19-12 

Delete the 4th paragraph of section 15-5.05C. 

 

Replace "51-1.03F(5)" in the 3rd paragraph of section 15-5.06C(1) with: 

10-19-12 

51-1.01D(4) 

 

Replace "51-1.03E(5)" in the 5th paragraph of section 15-5.06C(1) with: 

10-19-12 

51-1.03F(5) 

 

10-19-12 

Delete the 9th paragraph of section 15-5.06C(1). 

 

04-19-13 

Delete the 15th paragraph of section 15-5.06C(1). 

 

Add to section 15-5.06C(1): 

10-19-12 

Texture the polyester concrete surface before gelling occurs by longitudinal tining under 51-
1.03F(5)(b)(iii), except do not perform initial texturing. 

 

Replace section 15-5.06C(2) with: 

04-19-13 

15-5.06C(2)  Reserved 

 

04-19-13 

Delete the 3rd paragraph of section 15-5.06D. 

 

Replace the 1st paragraph in section 15-5.07B(4) with: 

10-19-12 

Payment for furnishing dowels is not included in the payment for core and pressure grout dowel. 

 

Replace section 15-5.09 with: 

04-19-13 

15-5.09  POLYESTER CONCRETE EXPANSION DAMS 

15-5.09A  General 

Section 15-5.09 includes specifications for constructing polyester concrete expansion dams. 

Polyester concrete expansion dams must comply with the specifications for polyester concrete overlays in 
section 15-5.06, except a trial slab is not required. 
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Reinforcement must comply with section 52. 

15-5.09B  Materials 

Not Used 

15-5.09C  Construction 

For new asphalt concrete overlays, place the asphalt concrete overlay before starting polyester concrete 
activities. Saw cut and remove asphalt concrete at expansion dam locations. 

For existing asphalt concrete overlays, remove expansion dams and asphalt concrete to the limits shown. 
Removing expansion dams must comply with section 15-4 except a bridge removal work plan is not 
required. 

Where a portion of the asphalt concrete overlay is to remain, saw cut a 2-inch-deep neat line along the 
edge to remain in place before removing the asphalt concrete. Do not damage the existing surfacing to 
remain in place. 

Prepare the deck surface under section 15-5.01C(2). 

You may use a mechanical mixer to mix the polyester concrete for expansion dams. The mixer capacity 
must not exceed 9 cu ft unless authorized. Initiate the resin and thoroughly blend it immediately before 
mixing it with the aggregate. Mix the polyester concrete for at least 2 minutes before placing. 

The application rate of methacrylate resin must be approximately 100 sq ft/gal. 

You may place and finish expansion dams using hand methods. 

Protect expansion dams from moisture, traffic, and equipment for at least 4 hours after finishing. 

For expansion dams over 6 feet long, install 1/4-inch-wide joint material at 6-foot intervals across the 
width of the expansion dam. Joint material must be either expanded polyurethane or expanded 
polyethylene. 

15-5.09D  Payment 

Not Used 

 

Replace the heading of section 15-6.04 with: 

01-18-13 

INVERT PAVING 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION III  GRADING 

19  EARTHWORK 

04-19-13 
Replace the 2nd paragraph of section 19-3.01A(2)(b) with: 

07-01-11 

For cofferdams on or affecting railroad property, allow 85 days for review. 

 

Add to the list in the 1st paragraph of section 19-3.01A(2)(d): 

01-20-12 

9. Provisions for discontinuous rows of soil nails 
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Replace "sets" in the 3rd and 4th paragraphs of section 19-3.01A(2)(d) with: 

04-19-13 

copies 

 

Add to section 19-3.01A(3)(b): 

01-20-12 

For soil nail walls, wall zones are specified in the special provisions. 

For ground anchor walls, a wall zone is the entire wall unless otherwise specified in the special 
provisions. 

 

01-20-12 

Delete the 2nd sentence in the 4th paragraph of section 19-3.01A(3)(b). 

 

Replace "90" in the paragraph of section 19-3.02G with: 

01-18-13 

90-1 

 

Replace the heading of section 19-3.03C with: 

04-19-13 

19-3.03B(4)  Cofferdams 

 

Replace the heading of section 19-3.03D with: 

04-19-13 

19-3.03B(5)  Water Control and Foundation Treatment 

 

Replace the 1st paragraph of section 19-3.03E(3) with: 

01-20-12 

Compact structure backfill behind lagging of soldier pile walls by hand tamping, mechanical compaction, 
or other authorized means. 

 

Replace the 2nd paragraph of section 19-3.03F with: 

01-20-12 

Do not backfill over or place material over slurry cement backfill until 4 hours after placement. When 
concrete sand is used as aggregate and the in-place material is free draining, you may start backfilling as 
soon as the surface water is gone. 

 

Add between the 2nd and 3rd paragraphs of section 19-3.03K: 

01-20-12 

Before you excavate for the installation of ground anchors in a wall zone: 

1. Complete stability testing 
2. Obtain authorization of test data 
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Replace the 2nd sentence of the 7th paragraph of section 19-3.03K: 

01-20-12 

Stop construction in unstable areas until remedial measures have been taken. Remedial measures must 
be submitted and authorized. 

 

Add between the 8th and 9th paragraphs of section 19-3.03K: 

01-20-12 

When your excavation and installation methods result in a discontinuous wall along any soil nail row, the 
ends of the structurally completed wall section must extend beyond the ends of the next lower excavation 
lift by a distance equal to twice the lift height. Maintain temporary slopes at the ends of each wall section 
to ensure slope stability. 

 

Replace the 9th paragraph of section 19-3.03K: 

01-20-12 

Do not excavate to the next underlying excavation lift until the following conditions have been attained for 
the portion of the soil nail or ground anchor wall in the current excavation lift: 

1. Soil nails or ground anchors are installed and grouted. 
2. Reinforced shotcrete facing is constructed. 

01-18-13 

3. Grout and shotcrete have cured for at least 72 hours. 
01-20-12 

4. Specified tests are complete for that portion of wall and the results are authorized. 
5. Soil nail facing anchorages are attached or ground anchors are locked off. 
 
 

Replace the 2nd sentence in the 7th paragraph of section 19-3.04 with: 

01-18-13 

Structure excavation more than 0.5 foot from the depth shown is paid for as a work-character change if 
you request an adjustment or the Engineer orders an adjustment. 

 

Replace "Contract completion time" in the 8th paragraph of section 19-6.03D with: 

10-19-12 

work completion date 

 

Add to section 19: 

01-18-13 

19-10–19-20  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

20  LANDSCAPE 

10-19-12 
10-19-12 

Add "preparing holes," before "and" in the 1st paragraph of section 20-7.01A. 
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Replace "and handling" in the 1st paragraph of section 20-7.03A with: 

10-19-12 

handling, and preparing holes 

 

Replace the 1st paragraph of section 20-7.03D with: 

10-19-12 

The location of all plants is as shown unless the Engineer designates otherwise. If the Engineer 
designates the location of plants, the location will be marked by stakes, flags, or other markers. 

 

Replace item 1 in the list in the 1st paragraph of section 20-7.03I(1) with: 

10-19-12 

1. Preparing holes and planting plants 
 
 

10-19-12 

Delete "Prepare Hole," in the last paragraph of section 20-7.04. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

21  EROSION CONTROL 

04-19-13 
Replace ", bonded fiber matrix, and polymer-stabilized fiber matrix" in the 1st paragraph of 

section 21-1.01B with: 

04-20-12 

and bonded fiber matrix 

 

04-20-12 

Delete the last paragraph of section 21-1.02E. 

 

Replace section 21-1.02F(2) with: 

04-20-12 

21-1.02F(2)  Reserved 

 

Replace section 21-1.02J with: 

04-20-12 

21-1.02J  Reserved 

 

Replace the row for organic matter content in the table in the 4th paragraph of section 21-1.02M 
with: 

01-18-13 

Organic matter 
content 

TMECC 05.07-A 
Loss-on-ignition organic matter method (LOI) 
% dry weight basis 

30–100 
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Replace the paragraph in section 21-1.02P with: 

10-19-12 

Fiber roll must be a premanufactured roll filled with rice or wheat straw, wood excelsior, or coconut fiber. 
Fiber roll must be covered with biodegradable jute, sisal, or coir fiber netting secured tightly at each end 
and must be one of the following: 

1. 8 to 10 inches in diameter and at least 1.1 lb/ft 
2. 10 to 12 inches in diameter and at least 3 lb/ft 
 
Fiber roll must have a minimum functional longevity of 1 year. 

 

Add between the 1st and 2nd paragraphs of section 21-1.03A: 

01-18-13 

Remove and dispose of trash, debris, and weeds in areas to receive erosion control materials. 

Remove and dispose of loose rocks larger than 2-1/2 inches in maximum dimension unless otherwise 
authorized. 

Protect the traveled way, sidewalks, lined drainage channels, and existing vegetation from overspray of 
hydraulically-applied material. 

 

Replace section 21-1.03B with: 

01-18-13 

21-1.03B  Reserved 

 

Replace "3 passes" in item 2 in the list in the 2nd paragraph of section 21-1.03G with: 

04-19-13 

2 passes 

 

Replace section 21-1.03I with: 

04-20-12 

21-1.03I  Reserved 

 

Add between the 4th and 5th paragraphs of section 21-1.03P: 

10-19-12 

If soil conditions do not permit driving the stakes into the soil, drill pilot holes to facilitate driving of the 
stakes. 

 

01-18-13 

Delete the 1st and 2nd sentences of the 3rd paragraph in section 21-1.04. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION IV  SUBBASES AND BASES 

29  TREATED PERMEABLE BASES 

04-20-12 
Replace "section 68-4.02C" in the 6th paragraph of section 29-1.03A with: 

04-20-12 

section 64-4.03 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

Replace section 30 with: 

04-20-12 

30  RECLAIMED PAVEMENTS 

04-20-12 
30-1  GENERAL 

30-1.01 GENERAL 

Section 30 includes specifications for reclaiming the pavement section and constructing a base. 

30-2  FULL DEPTH RECLAIMED—FOAMED ASPHALT 

Reserved 

30-3–30-6  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION V  SURFACINGS AND PAVEMENTS 

37  BITUMINOUS SEALS 

01-18-13 
Replace section 37-1.01 with: 

01-18-13 

37-1.01  GENERAL 

37-1.01A  Summary 

Section 37-1 includes general specifications for applying bituminous seals. 

37-1.01B  Definitions 

Reserved 

37-1.01C  Submittals 

Reserved 

37-1.01D  Quality Control and Assurance 

37-1.01D(1)  General 

Reserved 

37-1.01D(2)  Prepaving Conference 

For seal coats and micro-surfacing, schedule a prepaving conference at a mutually agreed upon time and 
place to meet with the Engineer. 

Prepaving conference attendees must sign an attendance sheet provided by the Engineer. The prepaving 
conference must be attended by your: 

1. Project superintendent 



Contract No.  12-0G3314 
41 of 105 

2. Paving construction foreman 
3. Traffic control foreman 
 
Be prepared to discuss: 

1. Quality control 
2. Acceptance testing 
3. Placement 
4. Training on placement methods 
5. Checklist of items for proper placement 
6. Unique issues specific to the project, including: 

6.1. Weather 
6.2. Alignment and geometrics 
6.3. Traffic control issues 
6.4. Haul distances 
6.5. Presence and absence of shaded areas 
6.6. Any other local issues 
 

37-1.02  MATERIALS 

Not Used 

37-1.03  CONSTRUCTION 

Not Used 

37-1.04  PAYMENT 

Not Used 

 

Replace "Reserved" in section 37-2.01D(1) with: 

01-18-13 

Aggregate suppliers, chip spreader operators, emulsion distributor, and for coated chips, the coated chips 
producer must attend the prepaving conference. 

 

Add to section 37-2.03A: 

04-20-12 

If you fail to place the permanent traffic stripes and pavement markings within the specified time, the 
Department withholds 50 percent of the estimated value of the seal coat work completed that has not 
received permanent traffic stripes and pavement markings. 

 

Add to section 37-3.01D(1): 

01-18-13 

Micro-surfacing spreader operators must attend the prepaving conference. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

39  HOT MIX ASPHALT 

02-22-13 
Add to section 39-1.01B: 

02-22-13 

processed RAP: RAP that has been fractionated. 

substitution rate: Amount of RAP aggregate substituted for virgin aggregate in percent. 



Contract No.  12-0G3314 
42 of 105 

binder replacement: Amount of RAP binder in OBC in percent. 

surface course: Upper 0.2 feet of HMA exclusive of OGFC. 

 

Add to the end of the paragraph in section 39-1.02A: 

10-19-12 

as shown 

 

Replace the paragraphs in section 39-1.02F with: 

02-22-13 

39-1.02F(1)  General 

You may produce HMA Type A or B using RAP. HMA produced using RAP must comply with the 
specifications for HMA, except aggregate quality specifications do not apply to RAP. You may substitute 
RAP at a substitution rate not exceeding 25 percent of the aggregate blend. Do not use RAP in OGFC 
and RHMA-G. 

Assign the substitution rate of RAP aggregate for virgin aggregate with the JMF submittal. The JMF must 
include the percent of RAP used. 

Provide enough space for meeting RAP handling requirements at your facility. Provide a clean, graded, 
well-drained area for stockpiles. Prevent material contamination and segregation. 

If RAP is from multiple sources, blend the RAP thoroughly and completely. RAP stockpiles must be 
homogeneous. 

Isolate the processed RAP stockpiles from other materials. Store processed RAP in conical or 
longitudinal stockpiles. Processed RAP must not be agglomerated or be allowed to congeal in large 
stockpiles. 

AASHTO T 324 (Modified) is AASHTO T 324, "Hamburg Wheel-Track Testing of Compacted Hot Mix 
Asphalt (HMA)," with the following parameters: 

1. Target air voids must equal 7 ± 1 percent 
2. Number of test specimens must be 4 
3. Test specimen must be a 6-inch gyratory compacted specimen 
4. Test temperature must be set at 140 ± 2 degrees F 
5. Measurements for impression must be taken at every 100 passes 
6. Inflection point defined as the number of wheel passes at the intersection of the creep slope and the 

stripping slope 
7. Testing shut off must be set at 25,000 passes 
 
39-1.02F(2)  Substitution Rate of 15 Percent or Less 

For a RAP substitution rate of 15 percent or less, you may stockpile RAP during the entire project. 

39-1.02F(3)  Substitution Rate Greater than 15 Percent 

For a RAP substitution rate greater than 15 percent, fractionate RAP into 2 sizes, a coarse fraction RAP 
retained on 1/4-inch screen and a fine fraction RAP passing 1/4-inch screen. 

Sample and test processed RAP at a minimum frequency of 1 sample per 1000 tons with a minimum of 6 
samples for each processed RAP stockpile. The asphalt binder content and specific gravity must meet 
the processed RAP quality characteristics. If a processed RAP stockpile is augmented, sample and test 
processed RAP quality characteristics at a minimum frequency of 1 sample per 500 tons of augmented 
RAP. 

The processed RAP asphalt binder content must be within ± 2.0 percent of the average processed RAP 
stockpile asphalt binder content when tested under ASTM D 2172, Method B. If a new processed RAP 
stockpile is required, the average binder content of the new processed RAP stockpile must be within ± 2.0 
percent of the average binder content of the original processed RAP stockpile. 
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The maximum specific gravity for processed RAP must be within ± 0.06 when tested under California Test 
309 of the average maximum specific gravity reported on page 4 of your Contractor Hot Mix Asphalt 
Design Data form. 

 

Replace "less than 10 percent" in note "b" in the table in the 5th paragraph of section 39-1.02E 
with: 

01-20-12 

10 percent or less 

 

Replace items 7 and 8 in the 5th paragraph of section 39-1.03A with: 

02-22-13 

7. Substitution rate by more than 5 percent if your assigned RAP substitution rate is 15 percent or less 
8. Substitution rate by more than 3 percent if your assigned RAP substitution rate is greater than 15 

percent 
9. Average binder content by more than 2 percent from the average binder content of the original 

processed RAP stockpile used in the mix design 
10. Maximum specific gravity of processed RAP by more than ±0.060 from the average maximum 

specific gravity of processed RAP reported on page 4 of your Contractor Hot Mix Asphalt Design Data 
form 

11. Any material in the JMF 
 
 

Replace the 1st paragraph of section 39-1.03B with: 

02-22-13 

Perform a mix design that produces HMA with the values for the quality characteristics shown in the 
following table: 

HMA Mix Design Requirements 

Quality characteristic Test 
method 

HMA type 
A B RHMA-G 

Air void content (%) California 
Test 367 

4.0 4.0 Section 39-1.03B 

Voids in mineral aggregate (% min.) 
No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
17.0 
15.0 
14.0 
13.0 

 
17.0 
15.0 
14.0 
13.0 

 
-- 
-- 

18.0–23.0
 

18.0–23.0 
Voids filled with asphalt (%) 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

Note a 

Dust proportion 
No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

California 
Test 367 

 
0.6–1.2 
0.6–1.2 

 
0.6–1.2 
0.6–1.2 

Note a 

Stabilometer value (min.) 
No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

California 
Test 366 

 
30 
37 

 
30 
35 

 
-- 
23 

a 
Report this value in the JMF submittal. 

 

For RAP substitution rate greater than 15 percent, the mix design must comply with the additional quality 
characteristics shown in the following table: 
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Additional HMA Mix Design Requirements 
for RAP Substitution Rate Greater Than 15 Percent 

Quality characteristic Test method HMA type 

A B RHMA-G 

Hamburg wheel track 
(minimum number of passes at 0.5 
inch average rut depth) 

PG-58 
PG-64 
PG-70 
PG-76 or higher 

AASHTO 
T 324 

(Modified)
a
 

 
 
 

10,000 
15,000 
20,000 
25,000 

 
 
 

10,000 
15,000 
20,000 
25,000 

-- 

Hamburg wheel track 
(inflection point minimum number of 
passes) 

PG-58 
PG-64 
PG-70 
PG-76 or higher 

AASHTO 
T 324 

(Modified)
a
 

 
 
 

10,000 
10,000 
12,500 
15000 

 
 
 

10,000 
10,000 
12,500 
15000 

-- 

Moisture susceptibility 
(minimum dry strength, psi) 

California 
Test 371

a
 

120 120 -- 

Moisture susceptibility 
(tensile strength ration, %) 

California 
Test 371

a
 

70 70 -- 

a
Test plant produced HMA. 

 

For HMA with RAP, the maximum binder replacement must be 25.0 percent of OBC for surface course 
and 40.0 percent of OBC for lower courses. 

For HMA with a binder replacement less than or equal to 25 percent of OBC, you may request that the 
PG asphalt binder grade with upper and lower temperature classifications be reduced by 6 degrees C 
from the specified grade. 

For HMA with a binder replacement greater than 25 percent but less than or equal to 40 percent of OBC, 
you must use a PG asphalt binder grade with upper and lower temperature classifications reduced by 6 
degrees C from the specified grade. 

 

Replace item 4 in the list in the 1st paragraph of section 39-1.03C with: 

01-20-12 

4. JMF renewal on a Caltrans Job Mix Formula Renewal form, if applicable 
 
 

Add after the last paragraph of section 39-1.03C: 

02-22-13 

For RAP substitution rate greater than 15 percent, submit with the JMF submittal: 

1. California Test 371 tensile strength ratio and minimum dry strength test results 
2. AASHTO T 324 (Modified) test results 
 
For RAP substitution rate greater than 15 percent, submit California Test 371 and AASHTO T 324 
(Modified) test results to the Engineer and to: 

Moisture_Tests@dot.ca.gov 
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Replace the 2nd paragraph of section 39-1.03E with: 

04-20-12 

Use the OBC specified on your Contractor Hot Mix Asphalt Design Data form. No adjustments to asphalt 
binder content are allowed. Based on your testing and production experience, you may submit an 
adjusted aggregate gradation TV on a Contractor Job Mix Formula Proposal form before verification 
testing. Aggregate gradation TV must be within the TV limits specified in the aggregate gradation tables. 

 

Add between the 3rd and 4th paragraphs of section 39-1.03E: 

04-20-12 

Asphalt binder set point for HMA must be the OBC specified on your Contractor Hot Mix Asphalt Design 
Data form. When RAP is used, asphalt binder set point for HMA must be: 

BCRAP

BCRAP

100

BCOBC

100

( )

BCOBC

Asphalt Binder Set Point  =

–    RRAP

( 1 – 1 –

)1 –

BCOBC
100 +

(

)
BCOBC

100

 
 
Where: 
BCOBC = optimum asphalt binder content, percent based on total weight of mix 
RRAP = RAP ratio by weight of aggregate 
BCRAP = asphalt binder content of RAP, percent based on total weight of RAP mix 
 

 

Replace item 4 in the list in the 8th paragraph of section 39-1.03E with: 

04-20-12 

4. HMA quality specified in the table titled "HMA Mix Design Requirements" except: 
4.1. Air void content, design value ±2.0 percent 
4.2. Voids filled with asphalt, report only  
4.3. Dust proportion, report only 
 

 

Replace the 12th paragraph of section 39-1.03E with: 

04-20-12 

If tests on plant-produced samples do not verify the JMF, the Engineer notifies you and you must submit 
a new JMF or submit an adjusted JMF based on your testing. JMF adjustments may include a change in 
aggregate gradation TV within the TV limits specified in the aggregate gradation tables. 

 

Replace the 14th paragraph of section 39-1.03E with: 

01-20-12 

A verified JMF is valid for 12 months. 

 

Replace the last sentence in the 15th paragraph of section 39-1.03E with: 

01-20-12 

This deduction does not apply to verifications initiated by the Engineer or JMF renewal. 
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Replace the 16th paragraph of section 39-1.03E with: 

02-22-13 

Except for RAP substitution rate greater than 15 percent, for any HMA produced under the QC/QA 
process the Department does not use California Test 371 test results for verification. 

 

Add between the 1st and 2nd paragraphs of section 39-1.03F: 

04-20-12 

Target asphalt binder content on your Contractor Job Mix Formula Proposal form and the OBC specified 
on your Contractor Hot Mix Asphalt Design Data form must be the same. 

 

01-20-12 

Delete the 4th paragraph of section 39-1.03F. 

 

Replace items 3 and 5 in the list in the 6th paragraph of section 39-1.03F with: 

01-20-12 

3. Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples. 
5. For each HMA type and aggregate gradation specified, the Engineer verifies at the Department's 

expense 1 proposed JMF renewal within a 12-month period. 
 
 

Add between the 6th and 7th paragraphs of section 39-1.03F: 

01-20-12 

The most recent aggregate quality test results within the past 12 months may be used for verification of 
JMF renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal. 

 

Replace section 39-1.03G with: 

04-20-12 

39-1.03G  Job Mix Formula Modification 

For an accepted JMF, you may change asphalt binder source one time during production. 

Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF 
submittal must consist of: 

1. Proposed modified JMF on Contractor Job Mix Formula Proposal form 
2. Mix design records on Contractor Hot Mix Asphalt Design Data form for the accepted JMF to be 

modified 
3. JMF verification on Hot Mix Asphalt Verification form for the accepted JMF to be modified 
4. Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform 

tests at the mix design OBC as shown on the Contractor Asphalt Mix Design Data form 
5. If required, California Test 371 test results for the modified JMF. 
 
With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business 
days of receiving all verification samples. If California Test 371 is required, the Engineer tests for 
California Test 371 within 10 days of receiving verification samples. 

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and 
verification samples are taken within the first 750 tons following sampling requirements in section 39-
1.03E, "Job Mix Formula Verification." The Engineer tests verification samples for compliance with: 

1. Stability as shown in the table titled "HMA Mix Design Requirements" 
2. Air void content at design value ±2.0 percent 
3. Voids in mineral aggregate as shown in the table titled "HMA Mix Design Requirements" 
4. Voids filled with asphalt, report only 
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5. Dust proportion, report only 
 
If the modified JMF is verified, the Engineer revises your Hot Mix Asphalt Verification form to include the 
new asphalt binder source. Your revised form will have the same expiration date as the original form. 

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected. 

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts 
an additional $2,000 for each modified JMF verification that requires California Test 371. 

 

Add to section 39-1.03: 

01-20-12 

39-1.03H  Job Mix Formula Acceptance 

You may start HMA production if: 

1. The Engineer's review of the JMF shows compliance with the specifications. 
2. The Department has verified the JMF within 12 months before HMA production. 
3. The Engineer accepts the verified JMF. 
 
 

Replace "3 days" in the 1st paragraph of section 39-1.04A with: 

01-20-12 

3 business days 

 

Replace the 2nd sentence in the 2nd paragraph of section 39-1.04A with: 

01-20-12 

During production, take samples under California Test 125. You may sample HMA from: 

 

Replace the 2nd paragraph of section 39-1.04E with: 

02-22-13 

For RAP substitution rate of 15 percent or less, sample RAP once daily. 

For RAP substitution rate of greater than 15percent, sample processed RAP twice daily. 

Perform QC testing for processed RAP aggregate gradation under California Test 367, appendix B, and 
submit the results with the combined aggregate gradation. 

 

Replace "5 days" in the 1st paragraph of section 39-1.06 with: 

01-20-12 

5 business days 

 

Replace the 3rd paragraph of section 39-1.08A with: 

04-20-12 

During production, you may adjust hot or cold feed proportion controls for virgin aggregate and RAP. 

 

Add to section 39-1.08A: 

04-20-12 

During production, asphalt binder set point for HMA Type A, HMA Type B, HMA Type C, and RHMA-G 
must be the OBC shown in Contractor Hot Mix Asphalt Design Data form. For OGFC, asphalt binder set 
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point must be the OBC shown on Caltrans Hot Mix Asphalt Verification form. If RAP is used, asphalt 
binder set point for HMA must be calculated as specified in section 39-1.03E. 

02-22-13 

For RAP substitution rate of 15 percent or less, you may adjust the RAP by ±5 percent. 

For RAP substitution greater than 15, you may adjust the RAP by ±3 percent. 

04-20-12 

You must request adjustments to the plant asphalt binder set point based on new RAP stockpiles average 
asphalt binder content. Do not adjust the HMA plant asphalt binder set point until authorized. 

 

Replace the 3rd paragraph of section 39-1.08B with: 

09-16-11 

Asphalt rubber binder must be from 375 to 425 degrees F when mixed with aggregate. 

 

Replace section 39-1.11 with: 

01-18-13 

39-1.11  CONSTRUCTION 

39-1.11A  General 

Do not place HMA on wet pavement or a frozen surface. 

You may deposit HMA in a windrow and load it in the paver if: 

1. Paver is equipped with a hopper that automatically feeds the screed 
2. Loading equipment can pick up the windrowed material and deposit it in the paver hopper without 

damaging base material 
3. Activities for deposit, pickup, loading, and paving are continuous 
4. HMA temperature in the windrow does not fall below 260 degrees F 
 
You may place HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way, 
including shoulders. You may use mechanical equipment other than a paver for these areas. The 
equipment must produce uniform smoothness and texture. 

HMA handled, spread, or windrowed must not stain the finished surface of any improvement, including 
pavement. 

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or 
compactors. 

HMA must be free of: 

1. Segregation 
2. Coarse or fine aggregate pockets 
3. Hardened lumps 
 
39-1.11B  Longitudinal Joints 

39-1.11B(1)  General 

Longitudinal joints in the top layer must match specified lane edges. Alternate the longitudinal joint offsets 
in the lower layers at least 0.5 foot from each side of the specified lane edges. You may request other 
longitudinal joint placement patterns. 

A vertical longitudinal joint of more than 0.15 ft is not allowed at any time between adjacent lanes open to 
traffic. 

For HMA thickness of 0.15 ft or less, the distance between the ends of the adjacent surfaced lanes at the 
end of each day's work must not be greater than can be completed in the following day of normal paving. 
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For HMA thickness greater than 0.15 ft, you must place HMA on adjacent traveled way lanes so that at 
the end of each work shift the distance between the ends of HMA layers on adjacent lanes is from 5 to 10 
feet. Place additional HMA along the transverse edge at each lane's end and along the exposed 
longitudinal edges between adjacent lanes. Hand rake and compact the additional HMA to form 
temporary conforms. You may place Kraft paper or another authorized bond breaker under the conform 
tapers to facilitate the taper removal when paving operations resume. 

39-1.11B(2)  Tapered Notched Wedge 

For divided highways with an HMA lift thickness greater than 0.15 foot, you may construct a 1-foot wide 
tapered notched wedge joint as a longitudinal joint between adjacent lanes open to traffic. A vertical notch 
of 0.75 inch maximum must be placed at the top and bottom of the tapered wedge. 

The tapered notched wedge must retain its shape while exposed to traffic. Pave the adjacent lane within 
1 day. 

Construct the tapered portion of the tapered notched wedge with an authorized strike-off device. The 
strike-off device must provide a uniform slope and must not restrict the main screed of the paver. 

You may use a device attached to the screed to construct longitudinal joints that will form a tapered 
notched wedge in a single pass. The tapered notched wedge must be compacted to a minimum of 91 
percent compaction. 

Perform QC testing on the completed tapered notch wedge joint as follows: 

1. Perform field compaction tests at the rate of 1 test for each 750-foot section along the joint. Select 
random locations for testing within each 750-foot section. 

2. Perform field compaction tests at the centerline of the joint, 6 inches from the upper vertical notch, 
after the adjacent lane is placed and before opening the pavement to traffic. 

3. Determine maximum density test results. 
4. Determine percent compaction of the longitudinal joint as the ratio of the average of the field 

compaction values and the maximum density test results. 
 
For HMA under QC/QA construction process, the additional quality control compaction results associated 
with the tapered notch wedge will not be included in the computation of any quality factor and process 
control. 

For acceptance of the completed tapered notch wedge joint, take two 4- or 6-inch diameter cores 6 
inches from the upper vertical notch of the completed longitudinal joint for every 3,000 feet at locations 
designated by the Engineer. Take cores after the adjacent lane is placed and before opening the 
pavement to traffic. Cores must be taken in the presence of the Engineer and must be marked to identify 
the test sites. Submit the cores. One core will be used for determination of the field density and 1 core will 
be used for dispute resolution. The Engineer determines: 

1. Field compaction by measuring the bulk specific gravity of the cores under California Test 308, 
Method A 

2. Percent compaction as the ratio of the average of the bulk specific gravity of the core for each day's 
production to the maximum density test value 

 
For HMA under QC/QA construction process, the additional quality assurance testing by the Engineer to 
determine field compaction associated with the tapered notch wedge will not be included in the Engineer's 
verification testing and in the computation of any quality factor and process control. 

Determine percent compaction values each day the joint is completed and submit values within 24 hours 
of testing. If the percent compaction of 1 day's production is less than 91 percent, that day’s notched 
wedge joint is rejected. Discontinue placement of the tapered notched wedge and notify the Engineer of 
changes you will make to your construction process in order to meet the specifications. 

For HMA under QC/QA construction process, quantities of HMA placed in the completed longitudinal joint 
will have a quality factor QFQC5 of 1.0. 
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39-1.11C  Widening Existing Pavement 

If widening existing pavement, construct new pavement structure to match the elevation of the existing 
pavement's edge before placing HMA over the existing pavement. 

39-1.11D  Shoulders, Medians, and Other Road Connections 

Until the adjoining through lane's top layer has been paved, do not pave the top layer of: 

1. Shoulders 
2. Tapers 
3. Transitions 
4. Road connections 
5. Driveways 
6. Curve widenings 
7. Chain control lanes 
8. Turnouts 
9. Turn pockets 
 
If the number of lanes changes, pave each through lane's top layer before paving a tapering lane's top 
layer. Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer, 
including shoulders. Do not operate spreading equipment on any area's top layer until completing final 
compaction. 

39-1.11E  Leveling 

If leveling with HMA is specified, fill and level irregularities and ruts with HMA before spreading HMA over 
the base, existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for 
these areas. The equipment must produce uniform smoothness and texture. HMA used to change an 
existing surface's cross slope or profile is not paid for as HMA (leveling). 

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical 
along the joint and remove extraneous material. 

39-1.11F  Compaction 

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving. 
Complete finish rolling activities before the pavement surface temperature is: 

1. Below 150 degrees F for HMA with unmodified binder 
2. Below 140 degrees F for HMA with modified binder 
3. Below 200 degrees F for RHMA-G 
 
If a vibratory roller is used as a finish roller, turn the vibrator off. 

Do not use a pneumatic-tired roller to compact RHMA-G. 

For Standard and QC/QA construction processes, if 3/4-inch aggregate grading is specified, you may use 
a 1/2-inch aggregate grading if the specified total paved thickness is at least 0.15 foot and less than 0.20 
foot thick. 

Spread and compact HMA under sections 39-3.03 and 39-3.04 if any of the following applies: 

1. Specified paved thickness is less than 0.15 foot. 
2. Specified paved thickness is less than 0.20 foot and 3/4-inch aggregate grading is specified and 

used. 
3. You spread and compact at: 

3.1. Asphalt concrete surfacing replacement areas 
3.2. Leveling courses 
3.3. Areas for which the Engineer determines conventional compaction and compaction 

measurement methods are impeded 
 

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 degrees F. 
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If you request and if authorized, you may cool HMA Type A and Type B with water when rolling activities 
are complete. Apply water under section 17-3. 

Spread sand at a rate from 1 to 2 lb/sq yd on new RHMA-G, RHMA-O, and RHMA-O-HB pavement when 
finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply with section 90-
1.02C(4)(c). Keep traffic off the pavement until spreading sand is complete. 

 

Replace the 5th and 6th paragraphs of section 39-1.12C with: 

07-20-12 

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the PI0 must 
be at most 2.5 inches per 0.1-mile section. 

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including 
pavement within the superelevation transitions, the PI0 must be at most 5 inches per 0.1-mile section. 

 

Add to section 39-1.12: 

01-20-12 

39-1.12E  Reserved 

 

Add to section 39-1.14: 

01-20-12 

Prepare the area to receive HMA for miscellaneous areas and dikes, including any excavation and backfill 
as needed. 

 

Replace "6.8" in item 3 in the list in the 4th paragraph of section 39-1.14 with: 

04-20-12 

6.4 

 

Replace "6.0" in item 3 in the list in the 4th paragraph of section 39-1.14 with: 

04-20-12 

5.7 

 

Replace "6.8" in the 1st paragraph of section 39-1.15B with: 

04-20-12 

6.4 

 

Replace "6.0" in the 1st paragraph of section 39-1.15B with: 

04-20-12 

5.7 

 

Replace the 1st paragraph of section 39-2.02B with: 

02-22-13 

Perform sampling and testing at the specified frequency for the quality characteristics shown in the 
following table: 
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Minimum Quality Control—Standard Construction Process 

Quality 
characteristic 

Test 
method 

Minimum 
sampling 

and testing 
frequency 

HMA type 
 

A 
 

B 
 

RHMA-G 
 

OGFC 

Aggregate 
gradation

a
 

California 
Test 202 

1 per 750 
tons and 

any 
remaining 
part at the 
end of the 

project 

JMF ± 
Tolerance

b
 

JMF ± 
Tolerance

b
 

JMF ± 
Tolerance

b
 

JMF ± 
Tolerance

b
 

Sand equivalent 
(min)

c
 

California 
Test 217 

47 42 47 -- 

Asphalt binder 
content (%) 

California 
Test 379 
or 382 

JMF±0.40 JMF±0.40 JMF ± 0.40 JMF ± 0.40 

HMA moisture 
content (%, max) 

California 
Test 226 
or 370 

1 per 2,500 
tons but 
not less 

than 1 per 
paving day 

1.0 1.0 1.0 1.0 

Field compaction 
(% max. 
theoretical 
density)

d,e
 

QC plan 2 per 
business 
day (min.) 

91–97 91–97 91–97 -- 

Stabilometer 
value (min)

c
 

No. 4 and 3/8" 
gradings 
1/2" and 3/4" 
gradings 

California 
Test 366 

1 per 4,000 
tons or 2 

per 5 
business 

days, 
whichever 
is greater 

 
 

30 
 

37 

 
 

30 
 

35 

 
 

-- 
 

23 

 
 

-- 
 

-- 

Air void content 
(%)

c, f
 

California 
Test 367 

4 ± 2 4 ± 2 TV ± 2 -- 

Aggregate 
moisture content 
at continuous 
mixing plants and 
RAP moisture 
content at 
continuous mixing 
plants and batch 
mixing plants

g
 

California 
Test 226 
or 370 

2 per day 
during 

production 
-- -- -- -- 

Percent of 
crushed particles 
coarse aggregate 
(%, min) 

One fractured 
face 
Two fractured 
faces 

Fine aggregate 
(%, min) 

(Passing no. 
4 sieve and 
retained on 
no. 8 sieve.) 
One fractured 
face 

California 
Test 205 

As 
designated 
in the QC 
plan. At 

least once 
per project 

 
 
 
 

90 
 

75 
 
 
 
 
 
 
 

70 

 
 
 
 

25 
 

-- 
 
 
 
 
 
 
 

20 

 
 
 
 

-- 
 

90 
 
 
 
 
 
 
 

70 

 
 
 
 

90 
 

75 
 
 
 
 
 
 
 

90 

Los Angeles 
Rattler (%, max) 

Loss at 100 
rev. 

California 
Test 211 

 
 

12 
 

 
 

-- 
 

 
 

12 
 

 
 

12 
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Loss at 500 
rev. 

45 50 40 40 

Flat and 
elongated 
particles (%, max 
by weight @ 5:1) 

California 
Test 235 

Report only Report only Report only Report only 

Fine aggregate 
angularity (%, 
min)

h
 

California 
Test 234 

45 45 45 -- 

Voids filled with 
asphalt (%)

i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

Report only -- 

Voids in mineral 
aggregate (% 
min)

i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 
 

17.0 
15.0 
14.0 
13.0 

 
 
 

17.0 
15.0 
14.0 
13.0 

 
 
 

-- 
-- 

18.0–23.0
 

18.0–23.0 

-- 

Dust proportion
i
 

No. 4 and 3/8" 
gradings 
1/2" and 3/4" 
gradings 

California 
Test 367 

 
0.6-1.2 

 
0.6–1.2 

 
0.6-1.2 

 
0.6–1.2 

Report only -- 

Hamburg wheel 
track 
(minimum number 
of passes at 0.5 
inch average rut 
depth)

 j
 

PG-58 
PG-64  
PG-70 

PG-76 or higher 

AASHTO 
T 324 

(Modified) 

 
1 per 

10,000 
tons or 1 

per project 
whichever 

is more 

 
 
 
 
 
 

10,000 
15,000 
20,000 
25,000 

 
 
 
 
 
 

10,000 
15,000 
20,000 
25,000 

-- -- 

Hamburg wheel 
track 
(inflection point 
minimum number 
of passes)

 j
 

PG-58 
PG-64  
PG-70 

PG-76 or higher 

AASHTO 
T 324 

(Modified) 

 
1 per 

10,000 
tons or 1 

per project 
whichever 

is more 

 
 
 
 
 

10,000 
10,000 
12,500 
15000 

 
 
 
 
 

10,000 
10,000 
12,500 
15000 

-- -- 

Moisture 
susceptibility 
(minimum dry 
strength, psi)

 j
 

California 
Test 371 

For RAP 
≥15% 
1 per 

10,000 
tons or 1 

per project 
whichever 
is greater 

120 120 -- -- 

Moisture 
susceptibility 
(tensile strength 
ration, %)

j 

California 
Test 371 

For RAP 
≥15% 
1 per 

10,000 
tons or 1 

70 70 -- -- 
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per project 
whichever 
is greater 

Smoothness Section 
39-1.12 

-- 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 
Asphalt rubber 
binder viscosity @ 
375 °F, 
centipoises 

Section 
39-1.02D 

Section 
39-1.04C 

-- -- 
1,500–
4,000 

1,500–
4,000 

Asphalt modifier Section 
39-1.02D 

Section 
39-1.04C 

-- -- 
Section 

39-1.02D 
Section 

39-1.02D 
CRM Section 

39-1.02D 
Section 

39-1.04C 
-- -- Section 

39-1.02D 
Section 

39-1.02D 
a
 Determine combined aggregate gradation containing RAP under California Test 367. 

b
 The tolerances must comply with the allowable tolerances in section 39-1.02E. 

c
 Report the average of 3 tests from a single split sample. 

d
 Determine field compaction for any of the following conditions: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness 
is at least 0.15 foot. 
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 
foot. 

e
 To determine field compaction use: 

1. In-place density measurements using the method specified in your QC plan. 
2. California Test 309 to determine the maximum theoretical density at the frequency specified in 
California Test 375, Part 5C. 

f
 Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, 
Method A, and theoretical maximum specific gravity under California Test 309. 
g
 For adjusting the plant controller at the HMA plant. 

h 
The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand 

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or 
gravel. 
i 
Report only. 

j 
Applies to RAP substitution rate greater than 15 percent. 
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Replace the 1st paragraph of section 39-2.03A with: 

02-22-13 

The Department samples for acceptance testing and tests for the quality characteristics shown in the 
following table: 

HMA Acceptance—Standard Construction Process 

Quality characteristic Test 
method 

HMA type 
A B RHMA-G OGFC 

Aggregate gradation
 a
 California 

Test 202 
JMF ± 

tolerance
 c
 

JMF ± 
tolerance

 c
 

JMF ± 
tolerance

 c
 

JMF ± 
tolerance

 c
 Sieve 3/4" 1/2" 3/8" 

1/2" X
 b
   

3/8"  X  
No. 4   X 
No. 8 X X X 
No. 
200 

X X X 

Sand equivalent (min)
 d
 California 

Test 217 
47 42 47 -- 

Asphalt binder content (%) California 
Test 379 
or 382 

JMF±0.40 JMF±0.40 JMF ± 0.40 JMF ± 0.40 

HMA moisture content 
(%, max) 

California 
Test 226 
or 370 

1.0 1.0 1.0 1.0 

Field compaction (% max. 
theoretical density) 

e, f
 

California 
Test 375 

91–97 91–97 91–97 -- 

Stabilometer value (min)
d,
 

No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

California 
Test 366 

 
30 
37 

 
30

 

35 

 
-- 
23 

 
-- 
-- 

Air void content (%)
 d, g

 California 
Test 367 

4 ± 2 4 ± 2 TV ± 2 -- 

Percent of crushed particles 
Coarse aggregate (%, min) 

One fractured face 
Two fractured faces 

Fine aggregate (%, min) 
(Passing no. 4 sieve and 
retained on no. 8 sieve.) 
One fractured face 

California 
Test 205 

 
 

90 
75 

 
 
 

70 

 
 

25 
-- 
 
 
 

20 

 
 

-- 
90 
 
 
 

70 

 
 

90 
75 

 
 
 

90 
Los Angeles Rattler (%, max) 

Loss at 100 rev. 
Loss at 500 rev. 

California 
Test 211 

 
12 
45 

 
-- 
50 

 
12 
40 

 
12 
40 

Fine aggregate angularity (%, 
min)

h
 

California 
Test 234 

 
45 

 
45 

 
45 

 
-- 

Flat and elongated particles 
(%, max by weight @ 5:1) 

California 
Test 235 

Report 
only 

Report only Report only Report only 

Voids filled with asphalt (%)
 i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

Report only -- 

Voids in mineral aggregate 
(% min)

 i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 

17.0 
15.0 
14.0 
13.0 

 
 

17.0 
15.0 
14.0 
13.0 

 
 

-- 
-- 

18.0–23.0
  

18.0–23.0
 
 

-- 

Dust proportion
 i
 California   Report only -- 
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No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

Test 367 0.6-1.2 
0.6–1.2 

0.6-1.2 
0.6–1.2 

Hamburg wheel track 
(minimum number of passes at 
0.5 inch average rut depth)

j
 

PG-58 
PG-64  
PG-70 

PG-76 or higher 

AASHTO 
T 324 

(Modified) 

 
 
 

10,000 
15,000 
20,000 
25,000 

 
 
 

10,000 
15,000 
20,000 
25,000 

-- -- 

Hamburg wheel track 
(inflection point minimum 
number of passes)

j
 

PG-58 
PG-64  
PG-70 

PG-76 or higher 

AASHTO 
T 324 

(Modified) 

 
 
 

10,000 
10,000 
12,500 
15000 

 
 
 

10,000 
10,000 
12,500 
15000 

-- -- 

Moisture susceptibility 
(minimum dry strength, psi)

j
 

California 
Test 371 

120 120 -- -- 

Moisture susceptibility 
(tensile strength ration, %)

j
 

California 
Test 371 

70 70 -- -- 

Smoothness Section 
39-1.12 

12-foot 
straight-

edge, 
must 

grind, and 
PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-
edge and 
must grind 

Asphalt binder Various Section 92 Section 92 Section 92 Section 92 
Asphalt rubber binder Various -- -- Section 

92-
1.01D(2) 

and section 
39-1.02D 

Section 
92-1.01D(2) 
and section 
39-1.02D 

Asphalt modifier Various -- -- Section 
39-1.02D 

Section 
39-1.02D 

CRM Various -- -- Section 
39-1.02D 

Section 
39-1.02D 

a
 The Engineer determines combined aggregate gradations containing RAP under California Test 

367. 
b
 "X" denotes the sieves the Engineer tests for the specified aggregate gradation. 

c
 The tolerances must comply with the allowable tolerances in section 39-1.02E. 

d
 The Engineer reports the average of 3 tests from a single split sample. 

e
 The Engineer determines field compaction for any of the following conditions: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness 
is at least 0.15 foot.2. 3/4-inch aggregate grading is used and the specified total paved 
thickness is at least 0.20 foot. 

f 
To determine field compaction, the Engineer uses: 

1. California Test 308, Method A, to determine in-place density of each density core. 
2. California Test 309 to determine the maximum theoretical density at the frequency specified 
in California Test 375, Part 5C. 

g
The Engineer determines the bulk specific gravity of each lab-compacted briquette under California 

Test 308, Method A, and theoretical maximum specific gravity under California Test 309. 
h 
The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand 

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or 
gravel. 
i 
Report only. 

j
Applies to RAP substitution rate greater than 15 percent. 
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Replace the 5th paragraph of section 39-2.03A with: 

01-20-12 

The Engineer determines the percent of maximum theoretical density from density cores taken from the 
final layer measured the full depth of the total paved HMA thickness if any of the following applies: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at 
least 0.15 foot and any layer is less than 0.15 foot. 

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.2 foot and any 
layer is less than 0.20 foot. 
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Replace the 1st paragraph of section 39-3.02A with: 

02-22-13 

The Department samples for acceptance testing and tests for the quality characteristics shown in the 
following table: 

HMA Acceptance—Method Construction Process 

Quality characteristic Test 
method 

HMA type 
A B RHMA-G OGFC 

Aggregate gradation
 a
 California 

Test 202 
JMF ± 

tolerance
 b
 

JMF ± 
tolerance

 b
 

JMF ± 
tolerance

 b
 

JMF ± 
tolerance

 b
 

Sand equivalent (min)
 c
 California 

Test 217 
47 42 47 -- 

Asphalt binder content (%) California 
Test 379 
or 382 

JMF±0.40 JMF±0.40 JMF ± 0.40 JMF ± 0.40 

HMA moisture content (%, max) California 
Test 226 
or 370 

1.0 1.0 1.0 1.0 

Stabilometer value (min) 
c
 

No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

California 
Test 366 

 
30 
37 

 
30 
35 

 
-- 
23 

 
-- 
-- 

Percent of crushed particles 
Coarse aggregate (% min) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing no. 4 sieve and 
retained on no. 8 sieve.) 
One fractured face 

California 
Test 205 

 
 

90 
75 
 
 
 

70 

 
 

25 
-- 
 
 
 

20 

 
 

-- 
90 
 
 
 

70 

 
 

90 
75 
 
 
 

90 
Los Angeles Rattler (% max) 

Loss at 100 rev. 
Loss at 500 rev. 

California 
Test 211 

 
12 
45 

 
-- 
50 

 
12 
40 

 
12 
40 

Air void content (%)
 c, d

 California 
Test 367 

4 ± 2 4 ± 2 TV ± 2 -- 

Fine aggregate angularity 
(% min)

e
 

California 
Test 234 

45 45 45 -- 

Flat and elongated particles 
(% max by weight @ 5:1) 

California 
Test 235 

Report 
only 

Report only Report only Report only 

Voids filled with asphalt 
(%)

 f
 
No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

Report only -- 

Voids in mineral aggregate 
(% min)

 f
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 

17.0 
15.0 
14.0 
13.0 

 
 

17.0 
15.0 
14.0 
13.0 

 
 

-- 
-- 

18.0–23.0
  

18.0–23.0  

-- 

Dust proportion
 f
 

No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

California 
Test 367 

 
0.6–1.2 
0.6–1.2 

 
0.6–1.2 
0.6–1.2 

Report only -- 

Hamburg wheel track 
(minimum number of passes at 
0.5 inch average rut depth)

g
 

PG-58 
PG-64 

AASHTO 
T 324 

(Modified) 

 
 
 

10,000 
15,000 

 
 
 

10,000 
15,000 

-- -- 
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PG-70 
PG-76 or higher 

20,000 
25,000 

20,000 
25,000 

Hamburg wheel track 
(inflection point minimum 
number of passes)

g
 

PG-58 
PG-64 
PG-70 
PG-76 or higher 

AASHTO 
T 324 

(Modified) 

 
 
 

10,000 
10,000 
12,500 
15000 

 
 
 

10,000 
10,000 
12,500 
15000 

-- -- 

Moisture susceptibility 
(minimum dry strength, psi)

g
 

California 
Test 371 

120 120 -- -- 

Moisture susceptibility 
(tensile strength ration, %)

g
 

California 
Test 371 

70 70 -- -- 

Smoothness Section 
39-1.12 

12-foot 
straight-
edge and 

must-grind 

12-foot 
straight-
edge and 

must-grind 

12-foot 
straight-
edge and 

must-grind 

12-foot 
straight-
edge and 

must-grind 
Asphalt binder Various Section 92 Section 92 Section 92 Section 92 
Asphalt rubber binder Various -- -- Section 

92-
1.01D(2) 

and section 
39-1.02D 

Section 
92-

1.01D(2) 
and section 
39-1.02D 

Asphalt modifier Various -- -- Section 
39-1.02D 

Section 
39-1.02D 

CRM Various -- -- Section 
39-1.02D 

Section 
39-1.02D 

a 
The Engineer determines combined aggregate gradations containing RAP under California Test 

367. 
b 
The tolerances must comply with the allowable tolerances in section 39-1.02E. 

c 
The Engineer reports the average of 3 tests from a single split sample. 

d 
The Engineer determines the bulk specific gravity of each lab-compacted briquette under California 

Test 308, Method A, and theoretical maximum specific gravity under California Test 309. 
e 
The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand 

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or 
gravel. 
f 
Report only. 

g 
Applies to RAP substitution rate greater than 15 percent. 

 

 

Replace "280 degrees F" in item 2 in the list in the 6th paragraph of section 39-3.04 with: 

01-20-12 

285 degrees F 

 

Replace "5,000" in the 5th paragraph of section 39-4.02C with: 

02-22-13 

10,000 

 

Replace the 7th paragraph of section 39-4.02C with: 

02-22-13 

Except for RAP substitution rate of greater than 15 percent, the Department does not use results from 
California Test 371 to determine specification compliance. 
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Replace the 8th paragraph of section 39-4.02C with: 

02-22-13 

Comply with the values for the HMA quality characteristics and minimum random sampling and testing for 
quality control shown in the following table: 
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Minimum Quality Control—QC/QA Construction Process 

Quality 
characteristic 

Test 
method 

Minimum 
sampling 

and 
testing 

frequency 

HMA Type 
 
 

Location 
of 

sampling 

Maxi-
mum 
report
-ing 
time 

allow-
ance 

A B RHMA-G 

Aggregate 
gradation

a
 

California 
Test 202 

1 per 750 
tons 

JMF ± 
tolerance

 b
 

JMF ± 
tolerance

 b
 

JMF ± 
tolerance

 b
 

California 
Test 125 

24 
hours 

Asphalt 
binder 
content (%) 

California 
Test 379 
or 382 

JMF±0.40 JMF±0.40 JMF ±0.40 Loose 
mix 

behind 
paver 
See 

California 
Test 125 

Field 
compaction 
(% max. 
theoretical 
density)

c,d
 

QC plan 92–96 92–96 91–96 QC plan 

Aggregate 
moisture 
content at 
continuous 
mixing plants 
and RAP 
moisture 
content at 
continuous 
mixing plants 
and batch 
mixing 
plants

e
 

California 
Test 226 
or 370 

2 per day 
during 

production 
-- -- -- 

Stock-
piles or 

cold feed 
belts 

-- 

Sand 
equivalent 
(min)

f 
 

California 
Test 217 

1 per 750 
tons 

47 42 47 
California 
Test 125 

24 
hours 

HMA 
moisture 
content 
(%,max) 

California 
Test 226 
or 370 

1 per 
2,500 tons 

but 
not less 

than 1 per 
paving 

day 

1.0 1.0 1.0 

Loose 
Mix 

Behind 
Paver 
See 

California 
Test 125 

24 
hours 

Stabilometer 
value (min)

f 

 
No. 4 and 
3/8" gradings 
1/2" and 3/4" 
gradings 

California 
Test 366 

1 per 
4,000 tons 
or 2 per 5 
business 

days, 
whichever 
is greater 

 
 
 

30 
 

37 

 
 
 

30 
 

35 

 
 
 

-- 
 

23 

48 
hours 

Air void 
content (%)

f,g
 

California 
Test 367 

4 ± 2 4 ± 2 TV ± 2 
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Percent of 
crushed 
particles 
coarse 
aggregate 
(% min.): 

One 
fractured 
face 
Two 
fractured 
faces 

 
Fine 
aggregate 
(% min) 
(Passing no. 
4 sieve and 
retained on 
no. 8 sieve): 
One 
fractured 
face 

California 
Test 205 

As desig-
nated in 
QC plan. 

 
At least 

once per 
project. 

 
 
 
 
 
 
 
 

90 
 
 

75 
 
 
 
 
 
 
 
 
 

70 

 
 
 
 
 
 
 
 

25 
 
 

-- 
 
 
 
 
 
 
 
 
 

20 

 
 
 
 
 
 
 
 

-- 
 
 

90 
 
 
 
 
 
 
 
 
 

70 

California 
Test 125 

48 
hours 

Los Angeles 
Rattler (% 
max): 
Loss at 100 
rev. 
Loss at 500 
rev. 

California 
Test 211 

 
 
 

12 
 

45 

 
 
 

-- 
 

50 

 
 
 

12 
 

40 

California 
Test 125 

Fine 
aggregate 
angularity 
(% min)

 h
 

California 
Test 234 

45 45 45 
California 
Test 125 

Flat and 
elongated 
particle 
(% max by 
weight @ 
5:1) 

California 
Test 235 

Report 
only 

Report 
only 

Report 
only 

California 
Test 125 

Voids filled 
with asphalt 
(%)

i 

 
No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 
 
 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
 
 
 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

Report 
only 

 

Voids in 
mineral 
aggregate 
(% min.)

i 

 
No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

California 
Test 367 

 
 
 
 
 
 

17.0 
15.0 
14.0 
13.0 

 
 
 
 
 
 

17.0 
15.0 
14.0 
13.0 

 
 
 
 
 
 

-- 
-- 

18.0–23.0
 

18.0–23.0 
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Dust 
proportion

i
 

 
No. 4 and 
3/8" gradings 
1/2" and 3/4" 
gradings 

California 
Test 367 

 
 
 
 

0.6–1.2 
 

0.6–1.2 

 
 
 
 

0.6–1.2 
 

0.6–1.2 

Report 
only 

 

Hamburg 
wheel track 
(minimum 
number of 
passes at 0.5 
inch average 
rut depth)

i
 

PG-58 
PG-64  
PG-70 
PG-76 or 
higher 

AASHTO 
T 324 

(Modified) 

 
1 per 

10,000 
tons or 1 

per project 
whichever 
is greater 

 
 
 
 
 
 
 

10,000 
15,000 
20,000 

 
25,000 

 
 
 
 
 
 
 

10,000 
15,000 
20,000 

 
25,000 

-- -- 

 

Hamburg 
wheel track 
(inflection 
point 
minimum 
number of 
passes)

j
 

PG-58 
PG-64  
PG-70 
PG-76 or 
higher 

AASHTO 
T 324 

(Modified) 

 
1 per 

10,000 
tons or 1 

per project 
whichever 
is greater 

 
 
 
 
 
 
 

10,000 
10,000 
12,500 

 
15000 

 
 
 
 
 
 
 

10,000 
10,000 
12,500 

 
15000 

-- -- 

Moisture 
susceptibility 
(minimum 
dry strength, 
psi)

 j
 

California 
Test 371 

 
1 per 

10,000 
tons or 1 

per project 
whichever 
is greater 

120 120 -- -- 

Moisture 
susceptibility 
(tensile 
strength 
ratio, %)

j 

California 
Test 371 

1 per 
10,000 

tons or 1 
per project 
whichever 
is greater 

70 70 70 -- 

Smoothness 

Section 
39-1.12 

-- 

12-foot 
straight-
edge, 
must-

grind, and 
PI0 

12-foot 
straight-
edge, 
must-

grind, and 
PI0 

12-foot 
straight-
edge, 
must-

grind, and 
PI0 

--  

Asphalt 
rubber binder 
viscosity @ 
375 °F, 
centipoises 

Section 
39-1.02D 

-- -- -- 
1,500–
4,000 

Section 
39-1.02D 

24 
hours 

CRM Section 
39-1.02D 

-- -- -- Section 
39-1.02D 

Section 
39-1.02D 

48 
hours 
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a
 Determine combined aggregate gradation containing RAP under California Test 367. 

b
 The tolerances must comply with the allowable tolerances in section 39-1.02E. 

c
 Determines field compaction for any of the following conditions: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness 
is at least 0.15 foot.2. 3/4-inch aggregate grading is used and the specified total paved 
thickness is at least 0.20 foot. 

d 
To determine field compaction use: 

1. In-place density measurements using the method specified in your QC plan. 
2. California Test 309 to determine the maximum theoretical density at the frequency specified 
in California Test 375, Part 5C. 

e
 For adjusting the plant controller at the HMA plant. 

f
 Report the average of 3 tests from a single split sample. 

g
 Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, 

Method A, and theoretical maximum specific gravity under California Test 309. 
h 
The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand 

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or 
gravel. 
i 
Report only. 

j 
Applies to RAP substitution rate greater than 15 percent. 

 

 

Replace the 1st sentence in the 1st paragraph of section 39-4.03B(2) with: 

01-20-12 

For aggregate gradation and asphalt binder content, the minimum ratio of verification testing frequency to 
quality control testing frequency is 1:5. 

 

Replace the 2nd "and" in the 7th paragraph of section 39-4.03B(2) with: 

01-20-12 

or 
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Replace the 1st paragraph of section 39-4.04A with: 

02-22-13 

The Engineer samples for acceptance testing and tests for the following quality characteristics: 

HMA Acceptance—QC/QA Construction Process 
Index 

(i) 
Quality characteristic Weight

-ing 
factor 
(w) 

Test 
method 

HMA type 

A B RHMA-G 

  Aggregate 
gradation 

a
 

 

California 
Test 202 

JMF ± Tolerance
 c
 

 
Sieve 

    
3/4" 1/2" 3/8" 

1 1/2" X
 b
 -- -- 0.05 

1 3/8" -- X -- 0.05 
1 No. 4 -- -- X 0.05 
2 No. 8 X X X 0.10 
3 No. 

200 
X X X 0.15 

4 Asphalt binder content (%) 0.30 California 
Test 379 
or 382 

JMF±0.40 JMF±0.40 JMF ± 0.40 

5 Field compaction (% max. 
theoretical density) 

d, e
 

0.40 California 
Test 375 

92–96 92–96 91–96 

 Sand equivalent (min)
 f
  California 

Test 217 
47 42 47 

 Stabilometer value (min) 
f 
 

No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

 California 
Test 366 

 
30 
37 

 
30 
35 

 
-- 
23 

 Air void content (%)
f, g

  California 
Test 367 

4 ± 2 4 ± 2 TV ± 2 

 Percent of crushed particles 
coarse aggregate (% min) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing no. 4 sieve 
and retained on No. 8 
sieve.) 
One fractured face 

 California 
Test 205 

 
 

90 
75 
 
 
 
 

70 

 
 

25 
-- 
 
 
 
 

20 

 
 

-- 
90 

 
 
 
 

70 

 
HMA moisture content 
(%, max)  

California 
Test 226 
or 370 

1.0 1.0 1.0 

 Los Angeles Rattler (% 
max) 

Loss at 100 rev. 
Loss at 500 rev. 

 California 
Test 211 

 
 

12 
45 

 
 

-- 
50 

 
 

12 
40 

 Fine aggregate angularity 
(% min)

h
 

 California 
Test 234 

45 45 45 

 
Flat and elongated particle 
(% max by weight @ 5:1) 

 
California 
Test 235 

Report 
only 

Report only Report only 

 

Voids in mineral aggregate 
(% min)

 i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

 

California 
Test 367 

 
 

17.0 
15.0 
14.0 
13.0 

 
 

17.0 
15.0 
14.0 
13.0 

 
-- 
-- 

18.0–23.0
 

18.0–23.0 
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 Voids filled with asphalt (%)
 

i
 

No. 4 grading 
3/8" grading 
1/2" grading 
3/4" grading 

 California 
Test 367 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
 

65.0–75.0 
65.0–75.0 
65.0–75.0 
65.0–75.0 

 
 

Report only 

 Dust proportion
 i
 

No. 4 and 3/8" gradings 
1/2" and 3/4" gradings 

 California 
Test 367 

 
0.6–1.2 
0.6–1.2 

 
0.6–1.2 
0.6–1.2 

 
Report only 

 Hamburg Wheel Tracker 
(minimum number of 
passes at 0.5 inch average 
rut depth)

 j
 

PG-58 
PG-64 
PG-70 
PG-76 or higher 

 AASHTO 
T 324 

(Modified) 

 
 
 
 

10,000 
15,000 
20,000 
25,000 

 
 
 
 

10,000 
15,000 
20,000 
25,000 

-- 

 Hamburg Wheel Tracker 
(inflection point minimum 
number of passes)

 j
 

PG-58 
PG-64  
PG-70 
PG-76 or higher 

 AASHTO 
T 324 

(Modified)
 
 

 
 
 

10,000 
15,000 
20,000 
25,000 

 
 
 

10,000 
15,000 
20,000 
25,000 

-- 

 Moisture susceptibility 
(minimum dry strength, psi)

 j
 

 California 
Test 371 

120 120 
 

-- 
 Moisture susceptibility 

(tensile strength ratio %)
j 

 California 
Test 371 

 
70 

 
70 

 
70 

 Smoothness  Section 
39-1.12 

12-foot 
straight-
edge, 
must 

grind, and 
PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

12-foot 
straight-

edge, must 
grind, and 

PI0 

 Asphalt binder  Various Section 92 Section 92 Section 92 
 

Asphalt rubber binder  Various -- -- 

Section 
92-1.01D(2) 
and section 
39-1.02D 

 
Asphalt modifier  Various -- -- 

Section 
39-1.02D 

 
CRM  Various -- -- 

Section 
39-1.02D 
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a
 The Engineer determines combined aggregate gradations containing RAP under California Test 367. 

b
 "X" denotes the sieves the Engineer tests for the specified aggregate gradation. 

c
 The tolerances must comply with the allowable tolerances in section 39-1.02E. 

d
 The Engineer determines field compaction for any of the following conditions: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness 
is at least 0.15 foot and less than 0.20 foot.2. 3/4-inch aggregate grading is used and the 
specified total paved thickness is at least 0.20 foot. 

e
 To determine field compaction, the Engineer uses: 

1. California Test 308, Method A, to determine in-place density of each density core. 
2. California Test 309 to determine the maximum theoretical density at the frequency specified in 
California Test 375, Part 5C. 

f
 The Engineer reports the average of 3 tests from a single split sample. 

g
 The Engineer determines the bulk specific gravity of each lab-compacted briquette under California 

Test 308, Method A, and theoretical maximum specific gravity under California Test 309. 
h 
The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand 

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or 
gravel. 
i 
Report only. 

j 
Applies to RAP substitution rate greater than 15 percent. 

 

 

Replace the 3rd paragraph of section 39-4.04A with: 

01-20-12 

The Department determines the percent of maximum theoretical density from density cores taken from 
the final layer measured the full depth of the total paved HMA thickness if any of the following applies: 

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at 
least 0.15 foot and any lager is less than 0.15 foot. 

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 and any 
layer is less than 0.20 foot. 

 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

40  CONCRETE PAVEMENT 

01-20-12 
Replace section 40-1.01C(4) with: 

01-20-12 

40-1.01C(4)  Authorized Laboratory 

Submit for authorization the name of the laboratory you propose to use for testing the drilled core 
specimens for air content. 

 

Replace the paragraph in section 40-1.01C(8) with: 

01-20-12 

Submit a plan for protecting concrete pavement during the initial 72 hours after paving when the 
forecasted minimum ambient temperature is below 40 degrees F. 

 

01-20-12 

Delete "determined under California Test 559" in section 40-1.01C(9). 
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Replace the 2nd and 3rd paragraphs in section 40-1.01D(4) with: 

01-20-12 

The QC plan must include details of corrective action to be taken if any process is out of control. As a 
minimum, a process is out of control if any of the following occurs: 

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the 
specification limits 

2. For individual penetration or air content measurements: 
2.1. One point falls outside the suspension limit line 
2.2. Two points in a row fall outside the action limit line 
 

Stop production and take corrective action for out of control processes or the Engineer rejects 
subsequent material. 

 

Replace the 1st paragraph in section 40-1.01D(5) with: 

01-20-12 

Determine the minimum cementitious materials content. Use your value for minimum cementitious 
material content for MC in equation 1 and equation 2 of section 90-1.02B(3). 

 

Replace the 1st sentence of the 3rd paragraph of section 40-1.01D(9) with: 

01-20-12 

Use a California profilograph to determine the concrete pavement profile. 

 

Replace the title of the table in section 40-1.01D(13)(a) with: 

01-20-12 

Concrete Pavement Acceptance Testing 
 

Replace the 2nd and 3rd paragraphs in section 40-1.01D(13)(a) with: 

01-20-12 

Pavement smoothness may be accepted based on the Department's testing. A single test represents no 
more than 0.1 mile. 

Acceptance of modulus of rupture, thickness, dowel bar and tie bar placement, coefficient of friction, 
smoothness, and air content, does not constitute final concrete pavement acceptance. 

 

01-20-12 

Delete item 4 in the list in the 2nd paragraph in section 40-1.01D(13)(c)(2). 

 

Replace items 1 and 2 in the list in the 2nd paragraph in 40-1.01D(13)(d) with: 

01-20-12 

1. For tangents and horizontal curves having a centerline radius of curvature 2,000 feet or more, the PI0 
must be at most 2-1/2 inches per 0.1-mile section. 

2. For horizontal curves having a centerline radius of curvature from 1,000 to 2,000 feet including 
concrete pavement within the superelevation transitions of those curves, the PI0 must be at most 5 
inches per 0.1-mile section. 

 
 

Replace the 1st and 2nd variables in the equation in section 40-1.01D(13)(f) with: 

01-20-12 

nc = Number of your quality control tests (minimum of 6 required) 
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nv = Number of verification tests (minimum of 2 required) 
 

 

Replace "Your approved third party independent testing laboratory" in the 4th paragraph of 
section 40-1.01D(13)(f) with: 

01-20-12 

The authorized laboratory 

 

Replace item 2 in the list in the 2nd paragraph of section 40-1.01D(13)(g): 

01-20-12 

2. One test for every 4,000 square yards of concrete pavement with tie bars or remaining fraction of that 
area. Each tie bar test consists of 2 cores with 1 on each tie-bar-end to expose both ends and allow 
measurement. 

 
 

Replace section 40-1.01D(13)(h) with: 

01-20-12 

40-1.01D(13)(h)  Bar Reinforcement 

Bar reinforcement is accepted based on inspection before concrete placement. 

 

Replace the paragraph in section 40-1.02B(2) with: 

01-20-12 

PCC for concrete pavement must comply with section 90-1 except as otherwise specified. 

 

Replace the paragraphs in section 40-1.02D with: 

01-20-12 

Bar reinforcement must be deformed bars. 

If the project is not shown to be in high desert or any mountain climate region, bar reinforcement must 
comply with section 52. 

If the project is shown to be in high desert or any mountain climate regions, bar reinforcement must be 
one of the following: 

1. Epoxy-coated bar reinforcement under section 52-2.03B except bars must comply with either ASTM 
A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. Bars must be handled 
under ASTM D 3963/D 3963M and section 52-2.02C. 

2. Low carbon, chromium steel bar complying with ASTM A 1035/A 1035M 
 
 

Replace the paragraphs in section 40-1.02E with: 

01-20-12 

Tie bars must be deformed bars. 

If the project is not shown to be in high desert or any mountain climate region, tie bars must be one of the 
following: 

1. Epoxy-coated bar reinforcement. Bars must comply with either section 52-2.02B or 52-2.03B except 
bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, 
Grade 40 or 60. 

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under 
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803. 

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M. 
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If the project is shown to be in high desert or any mountain climate region, tie bars must be one of the 
following: 

1. Epoxy-coated bar reinforcement. Bars must comply with section 52-2.03B except bars must comply 
with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. 

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under 
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803. 

 
Fabricate, sample, and handle epoxy-coated tie bars under ASTM D 3963/D 3963M, section 52-2.02C, or 
section 52-2.03C. 

Do not bend tie bars. 

 

Replace the 1st, 2nd, and 3rd paragraphs in section 40-1.02F with: 

01-20-12 

Dowel bars must be plain bars. Fabricate, sample, and handle epoxy-coated dowel bars under ASTM D 
3963/D 3963M and section 52-2.03C except each sample must be 18 inches long. 

If the project is not shown to be in high desert or any mountain climate region, dowel bars must be one of 
the following: 

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating 
must comply with either section 52-2.02B or 52-2.03B. 

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under 
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803. 

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M. 
 
If the project is shown to be in high desert or any mountain climate region, dowel bars must be one of the 
following: 

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating 
must comply with section 52-2.03B. 

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under 
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803. 

 
 

Replace the paragraphs in section 40-1.02G with: 

01-20-12 

For dowel and tie bar baskets, wire must comply with ASTM A 82/A 82M and be welded under ASTM A 
185/A 185M, Section 7.4. The minimum wire-size no. is W10. Use either U-frame or A-frame shaped 
assemblies. 

If the project is not shown to be in high desert or any mountain climate region. Baskets may be epoxy-
coated, and the epoxy coating must comply with either section 52-2.02B or 52-2.03B. 

If the project is shown to be in high desert or any mountain climate region, wire for dowel bar and tie bar 
baskets must be one of the following: 

1. Epoxy-coated wire complying with section 52-2.03B 
2. Stainless-steel wire. Wire must be descaled, pickled, and polished solid stainless-steel. Wire must 

comply with (1) the chemical requirements in ASTM A 276/A 276M, UNS Designation S31603 or 
S31803 and (2) the tension requirements in ASTM A 1022/ A 1022M. 

 
Handle epoxy-coated tie bar and dowel bar baskets under ASTM D 3963/D 3963M and either section 52-
2.02B or 52-2.03B. 

Fasteners must be driven fasteners under ASTM F 1667. Fasteners on lean concrete base or HMA must 
have a minimum shank diameter of 3/16 inch and a minimum shank length of 2-1/2 inches. For asphalt 
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treated permeable base or cement treated permeable base, the shank diameter must be at least 3/16 
inch and the shank length must be at least 5 inches. 

Fasteners, clips, and washers must have a minimum 0.2-mil thick zinc coating applied by either 
electroplating or galvanizing. 

 

Replace the 1st paragraph in section 40-1.02H with: 

01-20-12 

Chemical adhesive for drilling and bonding dowels and tie bars must be on the Authorized Material List. 
The Authorized Material List indicates the appropriate chemical adhesive system for the concrete 
temperature and installation conditions. 

 

Replace section 40-1.02I(2) with: 

01-20-12 

40-1.02I(2)  Silicone Joint Sealant 

Silicone joint sealant must be on the Authorized Material List. 

 

Replace the last sentence in section 40-1.02I(4) with: 

01-20-12 

Show evidence that the seals are compressed from 30 to 50 percent for the joint width at time of 
installation. 

 

Replace the paragraph in section 40-1.02L with: 

01-20-12 

Water for core drilling may be obtained from a potable water source, or submit proof that it does not 
contain: 

1. More than 1,000 parts per million of chlorides as Cl 
2. More than 1,300 parts per million of sulfates as S04 
3. Impurities that cause pavement discoloration or surface etching 
 
 

Replace the paragraph in section 40-1.03B with: 

01-20-12 

Before placing concrete pavement, develop enough water supply for the work under section 17. 

 

Replace the last paragraph in section 40-1.03D(1) with: 

01-20-12 

Removal of grinding residue must comply with section 42-1.03B. 

 

Replace the 1st and 2nd paragraphs in section 40-1.03E(6)(c) with: 

01-20-12 

Install preformed compressions seals in isolation joints if specified in the special provisions. 

Install longitudinal seals before transverse seals. Longitudinal seals must be continuous except splicing is 
allowed at intersections with transverse seals. Transverse seals must be continuous for the entire 
transverse length of concrete pavement except splices are allowed for widenings and staged 
construction. With a sharp instrument, cut across the longitudinal seal at the intersection with transverse 
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construction joints. If the longitudinal seal does not relax enough to properly install the transverse seal, 
trim the longitudinal seal to form a tight seal between the 2 joints. 

If splicing is authorized, splicing must comply with the manufacturer's written instructions. 

 

Replace the 12th and 13th paragraphs in section 40-1.03G with: 

01-20-12 

Construct additional test strips if you: 

1. Propose different paving equipment including: 
1.1. Paver 
1.2. Dowel bar inserter 
1.3. Tie bar inserter 
1.4. Tining 
1.5. Curing equipment 

2. Change concrete mix proportions 
 
You may request authorization to eliminate the test strip if you use paving equipment and personnel from 
a Department project (1) for the same type of pavement and (2) completed within the past 12 months. 
Submit supporting documents and previous project information with your request. 

 

Replace the 1st paragraph in section 40-1.03I with: 

01-20-12 

Place tie bars in compliance with the tolerances shown in the following table: 

Tie Bar Tolerance 

Dimension Tolerance 

Horizontal and vertical skew 10 degrees maximum 

Longitudinal translation ± 2 inch maximum 

Horizontal offset (embedment) ± 2 inch maximum 

Vertical depth 1.  Not less than 1/2 inch below the saw 
cut depth of joints  
2.  When measured at any point along 
the bar, not less than 2 inches clear of 
the pavement's surface and bottom 

 

 

Replace item 4 in the list in the 2nd paragraph in section 40-1.03I with: 

01-20-12 

4. Use tie bar baskets. Anchor baskets at least 200 feet in advance of pavement placement activity. If 
you request a waiver, describe the construction limitations or restricted access preventing the 
advanced anchoring. After the baskets are anchored and before paving, demonstrate the tie bars do 
not move from their specified depth and alignment during paving. Use fasteners to anchor tie bar 
baskets. 

 
 

Replace "The maximum distance below the depth shown must be 0.05 foot." in the table in section 
40-1.03J with: 

01-20-12 

The maximum distance below the depth shown must be 5/8 inch. 
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Replace sections 40-1.03L and 40-1.03M with: 

01-20-12 

40-1.03L  Finishing 

40-1.03L(1)  General 

Reserved 

40-1.03L(2)  Preliminary Finishing 

40-1.03L(2)(a)  General 

Preliminary finishing must produce a smooth and true-to-grade finish. After preliminary finishing, mark 
each day's  paving with a stamp. The stamp must be authorized before paving starts. The stamp must be 
approximately 1 by 2 feet in size. The stamp must form a uniform mark from 1/8 to 1/4 inch deep. Locate 
the mark 20 ± 5 feet from the transverse construction joint formed at each day's start of paving and 1 ± 
0.25 foot from the pavement's outside edge. The stamp mark must show the month, day, and year of 
placement and the station of the transverse construction joint. Orient the stamp mark so it can be read 
from the pavement's outside edge. 

Do not apply more water to the pavement surface than can evaporate before float finishing and texturing 
are completed. 

40-1.03L(2)(b)  Stationary Side Form Finishing 

If stationary side form construction is used, give the pavement a preliminary finish by the machine float 
method or the hand method. 

If using the machine float method: 

1. Use self-propelled machine floats. 
2. Determine the number of machine floats required to perform the work at a rate equal to the pavement 

delivery rate. If the time from paving to machine float finishing exceeds 30 minutes, stop pavement 
delivery. When machine floats are in proper position, you may resume pavement delivery and paving. 

3. Run machine floats on side forms or adjacent pavement lanes. If running on adjacent pavement, 
protect the adjacent pavement surface under section 40-1.03P. Floats must be hardwood, steel, or 
steel-shod wood. Floats must be equipped with devices that adjust the underside to a true flat 
surface. 

 
If using the hand method, finish pavement smooth and true to grade with manually operated floats or 
powered finishing machines. 

40-1.03L(2)(c)  Slip-Form Finishing 

If slip-form construction is used, the slip-form paver must give the pavement a preliminary finish. You may 
supplement the slip-form paver with machine floats. 

Before the pavement hardens, correct pavement edge slump in excess of 0.02 foot exclusive of edge 
rounding. 

40-1.03L(3)  Final Finishing 

After completing preliminary finishing, round the edges of the initial paving widths to a 0.04-foot radius. 
Round transverse and longitudinal construction joints to a 0.02-foot radius. 

Before curing, texture the pavement. Perform initial texturing with a burlap drag or broom device that 
produces striations parallel to the centerline. Perform final texturing with a steel-tined device that 
produces grooves parallel with the centerline. 

Construct longitudinal grooves with a self-propelled machine designed specifically for grooving and 
texturing pavement. The machine must have tracks to maintain constant speed, provide traction, and 
maintain accurate tracking along the pavement surface. The machine must have a single row of 
rectangular spring steel tines. The tines must be from 3/32 to 1/8 inch wide, on 3/4-inch centers, and must 
have enough length, thickness, and resilience to form grooves approximately 3/16 inch deep. The 
machine must have horizontal and vertical controls. The machine must apply constant down pressure on 
the pavement surface during texturing. The machines must not cause ravels. 
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Construct grooves over the entire pavement width in a single pass except do not construct grooves 3 
inches from the pavement edges and longitudinal joints. Final texture must be uniform and smooth. Use a 
guide to properly align the grooves. Grooves must be parallel and aligned to the pavement edge across 
the pavement width. Grooves must be from 1/8 to 3/16 inch deep after the pavement has hardened. 

For irregular areas and areas inaccessible to the grooving machine, you may hand-construct grooves 
under section 40-1.03L(2) using the hand method. Hand-constructed grooves must comply with the 
specifications for machine-constructed grooves. 

Initial and final texturing must produce a coefficient of friction of at least 0.30 when tested under California 
Test 342. Notify the Engineer when the pavement is scheduled to be opened to traffic to allow at least 25 
days for the Department to schedule testing for coefficient of friction. Notify the Engineer when the 
pavement is ready for testing which is the latter of: 

1. Seven days after paving 
2. When the pavement has attained a modulus of rupture of 550 psi 
 
The Department tests for coefficient of friction within 7 days of receiving notification that the pavement is 
ready for testing. 

Do not open the pavement to traffic unless the coefficient of friction is at least 0.30. 

40-1.03M  Reserved 

 

Replace the 4th paragraph of 40-1.03P with: 

01-20-12 

Construct crossings for traffic convenience. If authorized, you may use RSC for crossings. Do not open 
crossings until the Department determines that the pavement's modulus of rupture is at least 550 psi 
under California Test 523 or California Test 524. 

 

Replace the 1st paragraph of section 40-6.01A with: 

01-20-12 

Section 40-6 includes specifications for applying a high molecular weight methacrylate resin system to 
pavement surface cracks that do not extend the full slab depth. 

 

Replace the 4th paragraph of section 40-6.01C(2) with: 

01-20-12 

If the project is in an urban area adjacent to a school or residence, the public safety plan must also 
include an airborne emissions monitoring plan prepared by a CIH certified in comprehensive practice by 
the American Board of Industrial Hygiene. Submit a copy of the CIH's certification. The CIH must monitor 
the emissions at a minimum of 4 points including the mixing point, the application point, and the point of 
nearest public contact. At work completion, submit a report by the industrial hygienist with results of the 
airborne emissions monitoring plan. 

 

01-20-12 

Delete the 1st sentence of the 2nd paragraph in section 40-6.02B. 

 

Replace item 4 in the list in the last paragraph in section 40-6.03A with: 

01-20-12 

4. Coefficient of friction is at least 0.30 under California Test 342 
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Replace the paragraph in section 40-6.04 with: 

01-20-12 

Not Used 

 

Add to section 40: 

01-20-12 

40-7–40-15  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

41  CONCRETE PAVEMENT REPAIR 

10-19-12 
Replace "41-1.02" in the 1st paragraph of section 41-3.02 with: 

10-19-12 

41-2.02 

 

Add to section 41-4.03: 

10-19-12 

41-4.03J–41-4.03M  Reserved 

 

Replace "41-8" in the 3rd paragraph of section 41-7.03 with: 

10-19-12 

41-9 except 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION VI  STRUCTURES 

46  GROUND ANCHORS AND SOIL NAILS 

04-19-13 
Replace the 1st paragraph of section 46-1.01C(2) with: 

04-19-13 

Submit 5 copies of shop drawings to OSD, Documents Unit. Notify the Engineer of the submittal. Include 
in the notification the date and contents of the submittal. Allow 30 days for the Department's review. After 
review, submit from 6 to 12 copies, as requested, for authorization and use during construction. 

Shop drawings and calculations must be sealed and signed by an engineer who is registered as a civil 
engineer in the State. 

 

Replace the 3rd paragraph of section 46-1.01C(2) with: 

01-18-13 

Ground anchor shop drawings must include: 

1. Details and specifications for the anchorage system and ground anchors. 
2. Details for the transition between the corrugated plastic sheathing and the anchorage assembly. 
3. If shims are used during lock-off, shim thickness and supporting calculations. 
4. Calculations for determining the bonded length. Do not rely on any capacity from the grout-to-ground 

bond within the unbonded length. 
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01-18-13 

Delete the 5th and 6th paragraphs of section 46-1.01C(2). 

 

Replace the 4th paragraph of section 46-1.01D(2)(b) with: 

01-18-13 

Each jack and its gage must be calibrated as a unit under the specifications for jacks used to tension 
prestressing steel permanently anchored at 25 percent or more of its specified minimum ultimate tensile 
strength in section 50-1.01D(3). 

 

10-19-12 

Delete the 3rd paragraph of section 46-1.01D(2)(d). 

 

Add to section 46-1.03B: 

04-20-12 

Dispose of drill cuttings under section 19-2.03B. 

 

Replace the 1st sentence of the 3rd paragraph of section 46-2.01A with: 

04-20-12 

Ground anchors must comply with section 50. 

 

Add to section 46-2.02B: 

04-20-12 

Strand tendons, bar tendons, bar couplers, and anchorage assemblies must comply with section 50. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

47  EARTH RETAINING SYSTEMS 

04-19-13 
Replace the 2nd paragraph of section 47-2.01D with: 

02-17-12 

Coupler test samples must comply with minimum tensile specifications for steel wire in ASTM A 82/A 
82M. Total wire slip must be at most 3/16 inch when tested under the specifications for tension testing of 
round wire test samples in ASTM A 370.  

 

Replace "78-80" in the 1st table in the 2nd paragraph of section 47-2.02C with: 

10-19-12 

78-100 

 

Replace the value for the sand equivalent requirement in the 2nd table in the 3rd paragraph of 
section 47-2.02C with: 

01-20-12 

12 minimum 
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Replace the 1st paragraph of section 47-2.02E with: 

02-17-12 

Steel wire must comply with ASTM A 82/A 82M. Welded wire reinforcement must comply with ASTM A 
185/A 185M. 

 

Add between the 2nd and 3rd paragraphs of section 47-3.02A: 

10-19-12 

Reinforcement must comply with section 52. 

 

10-19-12 

Delete the 1st paragraph of section 47-3.02B(2)(b). 

 

Add between the 3rd and 4th paragraphs of section 47-5.01: 

10-19-12 

Reinforcement must comply with section 52. 

 

Add to section 47-6.01A: 

10-19-12 

The alternative earth retaining system must comply with the specifications for the type of wall being 
constructed. 

 

Replace "sets" at each occurrence in the 1st paragraph of section 47-6.01C with: 

04-19-13 

copies 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

48  TEMPORARY STRUCTURES 

04-19-13 
Replace "previously welded splice" and its definition in section 48-2.01B with: 

04-19-13 

previously welded splice: Splice made in a falsework member in compliance with AWS D1.1 or other 
recognized welding standard before contract award. 

 

04-19-13 

Delete "field" in the 1st sentence of the 5th paragraph of section 48-2.01C(1). 

 

Replace item 1 in the list in the 6th paragraph of section 48-2.01C(1) with: 

04-19-13 

1. Itemize the testing, inspection methods, and acceptance criteria used 
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Replace the 7th paragraph of section 48-2.01C(2) with: 

09-16-11 

If you submit multiple submittals at the same time or additional submittals before review of a previous 
submittal is complete: 

1. You must designate a review sequence for submittals 
2. Review time for any submittal is the review time specified plus 15 days for each submittal of higher 

priority still under review 
 
 

Replace the 1st paragraph of section 48-2.01D(2) with: 

04-19-13 

Welding must comply with AWS D1.1 or other recognized welding standard, except for fillet welds where 
the load demands are 1,000 lb or less per inch for each 1/8 inch of fillet weld. 

 

Replace the 1st through 3rd sentences in the 2nd paragraph of section 48-2.01D(2) with: 

04-19-13 

Perform NDT on welded splices using UT or RT. Each weld and any repair made to a previously welded 
splice must be tested. 

 

Replace the 3rd paragraph of section 48-2.01D(2) with: 

04-19-13 

For previously welded splices, perform and document all necessary testing and inspection required to 
certify the ability of the falsework members to sustain the design stresses. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

49  PILING 

04-19-13 
Replace "sets" in the 1st paragraph of section 49-1.01C(2) with: 

04-19-13 

copies 

 

Replace "set" in the 2nd paragraph of section 49-1.01C(2) with: 

04-19-13 

copy 

 

Replace "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored 
to the Pile" in the 5th paragraph of section 49-1.01D(2) with: 

07-20-12 

"Tensile Load Applied by Hydraulic Jack(s) Acting Upward at One End of Test Beam(s)" 

 

Add to section 49-1.03: 

04-20-12 

Dispose of drill cuttings under section 19-2.03B. 

 



Contract No.  12-0G3314 
79 of 105 

Replace the 2nd paragraph of section 49-2.01D with: 

01-20-12 

Furnish piling is measured along the longest side of the pile from the specified tip elevation shown to the 
plane of pile cutoff. 

 

Replace "sets" in the 1st paragraph of section 49-2.04A(3) with: 

04-19-13 

copies 

 

Replace the 3rd and 4th paragraphs of section 49-2.04B(2) with: 

10-19-12 

Piles in a corrosive environment must be steam or water cured under section 90-4.03. 

If piles in a corrosive environment are steam cured, either: 

1. Keep the piles continuously wet for at least 3 days. The 3 days includes the holding and steam curing 
periods. 

2. Apply curing compound under section 90-1.03B(3) after steam curing. 
 
 

Add to section 49-3.01A: 

01-20-12 

Concrete must comply with section 51. 

 

Replace the 1st paragraph of section 49-3.01C with: 

01-20-12 

Except for CIDH concrete piles constructed under slurry, construct CIP concrete piles such that the 
excavation methods and the concrete placement procedures provide for placing the concrete against 
undisturbed material in a dry or dewatered hole. 

 

Replace "Reserved" in section 49-3.02A(2) with: 

01-20-12 

dry hole: 

1. Except for CIDH concrete piles specified as end bearing, a drilled hole that: 
1.1. Accumulates no more than 12 inches of water in the bottom of the drilled hole during a period 

of 1 hour without any pumping from the hole during the hour. 
1.2. Has no more than 3 inches of water in the bottom of the drilled hole immediately before placing 

concrete. 
2. For CIDH concrete piles specified as end bearing, a drilled hole free of water without the use of 

pumps. 
 
 

Replace "Reserved" in section 49-3.02A(3)(a) with: 

01-20-12 

If plastic spacers are proposed for use, submit the manufacturer's data and a sample of the plastic 
spacer. Allow 10 days for review. 
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Replace item 5 in the list in the 1st paragraph of section 49-3.02A(3)(b) with: 

10-19-12 

5. Methods and equipment for determining: 
5.1. Depth of concrete 
5.2. Theoretical volume of concrete to be placed, including the effects on volume if casings are 

withdrawn 
5.3. Actual volume of concrete placed 
 

 

Add to the list in the 1st paragraph of section 49-3.02A(3)(b): 

01-18-13 

8. Drilling sequence and concrete placement plan. 
 
 

Replace item 2 in the list in the 1st paragraph of section 49-3.02A(3)(g) with: 

01-20-12 

2. Be sealed and signed by an engineer who is registered as a civil engineer in the State. This 
requirement is waived for either of the following conditions: 
2.1. The proposed mitigation will be performed under the current Department-published version of 

ADSC Standard Mitigation Plan 'A' - Basic Repair without exception or modification. 
2.2. The Engineer determines that the rejected pile does not require mitigation due to structural, 

geotechnical, or corrosion concerns, and you elect to repair the pile using the current 
Department-published version of ADSC Standard Mitigation Plan 'B' - Grouting Repair without 
exception or modification. 

 
 

Replace item 1 in the list in the 1st paragraph of section 49-3.02A(4)(d)(ii) with: 

01-20-12 

1. Inspection pipes must be schedule 40 PVC pipe complying with ASTM D 1785 with a nominal pipe 
size of 2 inches. Watertight PVC couplers complying with ASTM D 2466 are allowed to facilitate pipe 
lengths in excess of those commercially available. Log the location of the inspection pipe couplers 
with respect to the plane of pile cutoff. 

 
 

Add to section 49-3.02A(4)(d)(iv): 

01-20-12 

If the Engineer determines it is not feasible to use one of ADSC's standard mitigation plans to mitigate the 
pile, schedule a meeting and meet with the Engineer before submitting a nonstandard mitigation plan. 

The meeting attendees must include your representatives and the Engineer's representatives involved in 
the pile mitigation. The purpose of the meeting is to discuss the type of pile mitigation acceptable to the 
Department. 

Provide the meeting facility. The Engineer conducts the meeting. 

 

Replace the 1st paragraph of section 49-3.02B(5) with: 

01-20-12 

Grout used to backfill casings must comply with section 50-1.02C, except: 

1. Grout must consist of cementitious material and water, and may contain an admixture if authorized. 
Cementitious material must comply with section 90-1.02B, except SCMs are not required. The 
minimum cementitious material content of the grout must not be less than 845 lb/cu yd of grout. 

2. Aggregate must be used to extend the grout as follows: 
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2.1. Aggregate must consist of at least 70 percent fine aggregate and approximately 30 percent 
pea gravel, by weight. 

2.2. Fine aggregate must comply with section 90-1.02C(3). 
2.3. Size of pea gravel must be such that 100 percent passes the 1/2-inch sieve, at least 90 percent 

passes the 3/8-inch sieve, and not more than 5 percent passes the no. 8 sieve. 
3. California Test 541 is not required. 
4. Grout is not required to pass through a sieve with a 0.07-inch maximum clear opening before being 

introduced into the grout pump. 
 
 

Replace section 49-3.02B(8) with: 

01-20-12 

49-3.02B(8)  Spacers 

Spacers must comply with section 52-1.03D, except you may use plastic spacers. 

Plastic spacers must: 

1. Comply with sections 3.4 and 3.5 of the Concrete Reinforcing Steel Institute's Manual of Standard 
Practice 

2. Have at least 25 percent of their gross plane area perforated to compensate for the difference in the 
coefficient of thermal expansion between the plastic and concrete 

3. Be of commercial quality 
 
 

Add to section 49-3.02C(4): 

01-20-12 

Unless otherwise shown, the bar reinforcing steel cage must have at least 3 inches of clear cover 
measured from the outside of the cage to the sides of the hole or casing. 

Place spacers at least 5 inches clear from any inspection tubes. 

Place plastic spacers around the circumference of the cage and at intervals along the length of the cage, 
as recommended by the manufacturer. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

50  PRESTRESSING CONCRETE 

04-19-13 
Replace "sets" at each occurrence in the 2nd and 3rd paragraphs of section 50-1.01C(3) with: 

04-19-13 

copies 

 

Replace the 3rd paragraph of section 50-1.01D(2) with: 

10-19-12 

The Department may verify the prestressing force using the Department's load cells. 

 

Replace the 6th paragraph of section 50-1.01D(3) with: 

01-18-13 

Jacking equipment must be calibrated as follows: 

1. Each jack and its gage must be calibrated as a unit. 
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2. Each jack used to tension prestressing steel permanently anchored at 25 percent or more of its 
specified minimum ultimate tensile strength must be calibrated by METS within 1 year of use and 
after each repair. You must: 
2.1. Schedule the calibration of the jacking equipment with METS 
2.2. Verify that the jack and supporting systems are complete, with proper components, and are in 

good operating condition 
2.3. Mechanically calibrate the gages with a dead weight tester or other authorized means before 

calibration of the jacking equipment by METS 
2.4. Provide enough labor, equipment, and material to (1) install and support the jacking and 

calibration equipment and (2) remove the equipment after the calibration is complete 
2.5. Plot the calibration results 

3. Each jack used to tension prestressing steel permanently anchored at less than 25 percent of its 
specified minimum ultimate tensile strength must be calibrated by an authorized laboratory within 6 
months of use and after each repair. 

 
 

Replace "diameter" in item 9 in the list in the 1st paragraph of section 50-1.02D with: 

04-20-12 

cross-sectional area 

 

Add to section 50-1.02: 

09-16-11 

50-1.02G  Sheathing 

Sheathing for debonding prestressing strand must: 

1. Be split or un-split flexible polymer plastic tubing 
2. Have a minimum wall thickness of 0.025 inch 
3. Have an inside diameter exceeding the maximum outside diameter of the strand by 0.025 to 0.14 inch 
 
Split sheathing must overlap at least 3/8 inch. 

Waterproofing tape used to seal the ends of the sheathing must be flexible adhesive tape. 

The sheathing and waterproof tape must not react with the concrete, coating, or steel. 

 

Add to section 50-1.03B(1): 

01-20-12 

After seating, the maximum tensile stress in the prestressing steel must not exceed 75 percent of the 
minimum ultimate tensile strength shown. 

 

Add to section 50-1.03B(2): 

09-16-11 

50-1.03B(2)(e)  Debonding Prestressing Strands 

Where shown, debond prestressing strands by encasing the strands in plastic sheathing along the entire 
length shown and sealing the ends of the sheathing with waterproof tape. 

Distribute the debonded strands symmetrically about the vertical centerline of the girder. The debonded 
lengths of pairs of strands must be equal. 

Do not terminate debonding at any one cross section of the member for more than 40 percent of the 
debonded strands or 4 strands, whichever is greater. 

Thoroughly seal the ends with waterproof tape to prevent the intrusion of water or cement paste before 
placing the concrete. 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

51  CONCRETE STRUCTURES 

04-19-13 
Replace the paragraphs of section 51-1.01A with: 

10-19-12 

Section 51-1 includes general specifications for constructing concrete structures. 

Earthwork for the following concrete structures must comply with section 19-3: 

1. Sound wall footings 
2. Sound wall pile caps 
3. Culverts 
4. Barrier slabs 
5. Junction structures 
6. Minor structures 
7. Pipe culvert headwalls, endwalls, and wingwalls for a pipe with a diameter of 5 feet or greater 
 
Falsework must comply with section 48-2. 

Joints must comply with section 51-2. 

Elastomeric bearing pads must comply with section 51-3. 

Reinforcement for the following concrete structures must comply with section 52: 

1. Sound wall footings 
2. Sound wall pile caps 
3. Barrier slabs 
4. Junction structures 
5. Minor structures 
6. PC concrete members 
 
You may use RSC for a concrete structure only where the specifications allow the use of RSC. 

 

Replace the heading of section 51-1.01D(4) with: 

04-19-13 

Testing Concrete Surfaces 

 

Add to section 51-1.01D(4)(a): 

04-19-13 

The Engineer tests POC deck surfaces for smoothness and crack intensity. 

 

Add to the list in the 1st paragraph of section 51-1.01D(4)(b): 

04-19-13 

3. Completed deck surfaces, including ramps and landings of POCs 
 
 

Replace the 4th paragraph in section 51-1.01D(4)(b) with: 

04-19-13 

Except for POCs, surface smoothness is tested using a bridge profilograph under California Test 547. 
Two profiles are obtained in each lane approximately 3 feet from the lane lines and 1 profile is obtained in 
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each shoulder approximately 3 feet from the curb or rail face. Profiles are taken parallel to the direction of 
traffic. 

 

Add between the 5th and 6th paragraphs of section 51-1.01D(4)(b): 

04-19-13 

POC deck surfaces must comply with the following smoothness requirements: 

1. Surfaces between grade changes must not vary more than 0.02 foot from the lower edge of a 12-foot-
long straightedge placed parallel to the centerline of the POC 

2. Surface must not vary more than 0.01 foot from the lower edge of a 6-foot-long straightedge placed 
perpendicular to the centerline of the POC 

 
 

Add to section 51-1.01D(4)(d): 

04-19-13 

The Engineer measures crack intensity of POC deck surfaces after curing, before prestressing, and 
before falsework release. Clean the surface for the Engineer to measure surface crack intensity. 

In any 100 sq ft portion of a new POC deck surface, if there are more than 10 feet of cracks having a 
width at any point of over 0.02 inch, treat the deck with methacrylate resin under section 15-5.05. Treat 
the entire deck width between the curbs to 5 feet beyond where the furthest continuous crack emanating 
from the 100 sq ft section is 0.02 inch wide. Treat the deck surface before grinding. 

 

Add to section 51-1.03C(2)(c)(i): 

04-20-12 

Permanent steel deck forms are only allowed where shown or if specified as an option in the special 
provisions. 

 

Replace the 3rd paragraph of section 51-1.03C(2)(c)(ii) with: 

04-20-12 

Compute the physical design properties under AISI's North American Specification for the Design of Cold-
Formed Steel Structural Members. 

 

Replace the 8th paragraph of section 51-1.03D(1) with: 

10-19-12 

Except for concrete placed as pipe culvert headwalls and endwalls, slope paving and aprons, and 
concrete placed under water, consolidate concrete using high-frequency internal vibrators within 15 
minutes of placing concrete in the forms. Do not attach vibrators to or hold them against forms or 
reinforcing steel. Do not displace reinforcement, ducts, or prestressing steel during vibrating. 

 

Add to section 51-1.03E(5): 

08-05-11 

Drill the holes without damaging the adjacent concrete. If reinforcement is encountered during drilling 
before the specified depth is attained, notify the Engineer. Unless coring through the reinforcement is 
authorized, drill a new hole adjacent to the rejected hole to the depth shown. 
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Add to section 51-1.03F(5)(a): 

04-19-13 

For approach slabs, sleeper slabs, and other roadway surfaces of concrete structures, texture the 
roadway surface as specified for bridge deck surfaces in section 51-1.03F(5)(b). 

 

Replace "Reserved" in section 51-1.03F(5)(b) with: 

04-20-12 

51-1.03F(5)(b)(i)  General 

Except for bridge widenings, texture the bridge deck surfaces longitudinally by grinding and grooving or 
by longitudinal tining. 

10-19-12 

For bridge widenings, texture the deck surface longitudinally by longitudinal tining. 

04-20-12 

In freeze-thaw areas, do not texture PCC surfaces of bridge decks. 

51-1.03F(5)(b)(ii)  Grinding and Grooving 

When texturing the deck surface by grinding and grooving, place a 1/4 inch of sacrificial concrete cover 
on the bridge deck above the finished grade shown. Place items to be embedded in the concrete based 
on the final profile grade elevations shown. Construct joint seals after completing the grinding and 
grooving. 

Before grinding and grooving, deck surfaces must comply with the smoothness and deck crack treatment 
requirements. 

Grind and groove the deck surface as follows: 

1. Grind the surface to within 18 inches of the toe of the barrier under section 42-3. Grinding must not 
reduce the concrete cover on reinforcing steel to less than 1-3/4 inches. 

2. Groove the ground surfaces longitudinally under section 42-2. The grooves must be parallel to the 
centerline. 

 
51-1.03F(5)(b)(iii)  Longitudinal Tining 

When texturing the deck surface by longitudinal tining, perform initial texturing with a burlap drag or 
broom device that produces striations parallel to the centerline. Perform final texturing with spring steel 
tines that produce grooves parallel with the centerline. 

The tines must: 

1. Be rectangular in cross section 
2. Be from 3/32 to 1/8 inch wide on 3/4-inch centers 
3. Have enough length, thickness, and resilience to form grooves approximately 3/16 inch deep 
 
Construct grooves to within 6 inches of the layout line of the concrete barrier toe. Grooves must be from 
1/8 to 3/16 inch deep and 3/16 inch wide after concrete has hardened. 

For irregular areas and areas inaccessible to the grooving machine, you may hand construct grooves. 
Hand-constructed grooves must comply with the specifications for machine-constructed grooves. 

Tining must not cause tearing of the deck surface or visible separation of coarse aggregate at the 
surface. 

 

Add to section 51-1.03F: 

04-19-13 

51-1.03F(6)  Finishing Pedestrian Overcrossing Surfaces 

Construct deck surfaces, including ramps and landings of POCs to the grade and cross section shown. 
Surfaces must comply with the specified smoothness, surface texture, and surface crack requirements. 
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The Engineer sets deck elevation control points for your use in establishing the grade and cross section 
of the deck surface. The grade established by the deck elevation control points includes all camber 
allowances. Except for landings, elevation control points include the beginning and end of the ramp and 
will not be closer together than approximately 8 feet longitudinally and 4 feet transversely to the POC 
centerline. Landing elevation control points are at the beginning and the end of the landing. 

Broom finish the deck surfaces of POCs. Apply the broom finish perpendicular to the path of travel. You 
may apply water mist to the surface immediately before brooming. 

Clean any discolored concrete by abrasive blast cleaning or other authorized methods. 

 

Replace the paragraphs of section 51-1.04 with: 

10-19-12 

If concrete involved in bridge work is not designated by type and is not otherwise paid for under a 
separate bid item, the concrete is paid for as structural concrete, bridge. 

The payment quantity for structural concrete includes the volume in the concrete occupied by bar 
reinforcing steel, structural steel, prestressing steel materials, and piling. 

The payment quantity for seal course concrete is the actual volume of seal course concrete placed except 
the payment quantity must not exceed the volume of concrete contained between vertical planes 1 foot 
outside the neat lines of the seal course shown. The Department does not adjust the unit price for an 
increase or decrease in the seal course concrete quantity. 

Structural concrete for pier columns is measured as follows: 

1. Horizontal limits are vertical planes at the neat lines of the pier column shown. 
2. Bottom limit is the bottom of the foundation excavation in the completed work. 
3. Upper limit is the top of the pier column concrete shown. 
 
The payment quantity for drill and bond dowel is determined from the number and depths of the holes 
shown. 

 

Replace section 51-2.01B(2) with: 

04-19-13 

51-2.01B(2)  Reserved 

 

04-19-13 

Delete the 4th paragraph of section 51-2.01C. 

 

Replace "SSPC-QP 3" in the 1st paragraph of section 51-2.02A(2) with: 

10-19-12 

AISC-420-10/SSPC-QP 3 

 

Replace the 2nd and 3rd paragraphs of section 51-2.02B(3)(b) with: 

04-20-12 

Concrete saws for cutting grooves in the concrete must have diamond blades with a minimum thickness 
of 3/16 inch. Cut both sides of the groove simultaneously for a minimum 1st pass depth of 2 inches. The 
completed groove must have: 

1. Top width within 1/8 inch of the width shown or ordered 
2. Bottom width not varying from the top width by more than 1/16 inch for each 2 inches of depth 
3. Uniform width and depth 
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Cutting grooves in existing decks includes cutting any conflicting reinforcing steel. 

 

Replace "sets" in the 1st and 2nd paragraphs of section 51-2.02D(1)(c)(ii) with: 

04-19-13 

copies 

 

Replace "set" in the 7th paragraph of section 51-2.02D(1)(c)(ii) with: 

04-19-13 

copy 

 

Add to the 1st paragraph of section 51-2.02D(3): 

04-19-13 

POC deck surfaces must comply with section 51-1.03F(6) before placing and anchoring joint seal 
assemblies. 

 

Replace "sets" in the 2nd paragraph of section 51-2.02E(1)(c) with: 

04-19-13 

copies 

 

Replace "set" in the 6th paragraph of section 51-2.02E(1)(c) with: 

04-19-13 

copy 

 

Replace the 2nd paragraph of section 51-2.02E(1)(e) with: 

08-05-11 

Except for components in contact with the tires, the design loading must be the AASHTO LRFD Bridge 
Design Specifications Design Truck with 100 percent dynamic load allowance. Each component in 
contact with the tires must support a minimum of 80 percent of the AASHTO LRFD Bridge Design 
Specifications Design Truck with 100 percent dynamic load allowance. The tire contact area must be 10 
inches measured normal to the longitudinal assembly axis by 20 inches wide. The assembly must provide 
a smooth-riding joint without slapping of components or tire rumble. 

 

Replace "sets" in the 1st and 2nd paragraphs of section 51-2.02F(1)(c) with: 

04-19-13 

copies 

 

Add between the 1st and 2nd paragraphs of section 51-4.01A: 

10-19-12 

Prestressing concrete members must comply with section 50. 

 

04-20-12 

Delete the 2nd paragraph of section 51-4.01A. 
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Replace the 3rd paragraph of section 51-4.01C(2) with: 

04-20-12 

For segmental or spliced-girder construction, shop drawings must include the following additional 
information: 

1. Details showing construction joints or closure joints 
2. Arrangement of bar reinforcing steel, prestressing tendons, and pressure-grouting pipe 
3. Materials and methods for making closures 
4. Construction joint keys and surface treatment 
5. Other requested information  
 
For segmental girder construction, shop drawings must include concrete form and casting details. 

 

Replace "sets" in the 1st paragraph of section 51-4.01C(3) with: 

04-19-13 

copies 

 

10-19-12 

Delete the 1st and 2nd paragraphs of section 51-4.02A. 

 

Replace the 3rd paragraph of section 51-4.02B(2) with: 

04-20-12 

For segmental or spliced-girder construction, materials for construction joints or closure joints at exterior 
girders must match the color and texture of the adjoining concrete. 

 

Add to section 51-4.02B(2): 

04-20-12 

At spliced-girder closure joints: 

1. If shear keys are not shown, the vertical surfaces of the girder segment ends must be given a coarse 
texture as specified for the top surface of PC members. 

2. Post-tensioning ducts must extend out of the vertical surface of the girder segment closure end 
sufficiently to facilitate splicing of the duct. 

 
For spliced girders, pretension strand extending from the closure end of the girder segment to be 
embedded in the closure joint must be free of mortar, oil, dirt, excessive mill scale and scabby rust, and 
other coatings that would destroy or reduce the bond. 

 

Add to section 51-4.03B: 

04-20-12 

The specifications for prestressing force distribution and sequencing of stressing in the post-tensioning 
activity in 50-1.03B(2)(a) do not apply if post-tensioning of spliced girders before starting deck 
construction is described. The composite deck-girder structure must be post-tensioned in a subsequent 
stage. 

Temporary spliced-girder supports must comply with the specifications for falsework in section 48-2. 

Before post-tensioning of spliced girders, remove the forms at CIP concrete closures and intermediate 
diaphragms to allow inspection for concrete consolidation. 
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Add between the 1st and 2nd paragraphs of section 51-7.01A: 

10-19-12 

Minor structures include: 

1. Pipe culvert headwalls and endwalls for a pipe with a diameter less than 5 feet 
2. Drainage inlets 
3. Other structures described as minor structures 
 
 

10-19-12 

Delete the 4th paragraph of section 51-7.01A. 

 

Replace the 1st and 2nd paragraphs of section 51-7.01B with: 

10-19-12 

Concrete must comply with the specifications for minor concrete. 

 

Add to section 51: 

10-19-12 

51-8–51-15  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

52  REINFORCEMENT 

01-18-13 
Add to section 52-1.01A: 

07-20-12 

Splicing of bar reinforcement must comply with section 52-6. 

 

Replace the 1st and 2nd paragraphs of section 52-1.02B with: 

10-19-12 

Reinforcing bars must be deformed bars complying with ASTM A 706/A 706M, Grade 60, except you may 
use: 

1. Deformed bars complying with ASTM A 615/A 615M, Grade 60, in: 
1.1. Junction structures 
1.2. Sign and signal foundations 
1.3. Minor structures 
1.4. Concrete crib members 
1.5. Mechanically-stabilized-embankment concrete panels 
1.6. Masonry block sound walls 

2. Deformed or plain bars complying with ASTM A 615/A 615M, Grade 40 or 60, in: 
2.1. Slope and channel paving 
2.2. Concrete barriers Type 50 and 60 

3. Plain bars for spiral or hoop reinforcement in structures and concrete piles 
 
 

Add to the list in the 3rd paragraph of section 52-1.02B: 

04-20-12 

9. Shear reinforcement stirrups in PC girders 
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Replace the 6th paragraph of section 52-6.01D(4)(a) with: 

01-18-13 

Before performing service splice or ultimate butt splice testing, perform total slip testing on the service 
splice or ultimate butt splice test samples under section 52-6.01D(4)(b). 

 

Replace section 52-6.02D with: 

10-21-11 

52-6.02D  Ultimate Butt Splice Requirements 

When tested under California Test 670, ultimate butt splice test samples must demonstrate necking as 
either of the following: 

1. For "Necking (Option I)," the test sample must rupture in the reinforcing bar outside of the affected 
zone and show visible necking. 

2. For "Necking (Option II)," the largest measured strain must be at least: 
2.1. Six percent for no. 11 and larger bars 
2.2. Nine percent for no. 10 and smaller bars 
 

 

Replace the 2nd and 3rd paragraphs of section 52-6.03B with: 

01-18-13 

Do not splice the following by lapping: 

1. No. 14 bars 
2. No. 18 bars 
3. Hoops 
4. Reinforcing bars where you cannot provide a minimum clear distance of 2 inches between the splice 

and the nearest adjacent bar 
 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

54  WATERPROOFING 

04-20-12 
Add between "be" and "3/8 inch" in the 3rd paragraph of section 54-4.02C: 

04-20-12 

at least 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

55  STEEL STRUCTURES 

04-19-13 
Replace "sets" at each occurrence in the 1st paragraph of section 55-1.01C(2) with: 

04-19-13 

copies 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 



Contract No.  12-0G3314 
91 of 105 

56  SIGNS 

04-19-13 
07-20-12 

Delete item 2 in the list in the 4th paragraph of section 56-3.01A. 

 

Replace "sets" in the 1st paragraph of section 56-3.01C(2) with: 

04-19-13 

copies 

 

07-20-12 

Delete the 7th paragraph of section 56-3.02K(2). 

 

07-20-12 

Delete item 4 in the list in the 1st paragraph of section 56-3.02M(1). 

 

Replace item 5 in the list in the 1st paragraph of section 56-3.02M(1) with: 

04-19-13 

Tubular 

 

Add between the 1st and 2nd paragraphs of section 56-3.02M(1): 

04-19-13 

Clean and paint all ferrous metal parts of tubular sign structures after galvanizing, including the areas to 
be covered by sign panels. Do not paint sign structures other than tubular type unless specified in the 
special provisions. 

 

Replace the headings and paragraphs in section 56-3.02M(3) with: 

04-19-13 

Where specified, clean and paint sign structures under section 59-5. 

 

07-20-12 

Delete "and box beam-closed truss" in the 2nd paragraph of section 56-3.02M(3)(a). 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

57  WOOD AND PLASTIC LUMBER STRUCTURES 

04-19-13 
Replace "51-2.01C(3)" in the 1st paragraph of section 57-2.01C(3)(a) with: 

10-19-12 

57-2.01C(3) 

 

Replace "sets" at each occurrence in the 1st paragraph of section 57-3.01C with: 

04-19-13 

copies 
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^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

58  SOUND WALLS 

04-19-13 
10-19-12 

Delete the 3rd paragraph of section 58-1.01. 

 

Replace the 1st paragraph of section 58-2.01D(5)(a) with: 

08-05-11 

You must employ a special inspector and an authorized laboratory to perform Level 1 inspections and 
structural tests of masonry to verify the masonry construction complies with section 1704, "Special 
Inspections," and section 2105, "Quality Assurance," of the 2007 CBC. 

 

10-19-12 

Delete the 1st paragraph of section 58-2.02F. 

 

Replace "sets" at each occurrence in the 1st paragraph of section 58-4.01C with: 

04-19-13 

copies 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

59  PAINTING 

04-19-13 
Replace "SSPC-SP 10" at each occurrence in section 59 with: 

10-19-12 

SSPC-SP 10/NACE no. 2 

 

Replace "SSPC-SP 6" at each occurrence in section 59 with: 

10-19-12 

SSPC-SP 6/NACE no. 3 

 

Replace "SSPC-CS 23.00" at each occurrence in section 59 with: 

10-19-12 

SSPC-CS 23.00/AWS C 2.23M/NACE no. 12 

 

Replace "SSPC-QP 3 or AISC SPE, Certification P-1 Enclosed" in item 3 in the list in the 1st 
paragraph of section 59-2.01D(1) with: 

10-19-12 

AISC-420-10/SSPC-QP 3 (Enclosed Shop) 

 

Replace the paragraphs in section 59-2.03A with: 

10-19-12 

Clean and paint all exposed structural steel and other metal surfaces. 
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You must provide enclosures for cleaning and painting structural steel. Cleaning and painting of new 
structural steel must be performed in an Enclosed Shop as defined in AISC-420-10/SSPC-QP 3. Maintain 
atmospheric conditions inside enclosures within specified limits. 

Except for blast cleaning within closed buildings, perform blast cleaning and painting during daylight 
hours. 

 

Replace item 1 in the list in the 2nd paragraph of section 59-2.03C(1) with: 

10-19-12 

1. Apply a stripe coat of undercoat paint on all edges, corners, seams, crevices, interior angles, 
junctions of joining members, weld lines, and similar surface irregularities. The stripe coat must 
completely hide the surface being covered. If spot blast cleaning portions of the bridge, apply the 
stripe coat of undercoat paint before each undercoat and follow with the undercoat as soon as 
practical. If removing all existing paint from the bridge, apply the undercoat first as soon as practical 
and follow with the stripe coat of undercoat paint for each undercoat. 

 
 

Replace the heading of section 59-2.03C(2) with: 

04-19-13 

Zinc Coating System 

 

Add to section 59-2.03C(2)(a): 

04-19-13 

Coatings for new structural steel and connections between new and existing structural steel must comply 
with the requirements shown in the following table: 

Zinc Coating System  

Description Coating Dry film thickness 
(mils) 

All new surfaces:   
Undercoat Inorganic zinc primer, 

AASHTO M 300 Type I or II 
4–8 

Finish coat
a
 Exterior grade latex

b
,  

2 coats 
2 minimum each coat, 

4–8 total 
Total thickness, all coats  8–14 

Connections to existing 
structural steel:

c
 

  

Undercoat Inorganic zinc primer, 
AASHTO M 300 Type I or II 

4–8 

Finish coat
a
 Exterior grade latex

b
,  

2 coats 
2 minimum each coat, 

4–8 total 
Total thickness, all coats  8–14 

a
If no finish coats are described, a final coat of inorganic zinc primer is required. 

b
Exterior grade latex must comply with section 91-2.02 unless otherwise specified. 

c
Includes the following locations: 

1. New and existing contact surfaces 
2. Existing member surfaces under new HS bolt heads, nuts, or washers 
3. Bare surfaces of existing steel after trimming, cutting, drilling, or reaming 
4. Areas within a 4-inch radius from the point of application of heat for welding or 
flame cutting 
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Add to section 59-2.03C: 

04-19-13 

59-2.03C(3)  Moisture-Cured Polyurethane Coating System 

Reserved 

59-2.03C(4)  State Specification Paint Waterborne Coating System 

59-2.03C(4)(a)  General 

The State Specification PWB coating system for existing structural steel must comply with the 
requirements shown in the following table: 

State Specification PWB Coating System 

Surface Description State Specification 
PWB Coating 

Dry film thickness 
(mils) 

Surfaces cleaned to 
bare metal

a
: 

1st undercoat 145 2–3 

2nd undercoat 146 2–3 

1st finish coat 171 1.5–3 

2nd finish coat 172 1.5–3 

Total thickness, all coats -- 7–12 
Existing painted 
surfaces to be 
topcoated: 

Undercoat 146 2–3 
1st finish coat 171 1.5–3 

2nd finish coat 172 1.5–3 

Total thickness, new coats -- 5–9 
a
Includes locations of spot blast cleaning 

 

59-2.03C(4)(b)  Finish Coats 

Pressure rinse undercoated surfaces to receive finish coats. Perform pressure rinsing no sooner than 72 
hours after the final application of undercoat. 

The 1st finish coat must be applied within 48 hours of pressure rinsing. 

Apply the 1st finish coat in 2 applications. The 1st application consists of a spray-applied mist application. 
Apply the 2nd application after the mist application has dried to a set-to-touch condition as determined 
using the procedure in section 7 of ASTM D 1640. 

Apply the 2nd finish coat after the 1st finish coat has dried 12 hours unless authorized. You may apply the 
2nd finish coat in a single application. 

 

Add to section 59-5.01: 

04-19-13 

Where specified, prepare and paint sign structures under sections 59-2 and 59-3. 

Instead of submitting proof of the certification complying with SSPC-QP 1, you may submit documentation 
with the painting quality work plan showing compliance with the requirements in section 3 of SSPC-QP 1. 

Instead of submitting proof of the certification complying with SSPC-QP 2, you may submit documentation 
with the painting quality work plan showing compliance with the requirements in sections 4.2 through 4.4 
of SSPC-QP 2, Category A. 

Instead of submitting proof of the certification complying with AISC-420-10/SSPC-QP 3 (Enclosed Shop), 
you may submit documentation with the painting quality work plan showing compliance with the 
requirements in sections 5 through 18 of AISC-420-10/SSPC-QP3. 
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Replace the paragraphs of section 59-5.03 with: 

04-19-13 

59-5.03A  General 

You may prepare and paint sign structures before or after erection. After erection, repair damaged paint 
to the satisfaction of the Engineer. 

The total dry film thickness of finish coats on contact surfaces of galvanized HS bolted connections (1) 
must be from 1 to 4 mils and (2) may be applied in 1 application. 

59-5.03B  Undercoating of Ungalvanized Surfaces 

Blast-cleaned surfaces must receive a single undercoat consisting of an inorganic zinc coating as 
specified in AASHTO M 300, Type I or Type II, except: 

1. The first 2 sentences of section 5.6 do not apply 
2. Section 5.6.1 does not apply 
 
If you propose to use a coating that is not on the Authorized Material List, submit the required 
documentation specified in section 5.6 of AASHTO M 300. Allow 30 days for the Engineer's review. 

59-5.03C  Testing of Inorganic Zinc Coating 

Perform adhesion and hardness testing no sooner than 72 hours after application of the single undercoat 
of inorganic zinc coating. 

59-5.03D  Finish Coating 

The exposed area of inorganic zinc coating must receive a minimum of 2 finish coats of exterior grade 
latex paint. 

The 1st finish coat color must match no. 24558 of FED-STD-595. The 2nd finish coat color must match 
no. 24491 of FED-STD-595. The total dry film thickness of the applications of the 2nd finish coat must be 
not less than 2 mils. 

 

Replace "solider" in the 5th paragraph of section 59-9.03 with: 

04-19-13 

soldier 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION VII  DRAINAGE 

62  ALTERNATIVE CULVERTS 

10-19-12 
Add to the end of section 62-1.01: 

10-19-12 

Alternative culverts include concrete collars and concrete tees and reinforcement for connecting new pipe 
to existing or new facilities. Concrete for the collars and tees must be minor concrete. Reinforcement for 
the concrete collars or tee connections must comply with section 52. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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64  PLASTIC PIPE 

10-19-12 
Replace the 2nd paragraph of section 64-1.01A with: 

10-19-12 

Plastic pipe includes all necessary elbows, wyes, tees, other branches, fittings, coupling systems, 
concrete collars or tees, and reinforcement. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

65  CONCRETE PIPE 

10-19-12 
Replace the 2nd paragraph of section 65-1.01 with: 

10-19-12 

Concrete pipe includes all necessary elbows, wyes, tees, other branches, concrete collars or tees, and 
reinforcement. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

70  MISCELLANEOUS DRAINAGE FACILITIES 

01-18-13 
Replace section 70-5.02A(2) with: 

01-20-12 

70-5.02A(2)  Plastic Flared End Sections 

Plastic flared end sections must comply with ASTM D 3350. 

 

Replace the 2nd, 3rd, and 4th paragraphs of section 70-7.02B with: 

01-18-13 

Before shipping, the exterior surfaces of the casing must be cleaned, primed, and coated to comply with 
ANSI/AWWA C213 or ANSI/AWWA C214. 

Wrapping tape for repairing damaged coating and wrapping field joints and fittings must be a pressure-
sensitive PVC or polyethylene tape with a minimum thickness of 50 mils, 2 inches wide. 

 

Add to section 70-7.03: 

01-18-13 

Repair damaged coating on the casing and wrap field joints and fittings with wrapping tape as follows: 

1. Before wrapping, thoroughly clean and prime the pipe casing, joints, and fittings under the tape 
manufacturer's instructions. 

2. Wrap the tape tightly with 1/2 uniform lap, free from wrinkles and voids to provide not less than a 100-
mil thickness. 

3. Wrapping at joints must extend at least 6 inches over adjacent pipe casing coverings. Apply tension 
such that the tape will conform closely to contours of the joint. 

 
 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION VIII  MISCELLANEOUS CONSTRUCTION 

72  SLOPE PROTECTION 

01-18-13 
Replace the row under "Class" in the table in the 1st paragraph of section 72-3.02B with: 

01-20-12 

1/2 T 1/4 T Light Facing Cobble 

 

 

Replace the row under "Rock class" in the table in the 2nd paragraph of section 72-3.03E with: 

01-20-12 

1/2 T 1/4 T Light Facing Cobble 

 

 

Add to section 72-11.01B: 

01-18-13 

Expanded polystyrene and premolded expansion joint filler must comply with section 51-2. 

 

Replace the 1st paragraph of section 72-11.01C(2) with: 

01-18-13 

Construct and finish minor concrete slope paving under section 51-1. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

74  PUMPING EQUIPMENT AND CONTROLS 

04-19-13 
Replace the 1st paragraph of section 74-1.01C(3) with: 

04-19-13 

Submit at least 5 copies of product data to OSD, Documents Unit. Each copy must be bound together 
and include an index stating equipment names, manufacturers, and model numbers. Two copies will be 
returned. Notify the Engineer of the submittal. Include in the notification the date and contents of the 
submittal. 

 

Replace the 1st sentence of the 1st paragraph in section 74-2.01D(2) with: 

01-20-12 

Drainage pumps must be factory certified under ANSI/HI 14.6. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

75  MISCELLANEOUS METAL 

04-19-13 
Add between 2nd and 3rd paragraphs of section 75-1.03A: 

04-19-13 

Fabricate expansion joint armor from steel plates, angles, or other structural shapes. Shape the armor to 
the section of the concrete deck and match-mark it in the shop. Bevel the unbolted end of the checkered 
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plate at 45 degrees. Straighten warped sections of expansion joint armor before placing. Secure the 
expansion joint armor in the correct position during concrete placement. 

 

Replace "SSPC-QP 3" in the 3rd paragraph of section 75-1.03E(4) with:  

10-19-12 

AISC-420-10/SSPC-QP3 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

Replace section 78 with: 

07-20-12 

78  INCIDENTAL CONSTRUCTION 

07-20-12 
78-1  GENERAL 

Section 78 includes specifications for incidental bid items that are not closely associated with other 
sections. 

78-2–78-50  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

80  FENCES 

10-19-12 
Add to section 80-2.02D: 

10-19-12 

Vertical stays must: 

1. Comply with ASTM A641 
2. Be 12-1/2 gage 
3. Have a Class 3 zinc coating 
 
 

Replace item 1 in the list in section 80-2.02E with: 

10-19-12 

Comply with ASTM A 116, Type Z, Grade 60, Class 1 

 

Add after "galvanized wire" in the 1st paragraph of section 80-2.02F: 

10-19-12 

complying with ASTM A 641 

 

Replace the 3rd and 4th paragraphs of section 80-2.02F with: 

10-19-12 

Each staple used to fasten barbed wire and wire mesh fabric to wood posts must: 

1. Comply with ASTM F 1667 
2. Be at least 1-3/4 inches long 
3. Be manufactured from 9-gage galvanized wire 
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Wire ties used to fasten barbed wire and wire mesh to metal posts must be at least 11-gage galvanized 
wire complying with ASTM F 626. Clips and hog rings used for metal posts must be at least 9-gage 
galvanized wire complying with ASTM F 626. 

 

Replace the 8th through 14th paragraphs of section 80-2.03 with: 

10-19-12 

Attach the wire mesh and barbed wire to each post. 

Securely fasten tension wires to wood posts. Make a single or double loop around each post at each 
attachment point and staple the wire to the post. Use wire ties, hog rings, or wire clips to fasten the wires 
to the metal posts. 

Connect each wood brace to its adjacent post with a 3/8 by 4-inch steel dowel. Twist the tension wires 
until the installation is rigid. 

Stretch barbed wire and wire mesh fabric and fasten to each wood or steel end, corner, or gate post. 
Apply tension according to the manufacturer’s instructions using a mechanical stretcher or other device 
designed for such use. If no tension is specified by the manufacturer, use 250 pounds for the required 
tension. Evenly distribute the pull over the longitudinal wires in the wire mesh such that no more than 50 
percent of the original depth of the tension curves is removed. Do not use a motorized vehicle, truck, or 
tractor to stretch the wire. 

Attach barbed wire and wire mesh fabric to the private-property side of posts. On curved alignments, 
place the wire mesh and barbed wire on the face of the post against which the normal pull of the wire 
mesh and wire will be exerted. Terminate the wire mesh and barbed wire at each end, corner, pull, and 
gate post in the new fence line. Attach wire mesh and barbed wire to each wood or steel end, corner, pull, 
or gate post by wrapping each horizontal strand around the post and tying it back on itself with at least 4 
tightly-wound wraps. 

At line posts, fasten the wire mesh to the post at the top and bottom and at intermediate points not 
exceeding 10 inches apart. Fasten each line of barbed wire to each line post. Use wire ties or clips to 
fasten the wires to metal posts under the post manufacturer’s instructions. Drive staples crosswise with 
the grain of the wood and pointed slightly downward. Drive staples just short of actual contact with the 
wires to allow free longitudinal movement of those wires and to prevent damage to the wire’s protective 
coating. Secure all wires to posts to maintain horizontal alignment. 

Splices in barbed wire and wire mesh are allowed provided there are no more than 2 splices per 50 feet 
of fence. Use commercially-available galvanized mechanical wire splices or a wire splice created by tying 
off wire. Install mechanical wire splices with a tool designed for that purpose under the manufacturer's 
instructions. Tie off the wire as follows: 

1. Carry the ends of each wire 3 inches past the tied-off knot location and wrap around the wire for at 
least 6 turns in opposite directions. 

2. Remove the splice tool and close the space by pulling the end of the wires together. 
3. Cut the unused ends of the wire close and neat. 
 
 

Add to "≤ 6" in the table in the 4th paragraph of section 80-3.02B: 

10-19-12 

feet 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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DIVISION IX  TRAFFIC CONTROL FACILITIES 

83  RAILINGS AND BARRIERS 

10-19-12 
Replace "80-2.02" in the 2nd paragraph of section 83-1.02E with: 

10-19-12 

80-3.02B 

 

Add to section 83-2.02D(1): 

10-21-11 

For a concrete barrier transition: 

1. Remove portions of the existing concrete barrier where shown under section 15-3 
2. Roughen the contact surface of the existing concrete barrier 
3. Drill and bond dowels into the existing concrete barrier under section 51-1 
 
 

Add to section 83-2.02: 

10-19-12 

83-2.02H–83-2.02M  Reserved 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

84  TRAFFIC STRIPES AND PAVEMENT MARKINGS 

01-20-12 
Replace the 1st paragraph in section 84-2.04 with: 

01-20-12 

A double extruded thermoplastic traffic stripe consisting of two 4-inch wide yellow stripes is measured as 
2 traffic stripes. 

A double sprayable thermoplastic traffic stripe consisting of two 4-inch wide yellow stripes is measured as 
1 traffic stripe. 

 

Add to section 84: 

01-20-12 

84-6  THERMOPLASTIC TRAFFIC STRIPES AND PAVEMENT MARKINGS WITH ENHANCED WET 
NIGHT VISIBILITY 

Reserved 

84-7–84-10  RESERVED 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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86  ELECTRICAL SYSTEMS 

10-19-12 
Replace section 86-2.06 with: 

01-20-12 

86-2.06  PULL BOXES 

86-2.06A  General 

86-2.06A(1) Cover Marking 

Marking must be clearly defined, uniform in depth, and parallel to either the long or short sides of the 
cover. 

Marking letters must be 1 to 3 inches high. 

Before galvanizing steel or cast iron cover, apply marking by one of the following methods: 

1. Use cast iron strip at least 1/4 inch thick with letters raised a minimum of 1/16 inch. Fasten strip to 
cover with 1/4-inch flathead stainless steel machine bolts and nuts. Peen bolts after tightening. 

2. Use sheet steel strip at least 0.027 inch thick with letters raised a minimum of 1/16 inch. Fasten strip 
to cover by spot welding, tack welding, or brazing, with 1/4-inch stainless steel rivets or 1/4-inch 
roundhead stainless steel machine bolts and nuts. Peen bolts after tightening. 

3. Bead weld the letters on cover such that the letters are raised a minimum of 3/32 inch. 
 
86-2.06A(2)  Installation and Use 

Space pull boxes no more than 200 feet apart. You may install additional pull boxes to facilitate the work. 

You may use a larger standard size pull box than that shown on the plans or specified. 

A pull box in ground or sidewalk area must be installed as follows: 

1. Embed bottom of the pull box in crushed rock. 
2. Place a layer of roofing paper on the crushed rock. 
3. Place grout over the layer of roofing paper. Grout must be 0.50 to 1 inch thick and sloped toward the 

drain hole. 
4. Make a 1-inch drain hole in the center of the pull box through the grout and roofing paper. 
5. Place grout between the pull box and the pull box extension, and around conduits. 
 
The top of the pull box must be flush with the surrounding grade or the top of an adjacent curb, except in 
unpaved areas where the pull box is not immediately adjacent to and protected by a concrete foundation, 
pole, or other protective construction. Place the pull box 1-1/4 inches above the surrounding grade. 
Where practical, place a pull box shown in the vicinity of curbs or adjacent to a standard on the side of the 
foundation facing away from traffic. If a pull box is installed in a sidewalk area, adjust the depth of the pull 
box so that the top of the pull box is flush with the sidewalk. 

Reconstruct the sump of an existing pull box if disturbed by your activities. Remove old grout and replace 
with new if the sump was grouted. 

86-2.06B  Non-Traffic-Rated Pull Boxes 

Reserved 

86-2.06C  Traffic Pull Boxes 

Traffic pull box and cover must comply with ASTM C857, "Standard Practice for Minimum Structural 
Design Loading for Underground Precast Concrete Utility Structures," for HS20-44 loading. You must be 
able to place the load anywhere on the box and cover for 1 minute without causing cracks or permanent 
deformations. 

Frame must be anchored to the box with 1/4 by 2-1/4 inch concrete anchors. Four concrete anchors must 
be included for No. 3-1/2(T) pull box; one placed in each corner. Six concrete anchors must be included 
for No. 5(T) and No. 6(T) pull boxes; one placed in each corner and one near the middle of each of the 
longer sides. 
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Nuts must be zinc-plated carbon steel, vibration resistant, and have a wedge ramp at the root of the 
thread. 

After installation of traffic pull box, install the steel cover and keep it bolted down when your activities are 
not in progress at the pull box. When the steel cover is placed for the final time, the cover and Z bar frame 
must be cleaned of debris and tightened securely. 

Steel cover must be countersunk approximately 1/4 inch to accommodate the bolt head. When tightened, 
the bolt head must not exceed more than 1/8 inch above the top of the cover. 

Concrete placed around and under traffic pull boxes must be minor concrete. 

 

Replace "project" in the 3rd paragraph of section 86-2.11A with: 

10-19-12 

work 

 

Replace "Contract" in item 2 in the list in the 11th paragraph of section 86-2.11A with: 

10-19-12 

work 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

88  GEOSYNTHETICS 

01-18-13 
Replace the row for hydraulic bursting strength in the table in the 2nd paragraph of section 88-

1.02B with: 

10-19-12 

Puncture strength, lb 
min 

ASTM D 6241 310 

Trapezoid tearing strength, lb 
min 

ASTM D 4533 56 

 

 

Replace the 3rd paragraph in section 88-1.02C with: 

10-19-12 

Geocomposite wall drain must be from 0.25 to 2 inches thick. 

 

Replace the value for permittivity of woven fabric in the table in the 1st paragraph of section 88-
1.02E with: 

01-20-12 

0.05 

 

Replace the value for apparent size opening of nonwoven fabric in the table in the 1st paragraph 
of section 88-1.02E with: 

01-20-12 

0.012 
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Replace the table in the 1st paragraph of section 88-1.02G with: 

01-20-12 

Sediment Filter Bag 

Property Test 
Values 

Woven Nonwoven 

Grab breaking load, lb, 1-inch grip 
min, in each direction 

ASTM D 4632 200 250 

Apparent elongation, percent 
min, in each direction 

ASTM D 4632 10 50 

Water flow rate, gal per minute/sq ft 
min and max average roll value 

ASTM D 4491 100-200 75-200 

Permittivity, sec
-1

 
min 

ASTM D 4491 1.0 1.0 

Apparent opening size, inches 
max average roll value 

ASTM D 4751 0.023 0.012 

Ultraviolet resistance, % 
min retained grab breaking load, 
500 hr. 

ASTM D 4355 70 70 

 

 

Replace the table in the 1st paragraph of section 88-1.02H with: 

01-20-12 

Temporary Cover 

Property Test 
Values 

Woven Nonwoven 

Grab breaking load, lb, 1-inch grip 
min, in each direction 

ASTM D 4632 200 200 

Apparent elongation, percent 
min, in each direction 

ASTM D 4632 15 50 

Water flow rate, gal per minute/sq ft 
min and max average roll value 

ASTM D 4491 4-10 80-120 

Permittivity, sec
-1

 
min 

ASTM D 4491 0.05 1.0 

Apparent opening size, inches 
max average roll value 

ASTM D 4751 0.023 0.012 

Ultraviolet resistance, % 
min retained grab breaking load, 500 hr. 

ASTM D 4355 70 
70 

 

 

Replace section 88-1.02P with: 

01-18-13 

88-1.02P  Biaxial Geogrid 

Geosynthetics used for biaxial geogrid must be a punched and drawn polypropylene material formed into 
an integrally formed biaxial grid. When tested under the referenced test methods, properties of biaxial 
geogrid must have the values shown in the following table: 
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Biaxial Geogrid 

Property Test Value 

Aperture size, inch
a
 

min and max 
Calipered 0.8-1.3 x 1.0-1.6 

Rib thickness, inch 
min 

Calipered 0.04 

Junction thickness, inch 
min 

Calipered 0.150 

Tensile strength, 2% strain, lb/ft
a
 

min 
ASTM D 6637 410 x 620 

Tensile strength at ultimate, lb/ft
a 

min 
ASTM D 6637 1,310 x 1,970 

Ultraviolet resistance, percent 
min retained tensile strength, 500 hours 

ASTM D 4355 100 

Junction strength, lb/ft
a 

min 
ASTM D 7737 1,220 x 1,830 

Overall flexural rigidity, mg-cm 
min 

ASTM D 7748 750,000 

Torsional rigidity at 20 cm-kg, mm-kg/deg
b
 

min 
GRI:GG9 0.65 

a
Machine direction x cross direction 

b
Geosynthetic Research Institute, Test Method GG9, Torsional Behavior of Bidirectional Geogrids When 

Subjected to In-Plane Rotation 
 
 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

DIVISION X  MATERIALS 

90  CONCRETE 

08-05-11 
Replace the 3rd paragraph of section 90-1.01C(7) with: 

08-05-11 

Submit weighmaster certificates in printed form or, if authorized, in electronic media. Present electronic 
media in a tab-delimited format on a CD or DVD. Captured data for the ingredients represented by each 
batch must be line feed carriage return and one line separate record with sufficient fields for the specified 
data. 

 

Replace the 3rd paragraph of section 90-3.01C(5) with: 

08-05-11 

Production data must be input by hand into a pre-printed form or captured and printed by the 
proportioning device. Present electronic media containing recorded production data in a tab-delimited 
format on a CD or DVD. Each capture of production data must be followed by a line feed carriage return 
with sufficient fields for the specified data. 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 
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91  PAINT 

10-19-12 
Add to section 91-2: 

10-19-12 

91-2.03  MOISTURE-CURED POLYURETHANE COATING 

Reserved 

 

Replace "saint" in the 1st paragraph of section 91-4.05 with: 

10-19-12 

paint 

 

^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^^ 

 

92  ASPHALTS 

01-20-12 
Replace the row for dynamic shear for original binder in the table in the 1st paragraph of section 

92-1.02B with: 

01-20-12 

Dynamic shear, 
Test temperature at 10 
rad/s, °C 
min G*/sin(delta), kPa 
max G*/sin(delta), kPa 

T 315 58 
1.00 
2.00 

64 
1.00 
2.00 

64 
1.00 
2.00 

64 
1.00 
2.00 

70 
1.00 
2.00 

 

 


